

## **NETWORK IMPLEMENTATION TASK FORCE (NITF)**

### **NPA 236/250/604/778 Relief - NITF Progress Report #3 – FINAL**

**June 3, 2019**

The NITF submits this final progress report to the RPC to provide that the status of its activities to implement NPA 236/250/604/778 Relief with new distributed overlay NPA 672 is complete.

The NITF reports that all carriers submitting comments to it have indicated they have completed the Relief Implementation Plans (RIPs) for NPAs 236, 250, 604 & 778. See attachments.

The NITF advises that all activities have been implemented in accordance with the major milestones and schedule of NITF activities identified in the Relief Implementation Plans. This includes the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing.

The NITF reports that there are no issues or concerns reported by the TSP's that impact implementation of relief in accordance with the Relief Implementation Plan.

Attached to this NITF Final Progress Report are the Progress Reports submitted by the following TSPs:

- Bell West (OCN 2933, 6574)
- Primus Telecom (OCN 201A)
- TELUS Communications (OCN 8086, 8084, 8083, 2243, 2782, 8301, 8303, 8819)
- Rogers Communications (OCN 5643, 8820, 8821, 743B, 8377)
- Bragg Communications (OCN 4878)
- Fibernetics Corporation (OCN 464D)
- Allstream (OCN 8304)

The known TSPs that did not submit a progress report to the NITF are:

- City West
- Comwave
- Distributel
- Freedom Mobile
- Iristel
- ISP Telecom
- Ixica
- Navigata
- Northwestel
- Shaw

The NITF is not aware of any other current or future TSPs that have decided to operate in the affected NPAs prior to the relief date in May 2019.



Bell Canada and Bell Mobility

NPA 236/250/604/778 Relief  
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)  
(Implementation of NPA 672 Overlay)  
7 May 2019

PROGRESS REPORT

Bell Canada, including Bell Mobility, (Bell) submits this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the new overlay NPA Code 672 in the Numbering Plan Area (NPA) currently served by NPAs 236, 250, 604 and 778 in British Columbia.

Bell reports that all network activities have been successfully implemented in accordance with the schedule contained in the RIP.

Laurie Bowie  
Specialist - Network Provisioning  
Voice Network Services  
Bell Canada



May 30, 2019

Mr. Peter,

Please accept this letter as final progress report to NITF required in the NPA 236 250 604 778 Relief Implementation Plan (RIP).

Primus Management ULC reports that Primus implemented necessary modifications on our network and completed to add new NPA code 672 in the NPA 236 250 604 778 areas.

Regards,  
Austin He  
Network Planning Analyst,  
Primus Management ULC

---

**Primus Management ULC**  
5343 Dundas St. West, Suite 400, Toronto, Ontario M9B 6K5 Canada  
Tel: 416-236-3636, 1-800-321-4028, Fax: 416-236-7391, [www.primustel.ca](http://www.primustel.ca)



May 08, 2019

**PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)**

**Implementation of new NPA 672 as a Distributed Overlay on NPAs 236/250/604/778**

**PROGRESS REPORT**

TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the status of activities to implement new NPA Code 672 in the Numbering Plan Area (NPA) currently served by NPAs 236/250/604/778.

TELUS reports that all network implementation activities have been implemented in accordance with the schedule contained in the RIP. This includes all modifications required to systems and processes, assignment and activation of Test CO Code and Test Numbers to facilitate Network and Billing testing. The new NPA 672 has been successfully implemented in TELUS network.

TELUS will terminate Test CO Codes and Test Numbers, and submit Part 1 form to return Test Codes to the CNA by 03 July 2019.

Olena Bilozerska  
Design Specialist  
TELUS



May 24, 2019

**PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)**

NPA 672

Rogers submits this progress report to the NITF to provide an update on the status of its activities to implement the new overlay NPA 236/250/778.

Rogers has completed the required activities part of the Relief Implementation Plan (RIPs) for NPA 672. The Company advises that all activities were implemented in accordance with the described schedule of NITF activities identified in the Relief Implementation Plans.

Prepared by – Karim Rheffouli, Traffic Specialist



May 22, 2019

Mr. Szabo,

Please accept this letter as final progress report to NPA 236/250/604/778 Relief NITF.

Bragg Communications Inc. reports that network implementation activities have been completed. Bragg has no concerns related to introduction of new NPA 672.

Regards,

Kim Brown  
Carrier Services Manager  
Bragg Communications Inc.



May 7, 2019

Mr. Peter Szabo  
Chair – NPA 672 NITF

**Final Progress Report to the Network Implementation Task Force (NITF)  
Regarding NPA 672 Overlay**

Dear Mr. Szabo:

Fibernetics Corporation reports that it had followed the schedule in the RIP for the overlay of NPA 672 in B.C. and all network and implementation activities have been completed successfully.

Sincerely,

*R. Schleihauf*

Rick Schleihauf (519-489-6700 ext. 629)  
VP – Regulatory Affairs and Carrier Relations  
[regulatory@fibernetics.ca](mailto:regulatory@fibernetics.ca)  
Fibernetics Corporation



**PROGRESS REPORT FINAL TO THE NETWORK IMPLEMENTATION TASK  
FORCE (NITF)  
NPA 236/250/604/778/672**

Allstream submits this final progress report to the NITF to provide an update on the status of its activities for the implementation of the new Distributed Overlay NPA 672

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the introduction of NPA 672 which will be a Distributed Overlay of NPA's 236, 250, 604 and 778. Allstream will have no issues in meeting all dates outlined in the RIP.

Cathy McGouran  
Allstream