[image: image1.wmf]Telephone Number Utilization Report

 

Province / Territory : 

Quantities of Telephone Numbers

Reseller 

Inventory

Assigned

R&H

Admin

Ported 

Out

Available

Aging

TOTAL

% Utilization = (Reseller Inventory+Assigned+R&H+Admin+Ported Out+Aging)/(100)

NPA

Exchange Name

% 

Utilization

Portable    

(Y or N)

NXX

E-Mail :

Date :

Telephone Number Utilization for:

Switch/POI CLLI:

Entity Name: 

Address :

Telephone:

Contact name: 

City, Prov/Terr, Postal code:   

Facsimile:



PROPOSED NPA RELIEF IMPLEMENTATION SCHEDULE
The following table identifies the major implementation activities, deliverables and associated dates based upon the tasks identified in the Canadian NPA Relief Planning Timeline as well as major events in both the CAP and NIP. All TSPs and telecommunications service users should plan their internal relief activities in accordance with the following Relief Implementation Schedule.

RELIEF IMPLEMENTATION SCHEDULE

NPA 204 Relief

Mandatory 10‑Digit Local Dialling and New Overlay NPA 431

	Item
	Task or Event
	PRIME
	START
	END

	1
	CNA identifies NPA exhaust and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period
	CNA
	
	23 March 2009

	2
	CNA declares Jeopardy Condition in NPA 204
	
	
	23 March 2009

	3
	CRTC issues Public Notice regarding RPC Ad Hoc CISC, Interested Parties list and code rationing
	CRTC
	
	28 May 2009

	4
	CNA holds NPA 204 Stakeholder conference call to discuss 11 year advancement of Projected Exhaust Date to September 2010
	
	
	16 April 2009

	5
	CNA announces the date for the initial NPA Relief Planning face-to-face meeting & requests contributions
	CNA
	
	10 Nov 2009

	6
	CNA completes and distributes IPD to RPC
	CNA
	
	5 June 2009

	7
	RPC participants review IPD & submit contributions to RPC
	RPC
	5 June 2009
	16 Apr 2010

	8
	CNA suspends Jeopardy Condition in NPA 204
	
	
	22 Sept 2009

	9
	CNA chairs initial RPC meeting to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF
	CNA RPC
	12 Jan 2010
	13 Jan 2010

	10
	CNA chairs subsequent RPC meetings/conference calls to finalize PD, RIP & PL
	CNA RPC
	13 Jan 2010
	16 Apr 2010

	11
	CNA revises and forwards Planning Document (PD) and, possibly, RIP to the CISC and CRTC for approval
	CNA
	
	16 Apr 2010

	12
	Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	28 May 2009
	1 Apr 2010

	13
	CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)
	CRTC
	
	18 June 2010

	14
	Task Forces, TSPs and users implement relief
	TSPs
	18 June 2010
	5 May 2012

	15
	All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance)
	TSPs
	18 June 2010
	8 Nov 2010

	16
	CNA prepares and issues media release (in coordination with Telecommunications Alliance)
	CNA
	18 June 2010
	8 Nov 2010

	17
	CNA submits PL and RIP to NANPA
	CNA
	18 June 2010
	8 Nov 2010

	18
	NANPA Posts Planning Letter (usually at least 12 months prior to Relief Date)
	NANPA
	9 July 2010
	18 July 2010

	19
	Task Forces, TSPs and users implement relief
	Task Forces

TSPs

Users
	18 June 2010
	5 May 2012

	20
	All TSPs implement consumer awareness activities 
	TSPs
	8 Nov 2010
	5 May 2012

	21
	All TSPs to notify all customers (including residence, business & special customers) of the need to transition from 7D to 10D local dialing and the new overlay NPA
	TSPs
	8 Nov 2010
	25 Feb 2011

	22
	Telcordia TRA database updates to add exchanges to new overlay NPA (starts on the issue date of the PL and must be completed by 6 months prior to the relief date for the distributed overlay)
	Telcordia TRA
	18 July 2010
	4 Nov 2011

	23
	All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the transition to 10 digit local dialing and the new NPA
	
	18 June 2010
	5 May 2012

	24
	Payphone Providers Reprogram Payphones
	Payphone Providers
	18 June 2010
	5 May 2012

	25
	TSPs and database owners/operators to modify systems and industry databases
	Database Owners
	18 June 2010
	5 May 2012

	26
	Operator Services & Directory Assistance Readiness
	TSPs
	18 June 2010
	5 May 2012

	27
	Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated)
	Directory Publishers
	18 June 2010
	5 May 2012

	28
	9-1-1 PSAP Systems and Databases Readiness
	PSAPS & TSPs
	18 June 2010
	5 May 2012

	29
	9-1-1 TSP Readiness
	TSPs
	18 June 2010
	5 May 2012

	30
	ISCP & Service Order Systems Readiness
	TSPs
	18 June 2010
	5 May 2012

	31
	International Gateway Switch Translations Readiness for new NPA
	Int’l TSPs
	18 June 2010
	5 May 2012

	32
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA
	CLNPC

NPAC
	18 June 2010
	5 May 2012

	33
	Toll Free SMS Database Readiness for new NPA
	Toll TSPs
	18 June 2010
	5 May 2012

	34
	ISCP & Service Order Systems Readiness
	TSPs
	18 June 2010
	5 May 2012

	35
	TSPs to submit Progress Report #1 to NITF and CATF
	TSPs
	20 April 2011
	4 May 2011

	36
	NITF and CATF develop & submit Progress Report #1 to RPC
	NITF & CATF
	4 May 2011
	18 May 2011

	37
	TSPs apply for Test CO Codes in new NPA (no more than 6 months and no less than 66 days prior to the start date for testing (Section 7.16.4 Canadian RP GL)
	TSPs
	3 Aug 2010

	30 Nov 2011

	38
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements)
	NITF

TSPs
	18 June 2010
	3 Feb 2012

	39
	All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for network testing.
	TSPs
	
	3 Feb 2012

	40
	Date by which TSPs must route all calls using 10-digit signalling (i.e., cease use of 7-digit signaling) for local traffic sent to and received from other TSPs (prior to start date for testing) (TSPs may, but are not obligated to, negotiate special routing arrangements on a bilateral basis if required)
	TSPs
	
	3 Feb 2012

	41
	Activation date for Overlay NPA Test CO Codes and Test Numbers in network (prior to start date for Inter-Carrier Testing)
	TSPs
	
	3 Feb 2012

	42
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans (starts about 3 months prior to Relief Date and ends about 1 month after the Relief Date)
	NITF

TSPs
	3 Feb 2012
	5 June 2012

	43
	Phase-in of 7- to 10-Digit Dialling Transition Period announcements
	TSPs
	4 Feb 2012
	11 Feb 2012

	44
	TSPs to submit Progress Report #2 to NITF and CATF
	TSPs
	25 Feb 2012
	9 March 2012

	45
	NITF and CATF develop & submit Progress Report #2 to RPC
	NITF & CATF
	9 March 2012
	23 March 2012

	46
	RPC develops & submits Progress Report #2 to CISC/CRTC
	RPC
	23 March 2012
	5 April 2012

	47
	Phase-in of mandatory 10-digit dialling announcements
	TSPs
	21 April 2012
	28 April 2012

	48
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	
	
	5 May 2012

	49
	TSPs submit Final Report to CATF and NITF
	TSPs
	5 May 2012
	19 May 2012

	50
	Submission of NITF and CATF Final Report to RPC
	NITF & CATF
	19 May 2012
	1 June 2012

	51
	RPC submits Final Report to CISC/CRTC
	RPC
	1 June 2012
	15 June 2012

	52
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return or request Test Codes
	TSPs
	5 June 2012
	5 July 2012

	53
	TSPs change Mandatory 10-Digit Dialling Announcement to standard announcement (mandatory announcement required for a minimum of 3 months)
	TSPs
	21 July 2012
	21 Aug 2012


*
When an NPA is projected to exhaust within a 72 months period, the CNA must commence the Relief Planning process.

**
In the event that a new R-NRUF or actual demand indicates that the Projected Exhaust Date will change significantly, the CNA may convene a meeting of the NPA Relief Planning Committee to review the issue and make a recommendation to the CISC and CRTC.

In the event that the Projected Exhaust Date is advanced or delayed by greater than six months, the RPC recommends that the CNA advise the RPC of the change and immediately convene a conference call of the RPC to discuss and address the matter.  The RPC shall conduct an assessment of whether any changes should be made to the Relief Implementation Plan and Schedule (e.g., changes in tasks, events, and dates including the Relief Date) and, if agreed, submit recommendations to the CRTC for consideration and approval.










































































































































































































































































