NPA 709 RELIEF
(Implementation of New Overlay NPA 879)

NETWORK IMPLEMENTATION TASK FORCE (NITF)
PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)
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INTRODUCTION

This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 709 as required under Telecom Decision CRTC 2017-23.

The objective of the Network Implementation Plan (NIP) is as follow:

1. Make all network and interconnection modifications to implement the new NPA Code 879 in the NPA 709 area.

The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:

1. Develop and agree on a NIP and schedule;
2. Develop and submit progress reports;
3. Identify and address NIP issues;
4. Act as single point of contact on NIP issues;
5. Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,
6. Develop inter-network test plans, as necessary.

The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.

All TSPs are required to provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.

Test Plans and Tests, if required, shall be arranged on a bilateral basis between interconnecting TSPs in accordance with bilateral agreements and the Relief Implementation Schedule.

Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with the RIP.

The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.

The Relief Implementation Plan Schedule indicates that the following Progress Reports are required:

	77
	TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2024-02-17
	2024-03-02

	78
	NITF and CATF develop & submit Final Progress Reports to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2024-03-02
	2024-03-16

	79
	RPC submits Final Progress Reports to CRTC staff (linked to NITF and CATF reports)
	RPC
	2024-03-16
	2024-03-30



CARRIER  PROGRESS REPORTS

Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):

· Allstream
· Bell Canada (including Bell Mobility) 
· Bragg Communications (Eastlink)
· Rogers Communications (including Fido)
· TELUS (TELUS Mobility and TELUS Integrated Communications)

   
The known TSPs that did not submit a progress report to the NITF are:
· Comwave
· Distributel
· Iristel

The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.

NETWORK IMPLEMENTATION PLAN PROGRESS

The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP).

The NITF reports that no major problems were identified by TSPs during the implementation of relief in accordance with the current Relief Implementation Plan

However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.


Submitted by:

Marie-Christine Hudon
Chair NITF

Attachment 1
For a Distributed Overlay of new NPA 879 over NPA 709

	Item #
	Task or Event
	PRIME
	START
	END

	1
	CNA identifies NPA exhaust and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within 72 months
	CNA
	 
	2016-03-11

	2
	CNA conducts J-NRUF & releases results
	CNA
	2016-03-14
	2016-05-16

	3
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee (RPC)
	CRTC
	 
	2016-05-31

	4
	CNA announces the date for the initial NPA Relief Planning face-to-face meeting & requests contributions
	CNA
	2016-08-05
	2016-09-20

	5
	CNA develops and distributes Initial Planning Document (IPD) to RPC
	CNA
	2016-05-31
	2016-08-05

	6
	RPC participants review IPD & submit contributions to RPC
	RPC
	2016-08-05
	2016-09-13

	7
	CNA chairs initial RPC meeting to start development of Planning Document (PD) & Relief Implementation Plan (RIP) & schedules future meetings/conference calls
	CNA, RPC
	2016-09-20
	2016-09-22

	8
	CNA chairs subsequent RPC meetings/conference calls to finalize PD and RIP
	CNA, RPC
	2016-09-23
	2016-10-07

	9
	The RPC creates Consumer Awareness (CATF) and Network Implementation (NITF) Task Forces
	RPC
	2016-09-21
	2016-10-21

	10
	CNA forwards PD and RIP to the CISC and CRTC for approval
	CNA
	2016-10-11
	2016-10-11

	11
	Special Types of Telecommunications Service Users (9-1-1 Public Safety Answering Points (PSAPs), alarm companies, Internet Service Providers (ISPs), paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	2016-05-31
	2016-10-07

	12
	CRTC issues Telecom Decision approving a Relief Option, Relief Date, & New NPA, and RIP (Telecom Decision CRTC 2017-35)
	CRTC
	2016-10-11
	2017-02-02

	13
	CNA obtains relief NPA from NANPA
	CNA
	2017-02-02
	2017-02-06

	14
	RPC develops the Planning Letter (PL)
	RPC
	2017-02-03
	2017-03-14

	15
	Task Forces, Telecommunications Service Providers (TSPs) and users implement relief (starts at CRTC approval of Relief Option & Date and ends on Relief Date)
	TSPs
	2017-02-02
	2018-11-24

	16
	All TSPs to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts at CRTC approval of RIP and should be completed about 24 months prior to the Relief Date)
	TSPs
	2017-02-02
	2017-02-24

	17
	CNA issues media release (in coordination with Telecommunications Alliance) (may start upon CRTC approval of RIP and should be issued at least 18 months prior to the Relief Date)
	CNA
	2017-02-02
	2017-02-24

	18
	CNA submits PL and RIP to NANPA (should be submitted at least 18 months prior to the Relief Date)
	CNA
	2017-03-14
	2017-03-14

	19
	NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	2017-03-14
	2017-03-15

	20
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	2017-02-24
	2018-11-24

	21
	All TSPs to notify all customers (residence, business & special customers) of the new NPA and, if applicable, of the need to transition from 7- to 10-digit local dialling (may start with the filing of Consumer Awareness Programs with the CRTC and all customers should be notified at least 18 months prior to the Relief Date)
	TSPs
	2017-02-24
	2017-05-24

	22
	TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	2017-05-24
	2017-06-07

	23
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2017-06-07
	2017-06-21

	24
	RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)
	RPC
	2017-06-21
	2017-07-05

	25
	CNA issues July 2017 J-NRUF results
	CNA
	 
	2017-09-05

	26
	CNA holds RPC meetings to reach agreement on deferral of Relief Date and development of revised Relief Implementation Plan
	RPC
	2017-10-25
	2017-11-17

	27
	Dispute filed with the CISC/CRTC
	RPC/TSPs
	 
	2017-11-29

	28
	CRTC issues Telecom Decision CRTC 2018-59 approving the deferral of the Relief Date and directing the RPC to recommend an appropriate Relief Date based on the January 2018 R-NRUF results
	CRTC
	2017-11-29
	2018-02-14

	29
	CNA issues January 2018 R-NRUF results
	CNA
	 
	2018-03-08

	30
	Telecommunications Alliance issued media release to inform the media and population of the deferral of the introduction of 10 digit dialling and the new NPA in Newfoundland and Labrador.
	Telecom Alliance
	2018-02-14
	2018-02-28

	31
	Telecommunications Alliance advised key stakeholders including municipalities, governements, chamber of commerce, etc. of deferral of 10-digit dialling and New NPA
	TSPs, Telecom Alliance
	2018-02-14
	2018-02-28

	32
	RPC updates the PL to advise of the deferral of Relief
	RPC
	2018-02-14
	2018-03-30

	33
	CNA submits PL to NANP
	CNA
	2018-03-30
	2018-04-09

	34
	CNA holds RPC meetings to reach agreement on appropriate Relief Date and development of revised Relief Implementation Plan
	RPC
	2018-04-25
	2018-04-25

	35
	CNA forwards revised RIP to Secretary General of CRTC
	CNA
	2018-04-25
	2018-05-16

	36
	CRTC issues Telecom Decision CRTC 2018-333 approving the revised Relief Date of 20 May 2022
	CRTC
	2018-05-16
	2019-08-30

	37
	RPC updates the Planning Letter (PL)
	RPC
	2018-09-06
	2018-09-24

	38
	CNA issues January 2020 R-NRUF results indicating the Projected Exhaust Date is March 2024
	CNA
	2020-03-24
	2020-03-24

	39
	CNA announces the date for RPC conference call to review contribution on revised Relief Date (27 May 2023)
	CNA
	2020-05-01
	2020-05-08

	40
	CNA chairs conference call to review contributions
	RPC
	2020-05-22
	2020-05-29

	41
	CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP
	CNA
	2020-05-29
	2020-06-12

	42
	CNA forwards revised RIP to CISC/CRTC
	CNA
	2020-06-12
	2020-06-26

	43
	CRTC issues Telecom Decision  on revised Relief Date (27 May 2023), schedule and RIP
	CRTC
	2020-06-26
	2020-10-30

	44
	CNA issues July 2020 R-NRUF results indicating the Projected Exhaust Date is December 2026
	CNA
	2021-08-19
	2021-08-19

	45
	CNA forwards revised RIP to CISC/CRTC
	CNA
	2020-09-30
	2020-09-30

	46
	CRTC issues Telecom Decision CRTC 2021-13  indefinitely deferring relief planning until the area code re-enters the relief planning window.
	CRTC
	2021-01-18
	2021-01-18

	47
	CNA issues January 2023 G-NRUF results indicating the Projected Exhaust Date is December 2024
	CNA
	2023-03-29
	2023-03-29

	48
	CNA announces the date for RPC conference call to review contribution on revised Relief Date (27 May 2023)
	CNA
	2023-04-26
	2023-04-26

	49
	CNA issues April 2023 J-NRUF results indicating the Projected Exhaust Date is March 2025
	CNA
	2023-05-04
	2023-05-04

	50
	CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP
	CNA
	2023-04-26
	2023-05-18

	51
	CNA forwards revised RIP to CISC/CRTC
	CNA
	2023-05-18
	2023-05-25

	52
	CRTC issues Telecom Decision  on revised Relief Date (27 May 2023), schedule and RIP
	CRTC
	2023-05-25
	2023-08-30

	53
	CNA submits revised PL to NANPA (should be submitted at least 18 months prior to the Relief Date)
	CNA
	2023-08-30
	2023-09-05

	54
	NANPA receives and posts revised Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	2023-09-05
	2023-09-19

	55
	All TSPs to develop and file any changes to individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts at CRTC approval of RIP and should be completed about 24 months prior to the Relief Date)
	TSPs
	2023-08-30
	2023-09-30

	56
	All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)
	TSPs
	2023-09-30
	2023-11-30

	57
	TSPs to submit Communications Progress Report #2 to NITF & CATF (starts after completion date for all TSPs to file their revised CAP and requires 2 weeks)
	TSPs
	2023-11-30
	2023-12-14

	58
	NITF & CATF develop & submit Progress Report #2 to RPC (linked to TSP reports to CATF)
	NITF & CATF
	2023-12-14
	2024-01-11

	59
	RPC submits NITF & CATF Progress Report #2 to CRTC staff (linked to CATF reports)
	RPC
	2024-01-11
	2024-01-25

	60
	iconectiv TRA database updates to add Exchanges to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	2023-08-30
	2023-09-12

	61
	Payphone Providers reprogram payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	2023-08-30
	2024-02-17

	62
	TSPs and database owners/operators to modify systems and industry databases (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	2023-08-30
	2024-02-17

	63
	Operator Services & Directory Assistance Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2023-08-30
	2024-02-17

	64
	Directory Publisher Readiness for relief (ability to identify the NPA in telephone numbers in the directory published after the new NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	2023-08-30
	2024-02-17

	65
	9-1-1 Systems and Databases Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	PSAPS, 9‑1‑1 Service Providers & TSPs
	2023-08-30
	2024-02-17

	66
	Network Systems & Equipment Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2023-08-30
	2024-02-17

	67
	Service Order & Business System Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2023-08-30
	2024-02-17

	68
	International Gateway Switch Translations Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	2023-08-30
	2024-02-17

	69
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	2023-08-30
	2024-02-17

	70
	Toll Free SMS Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	2023-08-30
	2024-02-17

	71
	TSPs apply for Test CO Codes in new NPA
	TSPs
	2023-08-30
	2023-09-12

	72
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	2023-08-30
	2023-11-17

	73
	All international and domestic TSPs must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	2023-08-30
	2023-11-17

	74
	Activation date for new NPA Test CO Codes and Test Numbers in network must be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	-
	2023-11-17

	75
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date)
	NITF & TSPs
	2023-11-17
	2024-02-17

	76
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	 
	-
	2024-02-17

	77
	TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2024-02-17
	2024-03-02

	78
	NITF and CATF develop & submit Final Progress Reports to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2024-03-02
	2024-03-16

	79
	RPC submits Final Progress Reports to CRTC staff (linked to NITF and CATF reports)
	RPC
	2024-03-16
	2024-03-30

	80
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)
	TSPs
	2024-03-17
	2024-04-17

	81
	RPC Chair submits, to the CISC, the final RPC Chair Report indicating that the NPA 709 ad hoc RPC is no longer required.
	RPC Chair
	2024-03-30
	2024-04-13
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FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK
FORCE (NITF)
NPA 709/879

Allstream submits this final progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 879

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 879 which will be a Distributed Overlay of NPA 709. Allstream has
met all dates outlined in the RIP.

Cathy McGouran
Alistream
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Bell Canada & Bell Mobility

NPA 709 Relief
FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(implementation of NPA Code 879 Overlay)
20 February 2024

PROGRESS REPORT
Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the

understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 879 in the Numbering Plan Area (NPA) currently served by
NPA Code 709.

Bell reports that all network activities have been successfully implemented in
accordance with the schedule contained in the RIP. This includes the implementation
on the new NPA Code 879 effective on 17 February 2024

Test Numbers and CO Codes will b terminated following the end date of the inter-
carrier testing period on 16 March 2024.

Morie-Christine Hudon
Specialist - Network Provisioning
Voice Network Services

Bell Canada
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Ms. Hudon,

Please accept this letter as FINAL Progress Report to NPA 709 Relief NITF.

Bragg Communications Inc. reports that network implementation activities have been
completed.

Bragg has no concerns related to introduction of new NPA Code 879.

Regards,

Kim Brown
Carrier Services Manager
Bragg Communications Inc.
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March 1, 2024

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 709
Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overiay
NPA 879,

Rogers has completed the required activities as part of the Relief Implementation Plan (RIP)

for NPA 709. The Company advises that all activities were implemented in accordance with
the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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TELUS

(TELUS Mobility, TELUS COMMUNICATIONS (QUEBEC) and TELUS Integrated
Communications)

NPA 709 Relief
(Implementation of New Overlay NPA 879)

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)
5 March 2024

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 709 requires periodical progress reports by each
Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 709 Relief Project

TELUS (TELUS Mobility, TELUS COMMUNICATIONS (QUEBEC) and TELUS Integrated
Communications) submits this Progress Report to the NITF with the understanding that it will be
attached to the NITF Progress Report to the Relief Planning Committee (RPC).

TELUS (TELUS Mobility, TELUS COMMUNICATIONS (QUEBEC) and TELUS Integrated
Communications) reports that all network implementation activities have been successfully
completed in accordance with the schedule of NITF activities identified in the Relief
Implementation Plan.

Olena Bilozerska
Design Specialist Il
TELUS




