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NPA Relief 306/639
Network Implementation
(Implementation of NPA Code 474 Overlay)
Progress Report #3

November 2, 2021




Network Implementation Progress Report

This progress report is submitted to the Relief Planning Committee (RPC) and CRTC for the NPA Relief 306/639 project.

Saskatchewan Telecommunications is following the schedule contained in the 306 639 NPA Relief Implementation Plan (RIP).  All network implementation activities have been successfully implemented in accordance with the schedule contained in the RIP, including the implementation on the new NPA 474 effective on October 2, 2021.


Carrier Progress Reports
Attached to this Communication Awareness Progress Report are the individual progress reports submitted by the following Carriers:
· Bell Canada (including Bell Mobility)
· Allstream
· Rogers (including Fido)
· Telus (including Telus Mobility)

It is expected that those TSPs who did not submit a progress report to the NITF will submit their reports directly to the CRTC. 



Appendices

The following is a list of the current Carriers operating in Saskatchewan

	Carrier
	Progress Report #2 Contribution

	Fibernetics 
	 

	allstream
	P

	Iristel
	

	Access Communications
	

	Bell Canada
	P

	Bell Mobility
	P

	Bell West Inc.
	

	Comwave Networks Inc.
	

	Distributel Communications Limited
	

	Fido Solutions Inc.
	P

	FlexITy Solutions Inc.
	

	GT Group Telecom Services Corp.
	

	ISP Telecom
	

	LES.NET (1996) Inc.                              
	

	Bell MTS
	

	Primus Telecommunications Canada Inc.            
	

	Provincial Tel Inc.                              
	

	RFNow Inc.
	

	Rogers Cable Communications Inc                  
	P

	Rogers Wireless Partnership                      
	P

	Shaw Telecom Inc.                                
	

	TELUS Integrated Communications                  
	P

	TELUS Mobility                                   
	P

	Westman Media Cooperative Ltd                    
	

	Xplornet Communications Inc.
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Bell Canada and Bell Mobility 


NPA 306/639 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 474 Overlay)
18 October 2021


PROGRESS REPORT

Bell Canada including Bell Mobility (Bell) submits this Progress Report to the 306/639 RPC with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).  

This progress report provides an update on the status of activities to implement the new overlay NPA Code 474 in the Numbering Plan Area (NPA) currently served by NPA Codes 306 and 639.

Bell reports that all network activities have been successfully implemented in accordance with the schedule contained in the RIP.  This includes the implementation on the new NPA Code 474 effective on 2 October 2021.

Marie-Christine Hudon
Specialist – Network Provisioning
Voice Network Services
Bell Canada
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PROGRESS REPORT #3 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 306/639/474



Allstream submits this initial progress report to the NITF to provide an update on the status of its activities for the implementation of the new Distributed Overlay NPA 474 

 Allstream is following the schedule in the Relief Implementation Plan (RIP) for the introduction of NPA 474 which will be a Distributed Overlay of NPA’s 306 and 639. Allstream has met all implementation dates outlined in the RIP.




Cathy McGouran
Allstream
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 October 19, 2021 

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF) 
NPA 306/639 

Rogers submits this progress report to the NITF to provide an update on the status of its activities to implement the new overlay NPA 474. 

Rogers has completed the required activities as part of the Relief Implementation Plan (RIP) for NPA 306/639. The Company advises that all activities were implemented in accordance with the described schedule of NITF activities identified in the Relief Implementation Plan. 

Prepared by – Jennifer Mack, Network Designer, Voice Networks Engineering
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TELUS 
(TELUS Mobility and TELUS Integrated Communications)

NPA 306/639 Relief
 

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
29 October 2021


PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 306/639 requires periodical progress reports by each Telecommunication Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for NPA 306/639 Relief Project. 

TELUS (TELUS Mobility and TELUS Integrated Communications) submits this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).  

This progress report provides an update on the status of activities to implement a Distributed Overlay of new NPA 474 over the Numbering Plan Area (NPA) currently served by NPA Codes 306/639. TELUS also indicates that all special measures, stated in Jeopardy Contingency Plan (JCP), are established in TELUS processes. 

TELUS reports that all required network implementation activities have been successfully completed in accordance with the schedule identified in the Relief Implementation Plan (RIP) and new NPA Code 474 was implemented successfully in TELUS network as of 2 October 2021. No issues or concerns were encountered with this implementation.

TELUS has no concerns to identify and no major problems are foreseen that could jeopardize implementation of relief in accordance with the Relief Implementation Plan.


Olena Bilozerska
Design Specialist II
TELUS 
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