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Proposal for Phased Implementation of Thousand-Block Pooling (TBP) in Canada 

Background and Commission Direction
On 28 November 2025, the Canadian Radio-television and Telecommunications Commission (CRTC) issued Telecom Decision CRTC 2025-321, “Modification of deadline for thousand-block pooling.” At paragraph 37 of the Decision, the Commission made several key requests and directives as follows:
a) requests the CSCN to develop a schedule for the phased-in implementation of TBP, by exchange, taking into account CO code demand and TSP readiness, and file it for information with the Commission no later than 30 March 2026, with: 
i. the first exchange transitioning to TBP no later than 28 July 2026; and 
ii. the final exchange transitioning to TBP no later than 28 July 2027 
b) directs all LECs and wireless carriers to actively participate in developing the exchange implementation timeline under the leadership of the CSCN, either individually or through consolidated groups with shared representation, and complete the implementation of TBP as detailed in the CSCN schedule; and
c) expects that all LECs and wireless carriers will continue to actively work towards TBP readiness as guided by the CSCN’s TBP checklist, as applicable.

Rollout Approach
In accordance with the Decision, we have developed a phased rollout schedule commencing with a trial in Markam on 28 July 2026 and concluding with the final exchange on 28 July 2027. As indicated in the carriers’ submission dated 24 July 2025[footnoteRef:2], the carriers proposed an exchange-based rollout that aligns with the phased approach successfully employed in the United States (U.S.). Consistent with the U.S. approach, which prioritized deployment in the Top 100 MSAs, we recommend an initial rollout encompassing the top 110 Canadian exchanges with highest demand for numbering resources according to the criteria detailed below. [2:  Carriers Intervention, Part 1 application by the independent telecommunications providers associations to delay the implementation of thousands-block pooling for small telecommunications service providers, 24 July 2025. 
] 


Selection Criteria and Phase-Gate Conditions
Exchanges chosen for the first year of the rollout are those with at least 12 NPA-NXXs ordered between 2015 and 2025, according to data from the Canadian Numbering Administrator (CNA) in contribution CNCO313A. This criterion ensures TBP is deployed where it will be most effective and aligns with the U.S. approach, which prioritises larger, high-demand exchanges during the initial deployment year.


Markham Trial 
TBP will initially launch in the Markham, Ontario exchange on 28 July 2026 (see contribution CNCO292D.docx for details). The successful launch and evaluation of TBP in Markham will serve as a foundation for expanding TBP to additional exchanges, in phases, based on carrier readiness. The list of exchanges included in the proposed phased rollout plan are provided in the table below.
Note: exchanges involving entities with an ITPA presence are excluded until 28 July 2027. This exclusion is based on the list of ITPA members included in the ITPA Part 1 application submitted on 27 June 2025. 
Phased Rollout Timeline
· Phase 1A (2026-09-29): Launch exchanges within the two most populous provinces in the two largest Incumbent Local Exchange Carrier (ILEC) territories.
· Phase 1B (2026-12-01): Continue rollout in the same regions.
· Phase 2 (2027-02-23): Launch exchanges in Alberta and Quebec.
· Phase 3 (2027-05-24): Launch exchanges in the Atlantic provinces, Manitoba, Saskatchewan, Yukon, and the Northwest Territories.
· Phase 4 (2027-07-28): Include exchanges with an Independent Telecommunications Providers Association (ITPA) presence, i.e., those excluded from prior phases. 
Phased Deployment Schedule for TBP Across Canadian Exchanges 
	Phase
	Date
	Exchange
	Province

	Launch
	2026-07-28
	MARKHAM
	ON

	1A
	2026-09-29
	100 MILE HOUSE
	BC

	
	
	ABBOTSFORD
	BC

	
	
	AJAX-PICKERING
	ON

	
	
	ALDERGROVE
	BC

	
	
	ALLISTON
	ON

	
	
	AURORA
	ON

	
	
	BARRIE
	ON

	
	
	BELLEVILLE
	ON

	
	
	BRAMPTON
	ON

	
	
	BROCKVILLE
	ON

	
	
	CHATHAM
	ON

	
	
	CHILLIWACK
	BC

	
	
	CLAREMONT
	ON

	
	
	COLLINGWOOD
	ON

	
	
	COOKSVILLE
	ON

	
	
	CRANBROOK
	BC

	
	
	HUNTSVILLE
	ON

	
	
	KANATA-STITTSVILLE
	ON

	
	
	KELOWNA 
	BC

	
	
	LEAMINGTON
	ON

	
	
	MAPLE
	ON

	
	
	MILTON
	ON

	
	
	NANAIMO
	BC

	
	
	NEWMARKET
	ON

	
	
	NEW WESTMINSTER
	BC

	
	
	NIAGRA FALLS
	ON

	
	
	NORTH VANCOUVER
	BC

	
	
	OAKVILLE
	ON

	
	
	OSHAWA
	ON

	
	
	PETERBOROUGH
	ON

	
	
	PRINCE GEORGE
	BC

	
	
	RICHMOND
	BC

	
	
	RICHMOND HILL
	ON

	
	
	SAULT STE. MARIE
	ON

	
	
	SOUTH KAMLOOPS
	BC

	
	
	ST. CATHARINES-THOROLD
	ON

	
	
	STREETSVILLE
	ON

	
	
	SUDBURY
	ON

	
	
	THORNHILL
	ON

	
	
	THUNDER BAY
	ON

	
	
	VICTORIA
	BC

	
	
	WEST VANCOUVER
	BC

	
	
	WINDSOR
	ON

	1B
	2026-12-01
	OTTAWA-HULL
	ON

	
	
	TORONTO
	ON

	
	
	VANCOUVER
	BC

	2
	2027-02-23
	ALMA
	QC

	
	
	BANFF
	AB

	
	
	CALGARY
	AB

	
	
	CHICOUTIMI
	QC

	
	
	EDMONTON
	AB

	
	
	FORT MCMURRAY
	AB

	
	
	FOX CREEK
	AB

	
	
	GATINEAU
	QC

	
	
	GRANDE PRAIRIE
	AB

	
	
	HIGH RIVER
	AB

	
	
	LETHBRIDGE
	AB

	
	
	MANIWAKI
	QC

	
	
	MEDICINE HAT
	AB

	
	
	OTTWA-HULL
	QC

	
	
	PEACE RIVER
	AB

	
	
	POINTE-CLAIRE
	QC

	
	
	QUEBEC
	QC

	
	
	RED DEER
	AB

	
	
	STE-GENEVIEVE
	QC

	
	
	ST-JEROME
	QC

	
	
	VALLEYFIELD
	QC

	3
	2027-05-24
	AMHERST
	NS

	
	
	BATHURST
	NB

	
	
	CHARLOTTETOWN
	PE

	
	
	FREDERICTON
	NB

	
	
	HALIFAX
	NS

	
	
	MIRAMICHI
	NB

	
	
	MONCTON
	NB

	
	
	MOOSE JAW
	SK

	
	
	OAKBANK
	MB

	
	
	PORTAGE LA PRAIRIE
	MB

	
	
	REGINA
	SK

	
	
	SAINT JOHN'S
	NF

	
	
	SAINT-JOHN
	NB

	
	
	SASKATOON
	SK

	
	
	SYDNEY
	NS

	
	
	TRURO
	NS

	
	
	WHITEHORSE
	YT

	
	
	WINDSOR
	NS

	
	
	WINNIPEG
	MB

	
	
	YELLOWKNIFE
	NT

	4
	2027-07-28
	BRANTFORD
	ON

	
	
	BURLINGTON
	ON

	
	
	CORNWALL
	ON

	
	
	DRUMMONDVILLE
	PQ

	
	
	ESSEX
	ON

	
	
	GRANBY
	QC

	
	
	GUELPH
	ON

	
	
	HAMILTON
	ON

	
	
	JOLIETTE
	PQ

	
	
	KINGSTON
	ON

	
	
	KITCHENER-WATERLOO
	ON

	
	
	LINDSAY
	ON

	
	
	LISTOWEL
	ON

	
	
	LONDON
	ON

	
	
	MONTREAL
	QC

	
	
	SARNIA
	ON

	
	
	SHERBROOKE
	QC

	
	
	SOREL
	QC

	
	
	ST-HYACINTHE
	QC

	
	
	TROIS-RIVIERES
	QC

	
	
	VICTORIAVILLE
	QC

	
	
	WOODSTOCK
	ON




Phase-gate for subsequent launches. 
Progression to subsequent TBP rollout phases is contingent on the successful completion of the preceding phase, determined by the following criteria:
· Carrier attestations to readiness are complete, and all carriers are able to conduct testing for the affected exchanges.
· No major routing issues or adverse customer impacts are reported for a period of two months following the launch of TBP in an exchange.
· No evidence of dual assignment or issues with portability requests is observed for a period of two months.

Future Deployment 
Future deployment in additional exchanges beyond the rollout schedule should follow the proposals and recommendations of the CNA, as the CNA manages the Numbering Resource Utilization Forecast (NRUF) at the exchange level and is best positioned to identify where TBP is warranted. However, as outlined in contribution CNCO237A, the establishment of an Exchange Area Number Pool in any location requires a thousands-block implementation plan submitted by the CSCN and approved by the Commission.

Conclusion
We submit that initiating TBP deployment in the Markham exchange is the most pragmatic, least disruptive, and technically robust approach to begin TBP implementation in Canada. Subsequent phased rollouts (as per the schedule) will follow based on the lessons learned and data gathered from this initial deployment. This proposal is designed to:
· Balance industry readiness by allowing larger carriers to advance while affording additional implementation time for smaller TSPs.
· Enable comprehensive carrier testing and identification of potential errors or misrouting.
· Produce actionable data for the CSCN and the Commission to inform and enhance future rollout phases.
· Support number conservation objectives effectively.
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