10 & 11 February 2026
Day Two
Minutes from CSCN 134 Opening Session
In-person/Conference Call
Hosted by CRTC Staff


In-Person:	David Comrie - COMsolve Inc. (CNA)
Kelly T. Walsh - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Stephen Walsh - COMsolve Inc. (CNA)
Joey-Lynn Abdulkader - Bell Canada
Ed Antecol - COMsolve Inc.
Alexander Pittman - CRTC staff
Étienne Robelin - CRTC staff
Sage Wiese - CTA
Marcel Champagne - Neustar/Transunion
Diane Dolan - Teksavvy
Martin Laroche - TELUS	

Conference Bridge:	Fiona Clegg - COMsolve Inc. (CNA)
Marie-Christine Hudon - Bell Canada
Francois Dalton - City West
Chantale Neapole - CLNPC
Bill Barsley - CNAC
Glenn Pilley - CNAC
Anamika Bharti - Cogeco
Justin Gerogiannis - Eastlink
Karen Robinson - KROB Numbering Solutions
Gabriel Picard Mandeville - Quebecor
Jennifer Mack - Rogers
Michael Studniberg - Rogers
Aditi Sharma - Sasktel
Clay Bromm - Sasktel
Damandeep Singh - Sasktel
Olena Bilozerska - TELUS
Jean-Sebastien Tremblay - Videotron
Marc Berruyer - Videotron 



TIF 125 (TBP Controlled Production Rollout)

Kelly Walsh noted that the CSCN might want to start looking at the schedule needed for the start of Phase 1.

Joey-Lynn Abdulkader presented CNCO312D.



CNCO312D - Bell contribution - TIF 125 - Proposed TBP Rollout Schedule (incl. in-meeting changes)

Jennifer Mack noted that there are concerns within Rogers about the implementation of Phase 1B due to holidays and such. Ed Antecol noted that the date, while it is in the normal brown out period, is the point after which any assigned carrier is forced to take pooled resources. Any of those applications should be in well before that date and the brown out period.

Ed Antecol noted that his concern is more for the Phase 1A date where 66 calendar days after the implementation date is at the start of a big holiday numbering push.

Étienne Robelin asked what the criteria was to determine the Exchange Areas included in the different Phases. Joey-Lynn Abdulkader noted that the explanation is included in the contribution.

Ed Antecol noted that if the following terms are implemented for Carriers that are not ready for TBP in an Exchange Area, then TBP can still be implemented in that Exchange Area for all other Carriers:

1. All Carriers operating in Canada must be performing LNP dips on a TBP ready query database by the Launch Date of July 28, 2026.  This may entail changing LNP dip providers.

2. The Carrier will be ineligible to receive any CO Codes or blocks in any Exchange Area open for TBP.

3. The Carrier must agree not to return or donate any Blocks from existing CO Code inventories.

Marie-Christine Hudon asked how we can ensure that #1 is being enforced. Ed Antecol noted that if they do not do #1, then customers will start having trouble connecting calls.

Étienne Robelin noted that the CRTC is not expecting a TBP rollout plan to be submitted to the CRTC for approval, but just to be kept apprised of the plan that has been decided on by the CSCN.

It was discussed where the above numbered points would go. They were placed in CNCO312D.

Ed Antecol noted that long distance carriers that do not get their own numbering resources would also need to be doing their LNP dips on a TBP ready query database. This may or may not be a problem.

Action Item: The CSCN Secretary will post an updated version of CNCO312D as CNCO312E. (Completed)

Kelly Walsh noted that the next step for this contribution would be creating a TIF Report including a TIF Report coversheet to be finalized by the CSCN.

Action Item: Joey-Lynn Abdulkader will submit a contribution of a TIF report for the TBP Rollout Plan. (Ongoing)

Kelly Walsh asked about the pre-launch timetable.

David Comrie noted that 90 days before 28 July 2026 is 29 April 2026.

Diane Dolan requested that the first meeting be held near the end of March.

The initial meeting for the TBP Launch Exchange Areas was scheduled for Tuesday, 24 March, 2026 from 13:00 to 15:00 ET.

Action Item: The CSCN Secretary will send a meeting invitation to the CSCN Distribution List for a TIF 125 meeting held on Tuesday, 24 March, 2026 from 13:00 to 15:00 ET. (Completed)

Action Item: CRTC staff will look into what they can do to ensure maximum participation in the scheduled TIF 125 meeting. (Ongoing)

Ed Antecol presented part of CNCO237B.



TBP Implementation item from CNCO237B (incl. in-meeting changes)

There was a discussion about how to get information about which OCNs are ready for TBP in the impacted Exchange Areas.

It was decided that the CSCN could prepare some sort of survey that would be completed by the Carriers in the impacted Exchange Areas.

Bill Barsley noted that the original readiness form is not owned by CNAC because it was created by CSCN. CNAC just took the Word file and created an online form for completion.

Étienne Robelin asked how the Carrier’s TBP readiness information could be collected. The preferred method would be some form of electronic survey to aggregate it.

Ed Antecol noted that the question might just be “are you ready [for TBP] yet?” and, “If no, when would you be ready?”

Sage Wiese asked if the CNA is continuing to support production testing? Ed Antecol noted that the CNA will continue to support production testing in Exchange Areas where TBP has not been implemented. Once TBP has been implemented in an Exchange Area, then the test Codes and Blocks will need to be returned. Natalie Lessard noted that returned Test Codes will be aged.

It was noted that an additional question for carriers should be “are you currently performing LNP dips on a TBP capable database?”. If “no”, then “when will you be ready?”

Kelly Walsh noted that the CSCN will need to reconvene a TIF 125 meeting and develop the questions that need to be asked.

Kelly Walsh asked if the group would like to have a Contribution Development Team to create the questions to be presented to the CSCN proper.

Action Item: The CSCN Secretary will send an email to the CSCN distribution list asking for CDT participants in drafting a preparedness attestation. (Completed)

Kelly Walsh asked participants in the meeting who would like to participate in the CDT:

Sage Wiese
Ed Antecol
Joey-Lynn Abdulkader
Natalie Ann Lessard
Kelly Walsh
Stephen Walsh
David Comrie
Jill Byers
Rick Cousineau
Marcel Champagne
Francois Dalton
Olena Bilozerska
Marlo Gelito
Fiona Clegg

Action Item: The CSCN Secretary will create a CDT meeting invitation for 18 February 2026 from 11:00 – 12:30 ET. (Completed)

Action Item: The CSCN Secretary will post an updated version of CNCO237B as CNCO237C. (Completed)


Summary of Agreements Reached


Summary of Action Items

1) The CSCN Secretary will post an updated version of CNCO312D as CNCO312E. (Completed)

2) Joey-Lynn Abdulkader will submit a contribution of a TIF report for the TBP Rollout Plan. (Ongoing)

3) The CSCN Secretary will send a meeting invitation to the CSCN Distribution List for a TIF 125 meeting held on Tuesday, 24 March, 2026 from 13:00 to 15:00 ET. (Completed)

4) CRTC staff will look into what they can do to ensure maximum participation in the scheduled TIF 125 meeting. (Ongoing)

5) The CSCN Secretary will send an email to the CSCN distribution list asking for CDT participants in drafting a preparedness attestation. (Completed)

6) The CSCN Secretary will create a CDT meeting invitation for 18 February 2026 from 11:00 – 12:30 ET. (Completed)

7) The CSCN Secretary will post an updated version of CNCO237B as CNCO237C. (Completed)

Attachments

The attachments are inserted in the relevant discussion sections of these minutes.




1

image1.emf
CNCO312D_Propos ed_TBP_Rollout_Schedule_2026-02-05.docx


CNCO312D_Proposed_TBP_Rollout_Schedule_2026-02-05.docx
	





CRTC INTERCONNECTION STEERING COMMITTEE

CONTRIBUTION FORM:

Working Group:       CSCN                     Date of Submission: 05 February 2026

Contribution #: CNCO312D

TIF #:      125                                                         File ID: CNCO312D

Task Title:  TBP Rollout Schedule 

Related to Task(s) ID:  117, 118

Contributor:

            Name:		Joey-Lynn Abdulkader

            Company:	Bell Canada

            Address:	

            Tel:

            Fax:

            E-mail:	

Distribution to:	CSCN

Subject:  Proposed Rollout Scheule for Thousand-Block Pooling (“TBP”) 










Proposal for Phased Implementation of Thousand-Block Pooling (TBP) in Canada 



Background and Commission Direction

On 28 November 2025, the Canadian Radio-television and Telecommunications Commission (CRTC) issued Telecom Decision CRTC 2025-321, “Modification of deadline for thousand-block pooling.” At paragraph 37 of the Decision, the Commission made several key requests and directives as follows:

a) requests the CSCN to develop a schedule for the phased-in implementation of TBP, by exchange, taking into account CO code demand and TSP readiness, and file it for information with the Commission no later than 30 March 2026, with: 

i. the first exchange transitioning to TBP no later than 28 July 2026; and 

ii. the final exchange transitioning to TBP no later than 28 July 2027 

b) directs all LECs and wireless carriers to actively participate in developing the exchange implementation timeline under the leadership of the CSCN, either individually or through consolidated groups with shared representation, and complete the implementation of TBP as detailed in the CSCN schedule; and

c) expects that all LECs and wireless carriers will continue to actively work towards TBP readiness as guided by the CSCN’s TBP checklist, as applicable.



Rollout Approach

In accordance with the Decision, we have developed a phased rollout schedule commencing with a trial in Markam on 28 July 2026 and concluding with the final exchange on 28 July 2027. As indicated in the carriers’ submission dated 24 July 2025[footnoteRef:2], the carriers proposed an exchange-based rollout that aligns with the phased approach successfully employed in the United States (U.S.). Consistent with the U.S. approach, which prioritized deployment in the Top 100 MSAs, we recommend an initial rollout encompassing the top 110 Canadian exchanges with highest demand for numbering resources according to the criteria detailed below. [2:  Carriers Intervention, Part 1 application by the independent telecommunications providers associations to delay the implementation of thousands-block pooling for small telecommunications service providers, 24 July 2025. 
] 




Selection Criteria and Phase-Gate Conditions

Exchanges chosen for the first year of the rollout are those with at least 12 NPA-NXXs ordered between 2015 and 2025, according to data from the Canadian Numbering Administrator (CNA) in contribution CNCO313A. This criterion ensures TBP is deployed where it will be most effective and aligns with the U.S. approach, which prioritises larger, high-demand exchanges during the initial deployment year.

To provide further context for the scope and rationale of the rollout, we note that Canada has 2,996 exchanges. The proposed rollout schedule includes 110 exchanges, selected based on demonstrated demand for numbering resources and phased in accordance with the timelines set out in this contribution. This targeted approach focuses industry effort where TBP will deliver measurable benefits; implementing TBP across all exchanges at this timemany of which show little to no demand-would not be a prudent use of resources and would impose costs on legacy systems for which no commensurate benefit would be realized. As demand matures in additional exchanges such that TBP would realize tangible benefits, those exchanges can be added to the TBP program and opened consistent with the implementation milestones and phase-gate criteria set out herein. The industry will bring forward a follow-up application seeking Commission approval for exchanges not included in the initial rollout schedule, in advance of the date by which all exchanges are expected to be TBP-ready under Telecom Decision CRTC 2025-321.



Markham Launch Trial 

TBP will initially launch in 3 Exchange Areas (the Markham, OntarioON, Brampton, ON and Victoria, BC) exchange on 28 July 2026 (see contribution CNCO292D.docx for details). The successful launch and evaluation of TBP in Markham these Exchange Areas will serve as a foundation for expanding TBP to additional exchanges, in phases, based on carrier readiness. The list of exchanges included in the proposed phased rollout plan are provided in the table below.

Regardless of which Exchange Areas are launching in this initial phase, all Carriers operating in Canada must be performing LNP dips on a TBP ready query database by the Launch Date of July 28, 2026. This may entail changing LNP dip provider.

Any Carrier that has not successfully completed testing of TBP in a production environment will have the following restrictions imposed in TBP-ready Exchanges until such time as they have successfully completed testing:

1. The Carrier will be ineligible to receive any CO Codes or Blocks in any exchange open for TBP.



2. The Carrier must agree not to return or donate any Blocks from existing CO Code inventories.



Note: exchanges involving entities with an ITPA presence are excluded until 28 July 2027. This exclusion is based on the list of ITPA members included in the ITPA Part 1 application submitted on 27 June 2025. 

Phased Rollout Timeline

· Phase 1A (2026-09-29): Launch exchanges within the two most populous provinces in the two largest Incumbent Local Exchange Carrier (ILEC) territories.

· Phase 1B (2026-12-01): Continue rollout in the same regions.

· Phase 2 (2027-02-23): Launch exchanges in Alberta and Quebec.

· Phase 3 (2027-05-24): Launch exchanges in the Atlantic provinces, Manitoba, Saskatchewan, Yukon, and the Northwest Territories.

· Phase 4 (2027-07-28): Include exchanges with an Independent Telecommunications Providers Association (ITPA) presence, i.e., those excluded from prior phases. 

Phased Deployment Schedule for TBP Across Canadian Exchanges 

		Phase

		Date

		Exchange

		Province



		1 (Launch) 

		2026-07-28

		MARKHAM

		ON



		

		

		VICTORIA

		BC



		

		

		BRAMPTON

		ON



		1A

		2026-12-012026-09-29

		100 MILE HOUSE

		BC



		

		

		ABBOTSFORD

		BC



		

		

		AJAX-PICKERING

		ON



		

		

		ALDERGROVE

		BC



		

		

		ALLISTON

		ON



		

		

		AURORA

		ON



		

		

		BARRIE

		ON



		

		

		BELLEVILLE

		ON



		

		

		BRAMPTON

		ON



		

		

		BROCKVILLE

		ON



		

		

		CHATHAM

		ON



		

		

		CHILLIWACK

		BC



		

		

		CLAREMONT

		ON



		

		

		COLLINGWOOD

		ON



		

		

		COOKSVILLE

		ON



		

		

		CRANBROOK

		BC



		

		

		HUNTSVILLE

		ON



		

		

		KANATA-STITTSVILLE

		ON



		

		

		KELOWNA 

		BC



		

		

		LEAMINGTON

		ON



		

		

		MAPLE

		ON



		

		

		MILTON

		ON



		

		

		NANAIMO

		BC



		

		

		NEWMARKET

		ON



		

		

		NEW WESTMINSTER

		BC



		

		

		NIAGARA FALLS

		ON



		

		

		NORTH VANCOUVER

		BC



		

		

		OAKVILLE

		ON



		

		

		OSHAWA

		ON



		

		

		PETERBOROUGH

		ON



		

		

		PRINCE GEORGE

		BC



		

		

		RICHMOND

		BC



		

		

		RICHMOND HILL

		ON



		

		

		SAULT STE. MARIE

		ON



		

		

		SOUTH KAMLOOPS

		BC



		

		

		ST. CATHARINES-THOROLD

		ON



		

		

		STREETSVILLE

		ON



		

		

		SUDBURY

		ON



		

		

		THORNHILL

		ON



		

		

		THUNDER BAY

		ON



		

		

		VICTORIA

		BC



		

		

		WEST VANCOUVER

		BC



		

		

		WINDSOR

		ON



		1B

		2026-12-012027-01-12

		OTTAWA-HULL

		ON



		

		

		TORONTO

		ON



		

		

		VANCOUVER

		BC



		2

		2027-02-23

		ALMA

		QC



		

		

		BANFF

		AB



		

		

		CALGARY

		AB



		

		

		CHICOUTIMI

		QC



		

		

		EDMONTON

		AB



		

		

		FORT MCMURRAY

		AB



		

		

		FOX CREEK

		AB



		

		

		GATINEAU

		QC



		

		

		GRANDE PRAIRIE

		AB



		

		

		HIGH RIVER

		AB



		

		

		LETHBRIDGE

		AB



		

		

		MANIWAKI

		QC



		

		

		MEDICINE HAT

		AB



		

		

		OTTWA-HULL

		QC



		

		

		PEACE RIVER

		AB



		

		

		POINTE-CLAIRE

		QC



		

		

		QUEBEC

		QC



		

		

		RED DEER

		AB



		

		

		STE-GENEVIEVE

		QC



		

		

		ST-JEROME

		QC



		

		

		VALLEYFIELD

		QC



		3

		2027-05-2425

		AMHERST

		NS



		

		

		BATHURST

		NB



		

		

		CHARLOTTETOWN

		PE



		

		

		FREDERICTON

		NB



		

		

		HALIFAX

		NS



		

		

		MIRAMICHI

		NB



		

		

		MONCTON

		NB



		

		

		MOOSE JAW

		SK



		

		

		OAKBANK

		MB



		

		

		PORTAGE LA PRAIRIE

		MB



		

		

		REGINA

		SK



		

		

		SAINT JOHN'S

		NF



		

		

		SAINT-JOHN

		NB



		

		

		SASKATOON

		SK



		

		

		SYDNEY

		NS



		

		

		TRURO

		NS



		

		

		WHITEHORSE

		YT



		

		

		WINDSOR

		NS



		

		

		WINNIPEG

		MB



		

		

		YELLOWKNIFE

		NT



		4

		2027-07-28

		BELLEVILLE

		ON



		4

		2027-07-28

		BRANTFORD

		ON



		

		

		BURLINGTON

		ON



		

		

		CHATHAM

		ON



		

		

		CORNWALL

		ON



		

		

		DRUMMONDVILLE

		PQ



		

		

		ESSEX

		ON



		

		

		GRANBY

		QC



		

		

		GUELPH

		ON



		

		

		HAMILTON

		ON



		

		

		JOLIETTE

		PQ



		

		

		KINGSTON

		ON



		

		

		KITCHENER-WATERLOO

		ON



		

		

		LINDSAY

		ON



		

		

		LISTOWEL

		ON



		

		

		LONDON

		ON



		

		

		MONTREAL

		QC



		

		

		PETERBOROUGH

		ON



		

		

		SARNIA

		ON



		

		

		SHERBROOKE

		QC



		

		

		SOREL

		QC



		

		

		ST-HYACINTHE

		QC



		

		

		THUNDER BAY

		ON



		

		

		TROIS-RIVIERES

		QC



		

		

		VICTORIAVILLE

		QC



		

		

		WINDSOR

		ON



		

		

		WOODSTOCK

		ON









Phase-gate for subsequent launches. 

Progression to subsequent TBP rollout phases is contingent on the successful completion of the preceding phase, determined by the following criteria:

· Carrier attestations to TBP readiness are complete, and all carriers were are able to successfully conduct production-level testing[footnoteRef:3].conduct testing for the affected exchanges. [3:  Pre-launch activities for any Exchange or group of Exchanges shall be as set out in CNCO237B to be amended and clarified.] 


· No major routing issues or adverse customer impacts are reported for a period of two months following the launch of TBP in an exchange.

· No material evidence of a marked increase in dual assignment or issues with portability requests is observed. for a period of two months.



Future Deployment 

Future deployment in additional exchanges beyond the rollout schedule should follow the proposals and recommendations by the CSCNof the CNA based on data provided by the CNA., as the CNA manages the Numbering Resource Utilization Forecast (NRUF) at the exchange level and is best positioned to identify where TBP is warranted. However, as outlined in contribution CNCO237A, the establishment of an Exchange Area Number Pool in any location requires a thousands-block implementation plan submitted by the CSCN and approved by the Commission.



Conclusion

We submit that initiating TBP deployment in the Markham exchange is the most pragmatic, least disruptive, and technically robust approach to begin TBP implementation in Canada. Subsequent phased rollouts (as per the schedule) will follow based on the lessons learned and data gathered from this initial deployment. This proposal is designed to:

· Balance industry readiness by allowing larger carriers to advance while affording additional implementation time for smaller TSPs.

· Enable comprehensive carrier testing and identification of potential errors or misrouting.

· Produce actionable data for the CSCN and the Commission to inform and enhance future rollout phases.

· Support number conservation objectives effectively.
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1.0	Exchange Area Number Pooling Implementation Procedures 	





This contribution describes the responsibilities of the Pooling Administrator (PA)CNA and Service Providers (SP)Carriers when Thousands-Block Number Pooling is to be implemented in one or more Exchange Areas in accordance with the implementation plan.



The decision to establish an Exchange Area Number Pool in any given location(s) shall be in accordance with a thousandsThousands-block Block implementation plan filed approved by the CSCN and approved filed withby the CRTC.



2.0 Outline of Milestones



At least 3 months prior to the expected Implementation and Pool Start/Allocation Date for one or more Exchange Areas as set out in the approved thousands Thousands-block Block implementation plan, the PA CNA shall:



(i) obtain provide a list of SPs Carriers that have geographic numbering resources in the impacted Exchange Areas to the CSCNLocal Number Portability (LNP)-capable Switching Entities/Points of Interconnection (POI) in the geographic area where Thousands-Block Number Pooling is to be implemented; 

(ii) schedule an initial CSCN meeting to discuss the implementation plan for rollout of TBP in the impacted Exchange Areas;

(iii)  and assure that the SPs remind Carriers, using the CSCN distribution list, that Carriers operating in the impacted Exchange Areas are aware of their requirement must comply with paragraph 37 b of Telecom Decision CRTC 2025-321 which directs:

to participate in Thousands-Block Number Pooling and encourage their attendance and participation, andall LECs and wireless carriers to actively participate in developing the exchange implementation timeline under the leadership of the CSCN, either individually or through consolidated groups with shared representation, and complete the implementation of TBP as detailed in the CSCN schedule

The meeting Chair shall Ppresent a template of the implementation milestones (Table 1) which identifies the milestones that SPs Carriers shall be required to meet  in order to implement Thousands-Block Number  Pooling by the mandated or agreed upon Implementation plan Ddate.



By the initial implementation meeting for the Exchange Area(s), all Carriers operating in the geographic area where Thousands-Block Pooling is to be implemented must confirm in writing to the Chair of the initial implementation meeting (CNA) whether they are ready for Thousands-Block Pooling in the geographic area. If a Carrier is not ready they must provide a written reason and the date on which they will be ready, in which case, the date for implementation shall be adjusted or restrictions may be placed on the Carriers that are not ready. 



The PA CNA and participating SPCarriers determine the dates of the milestones on Table 1 at the Initial Planning Meeting.



		Milestaone

		Description

		Date



		1

		Initial Implementation Meeting

		



		21

		Forecast Report Date 

(subject to implementation of near real-time aggregation of forecasts by CNA)

		



		32

		Thousands-Block Protection and Block Donation/Return Identification Date 

(initially voluntary)

		



		43

		Thousands-Block Disconnect DateDonation Due Date  

(The deadline for CARRIERs to submit all Part 1 disconnect applications for
the Thousands-Blocks being donated/disconnected to the Industry Inventory Pool. All Thousands-Blocks being donated/disconnected shall have all ISP Ports completed, be protected from further assignment,
have any test lines removed, and LRNs removed prior to submitting the Part 1 disconnect application and be portable in the NPAC and LERG Routing Guide. Five (5) business days later, iconectiv shall update
the LERG Routing Guide with Thousands-Blocks Carrierss are retaining.)

		



		54

		PA CNA Assessment of Industry Inventory Surplus/Deficiency

(subject to implementation of near real-time aggregation of forecasts by CNA)

		



		56

		Implementation and Pool Start/Allocation Date 

(The date upon which Thousands-Block Pooling is to be
implemented. This is also the date the CNA may start allocating Thousands-Blocks from the Industry Inventory Pool to Carriers. This is also the start date for Carriers to send applications for Thousands-Blocks to the
CNA.)

		









2.1 Forecast Report Date



(subject to implementation of near real-time aggregation of forecasts by CNA)



The Forecast Report Date is the deadline for SPs Carriers to report their forecasted Thousands-Block demand to the PA CNA using a form equivalent to the current TBCOCAG Appendix 4.  This forecast shall be used by the PA CNA to establish the Exchange Area Number Pools and by SPs Carriers to determine quantity of Thousands-Blocks to return.







2.2 Thousands-Block Protection and Block Donation/Return Identification Date Thousands-Block Protection and Donation/Disconnect Identification Date



SPs Carriers shall identify all Thousands-Blocks that to be donated/returned to the Exchange Area Number Pools.  These Thousands-Blocks must not exceed the Contamination threshold.



SPs Carriers shall protect Thousands-Blocks to be returned from further Contamination as of the Thousands-Block Protection and Donation/Disconnect Identification Date. (Note:  If the interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Implementation and Pool Start/Allocation Date is at least 90 days, then numbers in aging pools associated with Thousands-Blocks to be donated/returned do not require an ISP port.)





2.3	Thousands-Block Donation Due Date Thousands-Block Disconnect Date



The interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Thousands-Block Disconnect DateDonation Due Date shall be determined by industry consensus. This time interval requires considerable verification work by SPs Carriers so that all Available TNs are identified. Therefore, the length of the interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Thousands-Block Disconnect DateDonation Due Date should depend upon the quantity of contaminated Thousands-Blocks to be donated/returned. However, in no case shall the interval be less than 30 calendar days.



SPs Carriers shall submit all Part 1A Thousands-Block disconnects to the CNAPA by the Thousands-Block Disconnect DateDonation Due Date. 







2.4	PA CNA Assessment of Industry Inventory Surplus/Deficiency



(subject to implementation of near real-time aggregation of forecasts by CNA)



For each Exchange Area Number Pooling implementation, the PA CNA shall evaluate whether there shall be enough Thousands-Blocks donated/returned to create an Exchange Area Number Pool with enough supply to meet the aggregate forecasted demand for TNs for 6 six months beyond the Implementation and Pool Start/Allocation Date.  If the PA CNA determines there shall be an insufficient supply to meet this demand, the PA CNA shall allow SPsCarriers with a forecasted demand the option to apply for additional CO Codes from the North American Numbering Plan Administrator (NANPA) when requesting Thousands-Blocks.  



The PA CNA shall post the assessment of the Exchange Area Number Pool(s) to the PA CNA website for SPs Carriers to view the results of the surplus/deficiency determination on the eighth calendar day after the Thousands-Block Disconnect Date.





2.5	 Implementation and Pool Start/Allocation Date



The Implementation and Pool Start/Allocation Date is the date the PA CNA may start allocating Thousands-Blocks from the Exchange Area Number Pool(s) to SPsCarriers. This is also the start date for SPs Carriers to send applications for Thousands-Blocks to the PACNA.



The Implementation and Pool Start/Allocation Date may be as few as five business days following the Thousands- Block Disconnect Donation Due Date: two calendar days are necessary to allow the NPAC download of ISP Ports to occur and two business days to allow the PA CNA to compile the necessary data;  the additional three  business days are for the initialization of the data in BIRRDS. The Pool Start/Allocation Date may also be established beyond five business days following the Thousands-Block Disconnect Donation Due Date, depending on local circumstances.

 (
160
)


