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INTRODUCTION
This third NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 506 as required under Telecom Decision CRTC 2020-363.
ROLE of NITF and TSP REPRESENTATIVES
The role of the NITF is to identify and address network implementation issues that affect all carriers. The responsibilities of the NITF include, but are not limited to:

1.	Develop and agree on a NIP and schedule;
2.	Develop and submit progress reports;
3.	Identify and address NIP issues;
4.	Act as single point of contact on NIP issues;
5.	Identify any network concerns or issues regarding the implementation of relief and advise the RPC, the Commission or Commission staff as appropriate; and,
6.	Develop inter-network test plans, as necessary.

The role of the individual NITF representative of each TSP is to ensure that its TSP organization develops, submits and implements its individual network implementation plan in accordance with the NIP and associated schedule. Each representative acts as the single point of contact for implementation of the NIP and activities for its organization. Each TSP is responsible to develop, submit and implement its individual network implementation plan in accordance with the industry level NIP.

Individual TSPs and industry database owners/operators (e.g., Canadian Local Number Portability Consortium) should notify the NITF, or Commission staff, or the Commission, as appropriate, if there are any problems or concerns with modifying their systems and databases in time to implement relief in accordance with this RIP.
NITF OBJECTIVES
1. Implement the standard network announcements for the 7- to 10-Digit Dialling Transition Period and for mandatory 10-digit local dialling in accordance with the CRTC Decision, RIP and Relief Implementation Schedule.
1. Make all network and interconnection modifications to implement 10-digit dialling for all local calls originating within NPA 506.
1. Implement all necessary network modifications for the introduction of new NPA Code 428 in the NPA 506 area.
1. Lay the foundation for seamless addition of new NPAs in the future through successful transition to local 10-digit dialling.

PROGRESS REPORTS
All TSPs shall provide progress reports to the NITF for submission to the RPC in accordance with the Relief Implementation Schedule.

The Relief Implementation Plan Schedule indicates that the Third Progress Reports are required as follows:

	72
	TSPs to submit Progress Report #3 to CATF & NITF 
	TSPs
	27-Jan-23
	10-Feb-23

	73
	CATF & NITF develop & submit Progress Report #3 to RPC (linked to TSP reports to CATF & NITF)
	CATF & NITF
	10-Feb-23
	24-Feb-23

	74
	RPC submits  Progress Report #3 to CRTC staff (linked to CATF & NITF reports)
	RPC
	24-Feb-23
	10-Mar-23



	77
	TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	29-Apr-23
	13-May-23

	78
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	13-May-23
	27-May-23

	79
	RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports) 
	RPC
	27-May-23
	10-June-23



CARRIER  PROGRESS REPORTS

Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):

· Bell Canada (including Bell Mobility and Telebec)  
· Bragg/Eastlink
· Distributel Communications Ltd
· Rogers Communications (including FIDO)
· TELUS (TELUS Mobility and TELUS Communications) 

The known TSPs that did not submit a progress report to the NITF are:

· Comwave
· Iristel

The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPA prior to the relief date.

NETWORK IMPLEMENTATION PLAN PROGRESS

The NITF is following the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities are proceeding according to the schedule contained in the Relief Implementation Plan (RIP), except for Bell Canada reporting that the implementation of the network-based 7 to 10-digit dialing Transition Period announcements have been delayed for two switches due to a recent network embargo. The implementation of these network-based announcements are anticipated to be implemented by the end of March. 

The NITF has no other concern to identify at this time and no major problems have been identified to date or are foreseen that could jeopardize implementation of relief in accordance with the current Relief Implementation Plan.

However, the NITF advises that there are few known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.


Submitted by:

Marie-Christine Hudon
Chair NITF









































RELIEF IMPLEMENTATION SCHEDULE
For 7- to 10-Digit Dialling Transition and a Distributed Overlay
of new NPA 428 over NPA 506

	Item
	Task or Event
	PRIME
	START
	END

	1
	CNA identifies NPA exhaust and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within 72 months
	CNA
	 
	11-Mar-16

	2
	CNA conducts R-NRUF & releases results
	CNA
	20-Jun-16
	12-Oct-16

	3
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee (RPC)
	CRTC
	 
	31-May-16

	4
	RPC Chair starts preparing and submitting NPA 506 RPC Chair Reports to the CISC, on an as required basis.
	RPC Chair
	1-Jun-16
	 

	5
	CNA announces the date for the initial NPA Relief Planning face-to-face meeting
	CNA
	9-Mar-17
	 

	6
	CNA develops and distributes Initial Planning Document (IPD) to RPC & requests contributions
	CNA
	30-Jun-17
	 

	7
	RPC participants review IPD & submit contributions to RPC
	RPC
	30-Jun-17
	Aug 31 2017

	8
	CNA chairs initial RPC meeting to start development of Planning Document (PD) & Relief Implementation Plan (RIP) & schedules future meetings/conference calls
	CNA, RPC
	12-Sep-17
	14-Sep-17

	9
	CNA chairs subsequent RPC meetings/conference calls to finalize PD and RIP
	CNA, RPC
	14-Sep-17
	14-Sep-18

	10
	The RPC creates Consumer Awareness (CATF) and Network Implementation (NITF) Task Forces
	RPC
	14-Sep-18
	12-Oct-18

	11
	CNA forwards PD and RIP to the CISC and CRTC for approval
	CNA
	12-Oct-18
	26-Oct-18

	12
	Special Types of Telecommunications Service Users (9-1-1 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	12-May-18
	12-Oct-18

	13
	CRTC issues Telecom Decision approving a Relief Option, Relief Date, & New NPA, and RIP
	CRTC
	26-Oct-18
	24-Jan-19

	14
	CNA obtains relief NPA from NANPA
	CNA
	24-Jan-19
	7-Feb-19

	15
	RPC develops the Planning Letter (PL)
	RPC
	7-Feb-19
	21-Feb-19

	16
	Task Forces, Telecommunications Service Providers (TSPs) and users implement relief (starts at CRTC approval of Relief Option & Date and ends on Relief Date)
	TSPs
	24-Jan-19
	21-Nov-20

	17
	All TSPs to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts at CRTC approval of RIP and should be completed about 24 months prior to the Relief Date)
	TSPs
	30-Jan-19
	19-Feb-19

	18
	CNA issues media release (in coordination with Telecommunications Alliance) (may start upon CRTC approval of RIP and should be issued at least 18 months prior to the Relief Date)
	CNA
	30-Jan-19
	21-May-19

	19
	CNA submits PL and RIP to NANPA (should be submitted at least 18 months prior to the Relief Date)
	CNA
	30-Jan-19
	21-May-19

	20
	NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	21-May-19
	4-Jun-19

	21
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	19-Feb-19
	21-Nov-20

	22
	All TSPs to notify all customers (residence, business & special customers) of the new NPA and, if applicable, of the need to transition from 7- to 10-digit local dialling (may start with the filing of Consumer Awareness Programs with the CRTC and all customers should be notified at least 18 months prior to the Relief Date)
	TSPs
	19-Feb-19
	21-May-19

	23
	TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	21-May-19
	4-Jun-19

	24
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	4-Jun-19
	18-Jun-19

	25
	RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)
	RPC
	18-Jun-19
	2-Jul-19

	26
	CNA releases July 2019 R-NRUF results indicating the Projected Exhaust Date is April 2023
	CNA
	20-Sep-19
	20-Sep-19

	27
	Bell Canada submits Contribution proposing new Relief Date (23 April 2022) and Relief Implementation Schedule
	 
	20-Sep-19
	18-Oct-19

	28
	CNA announces the date for RPC conference call to review contribution
	CNA
	18-Oct-19
	25-Oct-19

	29
	CNA chairs conference call to review contributions
	CNA
	7-Nov-19
	7-Nov-19

	30
	CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP
	CNA
	7-Nov-19
	28-Nov-19

	31
	CNA forwards revised schedule and RIP to CISC and CRTC
	CNA
	28-Nov-19
	5-Dec-19

	32
	CRTC issues Telecom Decision approving revised Relief Date (23 April 2022), schedule and RIP
	CRTC
	5-Dec-19
	24-Apr-20

	33
	CNA releases January 2020 R-NRUF results indicating the Projected Exhaust Date is March 2024
	CNA
	24-Mar-20
	24-Mar-20

	34
	CNA announces the date for RPC conference call to review contribution on revised Relief Date (29 April 2023)
	CNA
	1-May-20
	8-May-20

	35
	CNA chairs conference call to review contributions
	CNA
	22-May-20
	29-May-20

	36
	CNA chairs subsequent conference calls if necessary to finalize TIF report, schedule and revised RIP
	CNA
	29-May-20
	12-Jun-20

	37
	CNA forwards revised RIP to CISC and CRTC
	CNA
	12-Jun-20
	26-Jun-20

	38
	CRTC issues Telecom Decision on revised Relief Date (29 April 2023), schedule and RIP
	CRTC
	26-Jun-20
	30-Oct-20

	39
	CNA submits revised PL to NANPA (should be submitted at least 18 months prior to the Relief Date)
	CNA
	30-Oct-20
	26-Oct-21

	40
	NANPA receives and posts revised Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	26-Oct-21
	9-Nov-21

	41
	All TSPs develop and file any changes to individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) 
	TSPs
	30-Oct-20
	25-Apr-21

	42
	CNA issues media release (in coordination with Telecommunications Alliance prior to the Relief Date)
	CNA
	30-Oct-20
	26-Oct-21

	46
	All TSPs to notify all customers (residence, business & special customers) of the new NPA and, if applicable, of the need to transition from 7- to 10-digit local dialling (may start with the filing of Consumer Awareness Programs with the CRTC and all customers should be notified at least 18 months prior to the Relief Date)
	TSPs
	25-Apr-21
	26-Oct-21

	47
	TSPs to submit Communications Progress Report #2 to CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	26-Oct-21
	9-Nov-21

	48
	CATF develops & submits CATF Progress Report #2 to RPC (linked to TSP reports to CATF)
	CATF
	9-Nov-21
	23-Nov-21

	49
	RPC submits CATF Progress Report #2 to CRTC staff (linked to CATF reports)
	RPC
	23-Nov-21
	7-Dec-21

	50
	iconectiv TRA database updates to add Exchanges to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	9-Nov-21
	27-Oct-22

	51
	All Telecommunications Service Providers and Telecommunications Service Users (including Special Users 9-1-1 PSAPs, alarm companies, ISPs, paging companies, payphone providers, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA and the transition from 7- to 10-digit local dialling (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs & Telecom Service Users
	30-Oct-20
	29-Apr-23

	52
	Payphone Providers reprogram payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	30-Oct-20
	29-Apr-23

	53
	TSPs and database owners/operators to modify systems and industry databases (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	30-Oct-20
	29-Apr-23

	54
	Operator Services & Directory Assistance Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs
	30-Oct-20
	29-Apr-23

	55
	Directory Publisher Readiness for relief (ability to identify the NPA in telephone numbers in the directory published after the new NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	30-Oct-20
	29-Apr-23

	56
	9-1-1 Systems and Databases Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	PSAPS, 9‑1‑1 Service Providers & TSPs
	30-Oct-20
	29-Apr-23

	57
	Network Systems & Equipment Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs
	30-Oct-20
	29-Apr-23

	58
	Service Order & Business System Readiness (starts on CRTC approval of RIP and ends on the Relief Date)
	TSPs
	30-Oct-20
	29-Apr-23

	59
	International Gateway Switch Translations Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	30-Oct-20
	29-Apr-23

	60
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	30-Oct-20
	29-Apr-23

	61
	Toll Free SMS Database Readiness for new NPA (starts on CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	30-Oct-20
	29-Apr-23

	62
	TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)
	TSPs
	27-Apr-22
	21-Aug-22

	63
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	30-Oct-20
	27-Oct-22

	64
	All international and domestic TSPs must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	30-Oct-20
	27-Oct-22

	65
	Date by which TSPs must route all calls using 10-digit signalling (i.e., cease use of 7-digit signalling) for local traffic sent to and received from other TSPs (must be completed by the start date for the Inter-Carrier Testing Period) (TSPs may, but are not obligated to, negotiate special routing arrangements on a bilateral basis if required) 
	TSPs
	 
	27-Oct-22

	66
	Activation date for new NPA Test CO Codes and Test Numbers in network must be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	 
	27-Oct-22

	67
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the start date for the 7- to 10-Digit dialling transition period)
	NITF & TSPs
	27-Oct-22
	29-Apr-23

	68
	TSPs to submit Network Progress Report #2 to NITF (starts on commencement of Inter-Carrier Testing Period)
	TSPs
	27-Oct-22
	10-Nov-22

	69
	NITF develops & submits NITF Progress Report #2 to RPC (linked to TSP reports to NITF)
	NITF
	10-Nov-22
	24-Nov-22

	70
	RPC submits NITF Progress Report #2 to CRTC staff (linked to NITF)
	RPC
	24-Nov-22
	8-Dec-22

	71
	Phase-in of 7- to 10-Digit Dialling Transition Period announcements (starts about 3 months prior to Relief Date and occurs over 1 week)
	TSPs
	20-Jan-23
	27-Jan-23

	72
	TSPs to submit Progress Report #3 to CATF & NITF 
	TSPs
	27-Jan-23
	10-Feb-23

	73
	CATF & NITF develop & submit Progress Report #3 to RPC (linked to TSP reports to CATF & NITF)
	CATF & NITF
	10-Feb-23
	24-Feb-23

	74
	RPC submits  Progress Report #3 to CRTC staff (linked to CATF & NITF reports)
	RPC
	24-Feb-23
	10-Mar-23

	75
	Phase-in of mandatory 10 digit dialling announcements (occurs over 1 week and should be completed at least 1 week prior to Relief Date to address any problems that may arise)
	TSPs
	15-Apr-23
	22-Apr-23

	76
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	 
	 
	29-Apr-23

	77
	TSPs submit Final Progress Reports to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	29-Apr-23
	13-May-23

	78
	NITF and CATF develop & submit Final Progress Reports to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	13-May-23
	27-May-23

	79
	RPC submits Final Progress Reports to CRTC staff (linked to NITF and CATF reports) 
	RPC
	27-May-23
	10-Jun-23

	80
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion) [note: moved this out to after Christmas period]
	TSPs
	29-May-23
	29-Jun-23

	81
	TSPs change Mandatory 10-Digit Dialling Announcement to standard announcement (mandatory announcement is required for a minimum of 3 months) (removal starts about 3 months after Relief Date and must be completed within 1 month)
	TSPs
	29-Jul-23
	28-Aug-23

	82
	RPC Chair submits, to the CISC, the final RPC Chair Report indicating that the NPA 506 ad hoc RPC is no longer required.
	RPC Chair
	10-Jun-23
	24-Jun-23
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Bell Canada & Bell Mobility

NPA 506 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 428 Overlay)
10 March 2023

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 428 in the Numbering Plon Area (NPA) currently served by
NPA Code 506.

Bell is following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP, with the
exception of three switches for which the implementation of “Phase-in of 7 to 10-

it Dialing Transition Period announcements” have been impacted by a recent
embargo. Implementation of these network-based announcements are anticipoted
to be implemented by the end of March.

Bell hos no concerns to identify ot this time and no major problems are foreseen
that could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon

Specialist - Network Provisioning
Voice Network Services

Bell Canada
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NPA 506 Relief - Implementation of NPA 428 Overlay in New Brunswick
Progress Report #3 to the Network Implementation Task Force (NITF)

This letter represents Distributel's first progress report to the NITF regarding the status of network
implementation activities associated with the implementation of new NPA 428 as an overlay in the area
currently served by NPA 506.

Distributel is undertaking the network implementation activities set out in the schedule of the Relief
Implementation Plan. Distributel does not have any concerns at this time regarding the network
implementation activities associated with the introduction of NPA 428.
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Ms. Hudon,

Please accept this letter as Progress Report #3 to NPA 506 Relief NITF.

Bragg Communications Inc. reports that network implementation activities have to date been
successful.

Transition period announcements have been added per schedule and mandatory 10 digit
dialing announcements have been prepared and are scheduled to be introduced April 15.

In summary, Bragg has no concerns related to scheduled introduction of mandatory 10-digit
dialing and new NPA Code 428.

Regards,

Kim Brown

Carrier Services Manager
Bragg Communications Inc.
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February 10, 2023

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 506

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overiay
NPA 428.

Rogers and Fido are following the schedule detailed in the Relief Implementation Plan (RIP)

for NPA 428. The Company advises that all activities are being executed in accordance with
the described schedule of NITF activities identified in the Relief Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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TELUS
(TELUS Mobility and TELUS Integrated Communications)

NPA 506 Relief
(Implementation of Mandatory 10-Digit Local Dialling and New Overlay NPA 428)

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
06 February 2023

PROGRESS REPORT

The Relief Implementation Plan (RIP) for NPA 506 requires periodical progress reports by each
Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 506 Relief Project.

TELUS (TELUS Mobility and TELUS Integrated Communications) submits this Progress Report
o the NITF with the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement 10-digit local
dialling and new overlay NPA Code 428 in the Numbering Plan Area (NPA) currently served by
NPA Code 506.

TELUS (TELUS Mobility and TELUS Integrated Communications) reports that all network
implementation activities are proceeding according to the schedule contained in the RIP. This
includes general network readiness and all modifications required to systems and processes.

TELUS has no concens to identify at this time and no major problems are foreseen that could
jeopardize implementation of relief in accordance with the Relief Implementation Plan.

Olena Bilozerska
Design Specialist
TELUS




