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NETWORK IMPLEMENTATION TASK FORCE (NITF)
PROGRESS REPORT TO THE RELIEF PLANNING COMMITTEE (RPC)
15 July 2022


INTRODUCTION

This NITF Progress Report is submitted to the Relief Planning Committee (RPC) and CRTC staff for NPA 249/705 as required under Telecom Decision CRTC 2020-36.

The objectives of the Network Implementation Plan (NIP) are as follows:

1. Make all network and interconnection modifications to implement the new NPA Code 683 in the NPA 249/705 area.


The NPA Relief Implementation Plan (RIP) requires periodic progress reports by each Telecommunications Service Provider (TSP) operating in the NPA and by the Network Implementation Task Forces (NITF) established for each NPA relief project.

The Relief Implementation Plan Schedule indicates that the Final Progress Reports are required:

	49
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2022-06-20
	2022-07-06

	50
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-07-07
	2022-07-20

	51
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-07-20
	2022-08-04




CARRIER  PROGRESS REPORTS

Attached to this NITF Progress Report are the individual Progress Reports submitted by the following Carriers (CO Code Holders):

· Allstream
· Bell Canada (including Bell Mobility)
· Cochrane Telephone Services
· Fibernetics Corporation
· Ontera/ Northerntel Limited Partnership
· Rogers Communications (including Fido)
· TekSavvy Solutions
· TELUS (TELUS Mobility and TELUS Integrated Communications)

   

The known TSPs that did not submit a progress report to the NITF are:

· AMTelecom
· Bragg Communications
· Comwave Networks
· Distributel Communications Limited
· Exatel Inc.
· Flexity
· Freedom Mobile
· InnsysVoice Corp
· Iristel
· ISP Telecom
· Ixica Communications
· Managed Network Systems Inc. (MNSi)
· Nexicom Telecommunications
· Shaw Telecom

NETWORK IMPLEMENTATION PLAN PROGRESS

The NITF has followed the schedule in the RIP for this NPA (see Attachment 1).  All network implementation activities have been implemented in accordance with the schedule contained in the Relief Implementation Plan (RIP).

The NITF reports that no major problems were identified by TSPs during the implementation of relief of NPA 249/705.  

However, the NITF advises that there are several known TSPs that did not submit a progress report to the NITF.  It is expected that those TSPs will submit their reports directly to the CRTC.


Submitted by:

Marie-Christine Hudon
Chair NITF



RELIEF IMPLEMENTATION SCHEDULE
For a Distributed Overlay of new NPA 683 over NPA 249/705

	Item
	Task or Event
	PRIME
	START
	END

	1
	[bookmark: RANGE!B6]NPA 683 is set aside for future relief of Ontario NPAs 249-705 per Telecom Decision CRTC 2017-38 but could be used elsewhere if required. For the purpose of this document the new NPA will be 683
	CRTC
	 
	2017-02-03

	2
	CNA identifies NPA exhaust of July 2025 and notifies by e-mail CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future six year time period
	CNA
	 
	2019-03-26

	3
	CNA published the Initial R-NRUF (July 2019) results which indicated that PED has moved out to March 2026
	CNA
	 
	2019-09-20

	4
	CRTC issues Telecom Notice of Consultation regarding establishment of an ad hoc Relief Planning Committee
	CRTC
	 
	2020-01-30

	5
	CNA publishes January 2020 R-NRUF results indicating the PED has moved out to April 2026.
	CNA
	 
	2020-03-24

	6
	CNA publishes July 2020 R-NRUF results indicating the PED has advanced to May 2025.
	CNA
	 
	2020-08-18

	7
	CNA publishes January 2021 R-NRUF results indicating the PED has advanced to April 2023 and notifies, by e-mail, CRTC staff, CSCN, NANPA & CISC that the NPA will exhaust within the future three year time period. NPA is in Jeopardy condition
	CNA
	 
	2021-02-23

	8
	RPC Chair starts preparing and submitting RPC Chair Reports to the CISC, on an as required basis.
	RPC Chair
	2020-01-30
	2022-09-26

	9
	CNA releases the PROC and announces the date for the initial RPC conference call
	CNA
	2021-02-23
	2021-03-05

	10
	RPC participants review PROC & submit contributions to RPC
	 
	2021-03-05
	2021-03-12

	11
	CNA chairs initial RPC conference call to start development of PD, RIP & PL, & schedules future meetings/conference calls including creation & consultation with CATF and NITF
	CNA, RPC
	2021-03-22
	2021-03-22

	12
	CNA chairs subsequent RPC conference calls to finalize PD & RIP
	CNA, RPC
	2021-03-23
	2021-04-03

	13
	CNA forwards the PD and RIP to the CISC and CRTC for approval
	CNA
	2021-04-03
	2021-04-19

	14
	Special Types of Telecommunications Service Users (911 PSAPs, alarm companies, ISPs, paging companies, etc.) to identify any concerns to RPC & CRTC
	Special Users
	2021-03-22
	2021-04-19

	15
	CRTC issues Telecom Decision approving the Relief Method, Relief Date, New NPA & Relief Implementation Plan (RIP)
	CRTC
	2021-04-19
	2021-11-10

	16
	CNA obtains relief NPA from NANPA
	CNA
	2021-11-10
	2021-11-10

	17
	RPC develops the Planning Letter (PL)
	RPC
	2021-11-10
	2021-11-10

	18
	Task Forces, TSPs and users implement relief (starts upon CRTC approval of RIP and ends on Relief Date)
	TSPs
	2021-11-10
	2022-06-18

	19
	All Telecom Service Providers (TSPs) to develop and file individual consumer awareness programs with the CRTC (may be done collectively by Telecommunications Alliance) (starts upon CRTC approval of RIP)
	TSPs
	2021-11-10
	2021-12-01

	20
	CNA submits PL to NANPA
	CNA
	2021-11-10
	2021-11-10

	21
	NANPA receives and posts Planning Letter to NANPA website (within 2 weeks of receipt from the CNA)
	NANPA
	2021-11-10
	2021-11-10

	22
	All TSPs implement consumer awareness activities (starts upon filing of Consumer Awareness Programs with the CRTC and is completed on the Relief Date)
	TSPs
	2021-11-10
	2022-06-18

	23
	Media release issued (in coordination with TSPs and/or Telecommunication Alliance) (may start upon CRTC approval of RIP)
	 
	2021-11-10
	2022-01-20

	24
	All TSPs to notify all customers (including residence, business & special customers) of the new overlay NPA (may start upon the filing of Consumer Awareness Programs with the CRTC)
	TSPs
	2021-12-01
	2022-01-20

	25
	TSPs to submit Progress Report #1 to NITF and CATF (starts after completion date for all TSPs to notify their customers and requires 2 weeks)
	TSPs
	n/a
	n/a

	26
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	n/a
	n/a

	27
	RPC submits Progress Report #1 to CISC/CRTC (linked to NITF and CATF reports)
	RPC
	n/a
	n/a

	28
	iconectiv TRA database updates to add Exchange Areas to new overlay NPA (starts on the date that the PL is posted to the NANPA web site and must be completed by 6 months prior to the Relief Date)
	iconectiv TRA
	2021-11-10
	2021-11-17

	29
	All Telecommunications Service Users (including Special Users 911 PSAPs, alarm companies, ISPs, paging companies, etc.) to implement changes to their telecom equipment & systems to accommodate the new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Telecom Service Users
	2021-11-10
	2022-06-18

	30
	Payphone Providers Reprogram Payphones (starts upon CRTC approval of RIP and ends on the Relief Date)
	Payphone Providers
	2021-11-10
	2022-06-18

	31
	TSPs and database owners/operators to modify systems and industry databases (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs & Database Owners
	2021-11-10
	2022-06-18

	32
	Operator Services & Directory Assistance Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-11-10
	2022-06-18

	33
	Directory Publisher Readiness for overlays (ability to identify the NPA in telephone numbers in the directory published after the Overlay NPA is activated) (starts upon CRTC approval of RIP and ends on the Relief Date)
	Directory Publishers
	2021-11-10
	2022-06-18

	34
	9-1-1 Systems and Databases Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	PSAPS, 9 1 1 Service Providers & TSPs
	2021-11-10
	2022-06-18

	35
	Network Systems & Equipment Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-11-10
	2022-06-18

	36
	Service Order & Business System Readiness (starts upon CRTC approval of RIP and ends on the Relief Date)
	TSPs
	2021-11-10
	2022-06-18

	37
	International Gateway Switch Translations Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Int’l TSPs
	2021-11-10
	2022-06-18

	38
	Canadian Local Number Portability Consortium (CLNPC) Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	CLNPC & NPAC
	2021-11-10
	2022-06-18

	39
	Toll Free SMS Database Readiness for new NPA (starts upon CRTC approval of RIP and ends on the Relief Date)
	Toll TSPs
	2021-11-10
	2022-06-18

	40
	TSPs apply for Test CO Codes in new NPA (applications may be submitted no more than 6 months and no less than 66 days prior to the start date for the Inter-Carrier Testing Period) (Section 7.16.4 Canadian RP GL)
	TSPs
	2021-11-17
	2022-01-11

	41
	Develop Inter-Carrier Network Test Plans and prepare for testing (individual TSPs to make arrangements in accordance with interconnection agreements) (may start upon CRTC approval of RIP and must be completed by start date for the Inter-Carrier Testing Period)
	NITF & TSPs
	2021-11-17
	2022-03-18

	42
	All international and domestic Telecommunications Service Providers (TSPs) must activate the new NPA in their networks by the start date for the Inter-Carrier Testing Period
	TSPs
	2021-11-17
	2022-03-18

	43
	Activation date for Overlay NPA Test CO Codes and Test Numbers in network (should be completed by the start date for the Inter-Carrier Testing Period)
	TSPs
	 
	2022-03-18

	44
	Inter-Carrier Testing Period (subject to Inter-Carrier Network Test Plans) (starts about 3 months prior to the Relief Date, and ends about 1 month after the Relief Date)
	NITF & TSPs
	2022-03-18
	2022-07-19

	45
	TSPs to submit Progress Report #1 to NITF and CATF (starts on commencement of Inter-Carrier Testing Period)
	TSPs
	2022-03-18
	2022-04-01

	46
	NITF and CATF develop & submit Progress Report #1 to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-04-01
	2022-04-19

	47
	RPC submits Progress Report #1 to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-04-19
	2022-05-03

	48
	Relief Date (earliest date when CO Codes in new NPA may be activated)
	 
	 
	2022-06-18

	49
	TSPs submit Final Report to CATF and NITF (starts on Relief Date and provides 2 weeks for preparation & submission)
	TSPs
	2022-06-20
	2022-07-06

	50
	NITF and CATF develop & submit Final Progress Report to RPC (linked to TSP reports to NITF and CATF)
	NITF & CATF
	2022-07-07
	2022-07-20

	51
	The RPC submits Final Progress Report to CRTC staff (linked to NITF and CATF reports)
	RPC
	2022-07-20
	2022-08-04

	52
	TSPs disconnect Test Codes & Numbers, and submit Part 1 form to return Test Codes (starts 1 month after Relief Date and allows 1 month for completion)
	TSPs
	2022-07-19
	2022-08-19

	53
	RPC Chair submits, to the CISC, the final RPC Chair report indicating that the NPA 249/705 ad hoc RPC is no longer required

	RPC Chair
	2022-08-19
	2022-09-26
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PROGRESS REPORT #3 TO THE NETWORK IMPLEMENTATION TASK FORCE

~IT)
NPA 249/705/683

Alistream submits this final progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overiay NPA 683

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 683 which will be a Distributed Overlay of NPA's 249 and 705.
Alistream has met all implementation dates outined in the RIP.

Cathy McGouran
Alistream
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Bell Canada and Bell Mobility

NPA 249/705 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 683 Overlay)

20 June 2022

PROGRESS REPORT

Bell Canada including Bell Mobility (Bell) submits this Progress Report to the NITE.,
with.the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 683 in the Numbering Plan Area (NPA) currently served by
NPA Codes 249 and 705.

Bell reports that all network activities have been successfully implemented in
accordance with the schedule contained in the RIP. This includes the
implementation on the new NPA Code 683 effective on 18 June 2022.

Test Numbers and CO Codes will b termiogiad following the end date of the inter-
carrier testing period on 19 July 2022,

Marie-Christine Hudon
Specialist -~ Network Provisioning
Voice Network Services

Bell Canada
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153 Sixth Avenue

Cochrane, Ontario

PoL1CO

7052724232
CochraneTel  customercare@cochranstel.ca
YOU'RE AT HOME

June 28,2022

Final Progress Report to the NPA 249/705
Network Implementation Task Force (NITF)

Cochrane Telecom Services Inc. (CochraneTel) submits this final progress report to the
Network Implementation task Force to provide an update on the implementation of the new
overlay NPA 683 for the regions currently services by NPA Codes 249 and 705.

The new NPA 683 has been successfully implement in our network. No issues or concerns
were encountered with this implementation.

Regards,

joyaDIom

Roxanne DesRoches
Office Manager
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Richard Schleihauf <rschleihauf@corp fibernetics.ca>
EXTIRE: NPA 249/705 Final NTIF Report

A Mhudon Marie-Crstne

© Vous avez répondu & ce message le 2022:06-20 1000,

arie-Christine,

Fibernetics has implemented the new NPA of 683 and everything is operating fine, with no concerns.

Regards,

Rick Schlethauf
VP — Regulatory Affairs & Carrier Relations

Fibernetics Corporation
96 Grand Ave s, Suite 203
Cambridge, ON, N1 219

Phn (519) 489-6700 x 629

@ Fibergﬁeﬂ%

www fibernetics.ca
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Building the New North

Northernic/

June 21,2022
Re: Network Implementation Task Force Progress Final Report for NPA 249/705

Ontera/NorthernTel submits this final report to the NITF to provide an update on the status of activities
to implement the new overlay NPA 683 on existing NPA 249/705.

Ontera/NorthernTel are following the schedule in the RIP for the introduction of NPA 683.
Ontera/NorthernTel have completed all work in the network.

Eric Berger

Ontera
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July 4, 2022

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

NPA 249/705

Rogers Communications Canada Inc. and Fido Solutions Inc. submits this progress report to
the NITF to provide an update on the status of its activities to implement the new overlay
NPA 683

Rogers and Fido have completed the required activities as part of the Relief Implementation
Plan (RIP) for NPA 249/705. The Company advises that all activities were implemented in
accordance with the described schedule of NITF activities identified in the Relief
Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Voice Networks Engineering
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June 29, 2022

Final Progress Report to the NPA 249/705 Network Implementation
Task Force (NITF)

TekSavvy Solutions Inc. submits this final progress report to the NITF to
provide an update on the implementation of new overlay NPA 683 for the
regions currently served by NPAs 249 & 705.

The new NPA 683 has been successfully implemented in our network. No
issues were encountered with this implementation.

Regards,
Diane Dolan

Voice Services Manager

TekSavvy Solutions Inc.
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TELUS Mobility & TELUS Integrated Communications

NPA 249/705 Relief
(Implementation of a New NPA Code 683 Distributed Overlay of NPA 249/705)

FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE
(NITF)

06 July 2022

PROGRESS REPORT

‘The Relief Implementation Plan (RIP) for NPA 249/705 requires periodical progress reports by
each Telecommunication Service Provider (TSP) operating in the NPA and by the Network
Implementation Task Forces (NITF) established for NPA 249/705 Relief Project

TELUS (TELUS Mobility and TELUS Integrated Communications) submits this Progress Report
o the NITF with the understanding that it will be attached to the NITF Progress Report to the
Relief Planning Committee (RPC)

This progress report provides an update on the status of activities to implement the new overlay
NPA Code 683 in the Numbering Plan Area (NPA) currently served by NPA Codes 24/705.

TELUS reports that all network implementation activities have been successfully completed in
‘accordance with the schedule of NITF activities identified in the Relief Implementation Plan.

Olena Bilozerska
Design Specialist Il
TELUS




