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Bell Canada Contribution to CNA Relief Planning Committees for NPAs 705, 819 and 289/905 re: Accelerating Relief Planning Activities

In this contribution, Bell Canada proposes revised timelines for accelerating relief planning for NPAs 705, 819 and 289/905.

NPA 705
For NPA 705, Bell Canada proposes that the Relief Planning Committee (RPC) adopt the following schedule which is based on the current NPA Relief Planning Guideline and activities currently underway.
	#
	Task
	Start
	End

	1
	CRTC issues Public Notice
	-
	6 April 2009

	2
	CNA conducts R-NRUF & develops/issues IPD
	-
	8 April 2009

	3
	RPC meetings/conference calls to develop/submit PD recommendations to CRTC 
	8 April 2009
	31 July 2009

	4
	CRTC Decision on relief method, relief date & new NPA Code
	31 July 2009
	30 Sept 2009


NPAs 819 & 289/905

For NPAs 819 and 289/905, Bell Canada proposes that the Relief Planning Committee (RPC) adopt the following schedule which is also based on the current NPA Relief Planning Guideline but accelerated so that the Relief Planning Committee (RPC) can address the relief method and new relief NPA only (not the relief date).  Due to volatility in the forecasts and the fact that the projected exhaust date is 6 years away in 2015, the relief date would be addressed at an appropriate time closer to the exhaust date.  Therefore the RPC would not propose a projected relief implementation date as part of this process.  By establishing the relief method and new NPA now, carriers would have the option, but not the requirement, to implement IT system changes for these area codes concurrently with the work carriers have to implement for other relief projects such as NPA 450 and 705 (and thus save considerable costs and work effort). Network implementation would not need to be done until required prior to the relief date.
	#
	Task
	Start
	End

	1
	CRTC issues Public Notice
	1 May 2009
	29 May 2009

	2
	CNA conducts R-NRUF & develops/issues IPD
	1 May 2009
	31 Aug 2009

	3
	RPC meetings/conference calls to develop/submit PD recommendations to CRTC 
	31 Aug 2009
	16 Oct 2009

	4
	CRTC Decision on relief method & new NPA Code (not relief date)
	16 Oct 2009
	16 Dec 2009


