

**NPA 289-905 Relief Planning Committee  
Conference Call  
May 26, 2010**

**Participants:** Doug Birdwise – Bell Canada  
Mark Cuccia – Interested Party  
Olena Biloserska – TELUS  
Suresh Khare – SAIC Canada (CNA)  
Peter Lang – Rogers Communications Inc.  
Glenn Pilley – SAIC Canada (CNA)

**Welcome and Introductions:**

Glenn Pilley welcomed the attendees and each of the participants introduced themselves. It was asked whether there were any administrative items that needed to be discussed before getting to the substance of the meeting.

**May 4, 2010 Minutes & Action Items:**

It was noted that the minutes from the NPA 289/905 Relief Planning Committee conference call held on May 4, 2010 were distributed on May 11, 2010. It was asked whether the minutes could be finalized today. There were no comments concerning the minutes.

Agreement was reached to finalize the minutes from the NPA 289/905 Relief Planning Committee conference call held on May 4, 2010 as written.

***Action Items:***

- 1) Anyone wishing to volunteer to act as a Co-chair of the Network Implementation or Consumer Awareness Task Forces should advise Doug Birdwise or Jacqueline Michelis, as appropriate, in addition to the Chair and Secretary of the NPA 289/905 Relief Planning Committee.
- 2) Fiona Clegg drafted a transmittal letter for the revised NPA 289/905 Relief Implementation Plan and circulated it on May 11, 2010.
- 3) Carriers should be volunteering to take test numbers and should also identify the Exchange Area where the test numbers will operate.

**Agenda**

It was noted that the objectives of today's conference call are to:

- Finalize the revised Relief Implementation Plan
- Review and approve the transmittal letter
- Develop a Planning Letter

### **Finalize Relief Implementation Plan:**

The participants conducted a final review of the draft Relief Implementation Plan (RIP) and made several non-substantive changes. The participants agreed that the RIP should be considered as final.

Agreement was reached that the NPA 289/905 Relief Implementation Plan was final as modified during the teleconference and that the CNA would send it to the Commission on May 28, 2010 for approval, and copy the CISC.

### **Review and Finalize Transmittal Letter to Commission:**

Since the NPA 289/905 Relief Planning Committee was directed to re-file the revised Relief Implementation Plan with the Commission a transmittal letter was drafted by the CNA and forwarded to the Committee on May 11, 2010.

The Committee reviewed the draft transmittal letter and made several minor modifications at which time the participants agreed that it was in final form.

Agreement was reached that the transmittal letter to accompany the NPA 289/905 RIP to the CRTC was final, as modified during the teleconference.

### **Planning Letter**

The draft planning letter that was submitted by the CNA on May 11, 2010 was reviewed by the participants and several non-substantive changes were made. It was noted during the review that MTS AllStream was listed as volunteering to provide test numbers in the new NPA, before implementation, but was not listed on the RIP. The CNA was given an action item to determine whether the RIP or the PL was correct, and then modify the other document, before May 28, 2010.

***Post Meeting Note:** MTS AllStream was contacted on May 26, 2010 and confirmed that they had volunteered to provide a test number in the new NPA.*

### **Next Steps:**

The NPA 289/905 RPC Chair thanked the participants for attending today's NPA 289/905 Relief Planning Committee conference call.

### **Summary of Agreements Reached:**

- 1) .Agreement was reached to finalize the minutes from the NPA 289/905 Relief Planning Committee conference call held on May 4, 2010 as written.
- 2) Agreement was reached that the NPA 289/905 Relief Implementation Plan was final as modified during the teleconference and that the CNA would send it to the Commission on May 28, 2010 for approval, and copy the CISC.
- 3) Agreement was reached that the transmittal letter to accompany the NPA 289/905 RIP to the CRTC was final, as modified during the teleconference.

**Summary of Action Items:**

- 1) Anyone wishing to volunteer to act as a Co-chair of the Network Implementation or Consumer Awareness Task Forces should advise Doug Birdwise or Jacqueline Michelis, as appropriate, in addition to the Chair and Secretary of the NPA 289/905 Relief Planning Committee.
- 2) The CNA was given an action item to determine whether the RIP or the PL was correct, and then modify the other document, before May 28, 2010.

***Post Meeting Note:*** MTS AllStream was contacted on May 26, 2010 and confirmed that they had volunteered to provide a test number in the new NPA. The RIP was revised accordingly.

- 3) Carriers should be volunteering to take test numbers and should also identify the Exchange Area where the test numbers will operate.