

***** DRAFT *****

**Joint NPA 289/905, 416/647 Relief Planning Committees and NPA 902 Industry Stakeholders
Conference Call
November 3, 2011**

Participants: Olena Bilozerska – TELUS
Lucie Pugliese – Telecommunications Alliance
Mark Cuccia – Interested Party
Peter Lang – Rogers Communications
Diane Dolan – Distributel
Laurie Bowie – Bell Canada
Kim Brown – Bragg Communications
Wendy Johnson – Bragg Communications
Fiona Clegg – SAIC Canada (CNA)
Suresh Khare – SAIC Canada (CNA)
Glenn Pilley – SAIC Canada (CNA)

Welcome & Introductions:

Glenn Pilley welcomed the attendees and each of the participants introduced themselves. It was asked whether there were any administrative items that needed to be discussed before getting to the substance of the meeting.

The response was negative.

It was noted that there is no formal agenda for today's conference call but that the objective is review the NPA 289/905, 416/647 and 902 July R-NRUF results.

Review of NPA 289/905 July 2011 R-NRUF Results:

It was noted that the NPA 289/905 Projected Exhaust Date is now forecast for April 2014, which moves the Projected Exhaust Date in by one year from the January 2011 R-NRUF result of April 2015.

It was noted that the Relief Date for NPA 289/905 will be on March 25, 2013.

Review of NPA 416/647 July 2011 R-NRUF Results:

It was noted that the NPA 416/647 Projected Exhaust Date is now forecast for April 2014, which moves the Projected Exhaust Date in by one year and one month from the January 2011 R-NRUF result of May 2015.

It was noted that the Relief Date for NPA 416/647 will be on March 25, 2013, which is identical to the Relief Date for NPA 289/905.

Review of NPA 902 July 2011 R-NRUF Results:

It was noted that the NPA 902 Projected Exhaust Date is now forecast for April 2017, which moves the Projected Exhaust Date in by one month from the January 2011 G-NRUF result of May 2017.

It was noted that the current Projected Exhaust Date is within the timeframe to begin NPA relief planning.

It was suggested that an Initial Planning meeting will probably be held in June 2012 provided the January 2012 R-NRUF results show that the relief planning window is still within the 72-month timeframe.

Next Steps:

A conference call will be scheduled when the January 2011 NRUF results are released to discuss the impact they will have on future relief planning in these three NPAs. The Call In# will be 1-800-366-7242 and the Access Code will be 7091039#.

The NPA 289/905, 416/647 Relief Planning Committee Chair and Chair of the NPA 902 Industry Stakeholders thanked the participants for attending today's conference call.

Summary of Agreements Reached:

None.

Summary of Action Items:

None.