

**Joint NPA 250, 403 & 780 Relief Planning Committees
Conference Call
November 5, 2007**

Participants: Doug Birdwise – Bell Canada
Brian Monroe – Shaw Communications
George Wasykiewicz - TELUS /TELUS Mobility
Shawn Hall - TELUS
Sam Haigh - NorthwesTel
Frank Norman - TELUS
Suresh Khare – SAIC Canada
Fiona Clegg – SAIC Canada
Glenn Pilley – SAIC Canada

Welcome & Introductions:

The Chair welcomed the participants to the Joint NPA 250, 403 & 780 Relief Planning Committee conference call. The purpose of this conference call is to discuss and ratify the first of the Network Implementation and Consumer Awareness Task Force progress reports.

It was noted that copies of the Task Force progress reports were distributed to the Relief Planning Committees for NPAs 250 and 403/780 on November 2, 2007.

NITF Progress Report #1:

George Wasykiewicz presented the Joint NITF Progress Report #1.

It was noted that all carriers that have submitted comments for the NITF progress report have indicated they are following the schedule in the Relief Implementation Plan (RIP) for NPAs 250 and 403/780.

It was noted that some carriers reported a problem with providing network announcements and automatic call completion on calls dialled using only 7 digits to ported numbers. The problem exists on NORTEL CS2K switching products. The carriers are currently investigating alternatives and will advise the CRTC.

It was noted that not all Telecommunications Service Providers (TSPs) had submitted input to the Chair of the NITF and that those TSPs are listed at the beginning of the report.

Agreement was reached to accept the NITF progress report as written, and to authorize the Chair or Secretary of the RPCs to forward the progress report to the CISC and Commission staff on or before November 9, 2007.

CATF Progress Report #1:

Shawn Hall presented the Joint CATF Progress Report #1.

It was noted that media releases were issued on June 7 and June 14, 2007. It was also noted that the dial10.ca website is now active and that media releases were issued in about 25 regional papers concerning the website on October 18, 2007.

It was noted that a brochure is currently being developed for provision to business customers such as alarm companies and gas companies and that this will be distributed in November.

Agreement was reached to accept the CATF progress report as written, and to authorize the Chair or Secretary of the RPCs to forward the progress report to the CISC and Commission staff on or before November 9, 2007.

It was noted that the two progress reports that have been approved during the conference call will be sent to the CISC Secretary and CRTC staff by close of business November 9, 2007.

The Chair thanked the attendees on the conference call for their participation.

Summary of Agreements Reached:

- 1) Agreement was reached to accept the NITF progress report as written, and to authorize the Chair or Secretary of the RPCs to forward the progress report to the CISC and Commission staff on or before November 9, 2007.
- 2) Agreement was reached to accept the CATF progress report as written, and to authorize the Chair or Secretary of the RPCs to forward the progress report to the CISC and Commission staff on or before November 9, 2007.

Summary of Action Items:

- 1) The CNA will submit the two progress reports that have been approved during the conference call to the CISC Secretary and CRTC staff by close of business November 9, 2007.