

NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 250/604/778 Relief - NITF Progress Report #3

FINAL 11 July 2013

The NITF submits this progress report to the RPC to provide an update on the status of its activities to implement NPA 250/604/778 Relief with new distributed overlay NPA 236.

The NITF reports that all carriers submitting comments to it have indicated they are following the schedule in the Relief Implementation Plans (RIPs) for NPAs 250, 604 & 778. See attachments.

The NITF advises that all activities are being implemented in accordance with the major milestones and schedule of NITF activities identified in the Relief Implementation Plans. This includes the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing.

The NITF reports that there are no issues or concerns reported by the TSP's at this time that would impact implementation of relief in accordance with the Relief Implementation Plan.

Attached to this NITF Progress Report are the Progress Reports submitted by the following TSPs:

- Jean Michel Dupuis, Rogers
- Sam Haigh, Northwestel
- Laurie Bowie, Bell
- Kevin McGouran, MTS Allstream
- Olena Bilozerska, TELUS
- Diane Dolan, Distributel Communications Limited
- Peter Heinemeyer, Shaw Telecom
- Andreea Badea, Iristel
- Edward Antecol, Globalive
- Rick Schleihauf, Fibernetics
- Kim Brown, Bragg Communications
- Don Holkestad, CityWest

The known TSPs that did not submit a progress report to the NITF are:

Globility
DAVE Wireless
ISP Telecom
Navigata

The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPAs prior to the relief date in June 2013.

Submitted by: George Wasylkiewicz Chair NITF (TELUS)

Attachment 1 - Progress Reports



June 10th, 2013

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 250/604/778

Rogers submits this progress report to the NITF to provide an update on the status of its activities to implement the new overlay NPA 236.

Rogers has completed the required activities part of the Relief Implementation Plan (RIP) for NPA 250/604/778. The Company advises that all activities were implemented in accordance with the described schedule of NITF activities identified in the Relief Implementation Plans.

Prepared by – Jean Michel Dupuis, Public Services Coordinator

Northwestel NPA 250/604/778 NITF Progress Update
June 10, 2013

Update (Report # 3)

New NPA 236 routing implemented in all of Northwestel's Telephone Exchanges.

Ft. Nelson Tandem has been set up to recognize NPA 236 as a Home NPA.

Successfully made calls to test numbers in the NPA 236 area from various Northwestel locations.

Sam Haigh
Northwestel
867-920-3655
shaigh@nwtel.ca



Bell West, Bell Mobility and Group Telecom

NPA 250 604 778 Relief

**PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA 236 Overlay)**

7 June 2013

PROGRESS REPORT

Bell West, Bell Mobility and Group Telecom (Bell) submit this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the new overlay NPA Code 236 in the Numbering Plan Area (NPA) currently served by NPAs 250, 604 and 778 (the entire province of British Columbia).

Bell reports that all network implementation activities have been successfully implemented according to the schedule contained in the RIP. This includes network readiness and all modifications required to systems and processes for the implementation of the new NPA Code 236 on 1 June 2013.

Laurie Bowie
Bell Canada
Network - Numbering Planner



**FINAL PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK
FORCE (NITF)
NPA 250/604/778**

MTS / Allstream submits this final progress report to the NITF to provide an update on the status of its activities to implement a new Distributed NPA Overlay 236 in the current 250/604/778 area.

MTS / Allstream followed the schedule in the Relief Implementation Plan (RIP) for NPA's 250/604/778 and have met the implementation time lines with no issues. MTS /Allstream will continue to follow the schedule which includes the removal of the 236 test numbers between July 1st and August 1st 2013,

Kevin McGouran
MTS / Allstream



June 13, 2013

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

Implementation of new NPA 236 as a Distributed Overlay on NPAs 250/604/778

PROGRESS REPORT

TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the status of activities to implement new NPA Code 236 in the Numbering Plan Area (NPA) currently served by NPAs 250/604/778.

TELUS reports that all network implementation activities have been implemented in accordance with the schedule contained in the RIP. This includes all modifications required to systems and processes, assignment and activation of Test CO Code and Test Numbers to facilitate Network and Billing testing. The new NPA 236 has been successfully implemented in TELUS network.

Test CO Code and Test Numbers will be terminated by 31 July 2013.

Olena Bilozerska
Network Planning Manager
TELUS



Distributel Communications Limited
300 - 177 Nepean Street
Ottawa ON
K2P 0B4

June 4, 2013

**Final Progress Report to the NPA 250/604/778 Network
Implementation Task Force (NITF)**

Distributel Communications Limited (Distributel) submits this final progress report to the Network Implementation Task Force (NITF) to provide an update on the implementation of the new overlay NPA Code 236 for the regions currently served by NPA Codes 250, 604 and 778.

The new NPA 236 has been successfully implemented in our network. No issues or concerns were encountered with this implementation.

Diane Dolan
Distributel Communications Limited



**NPA 250/604/778 RELIEF
FINAL REPORT #3 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(NPA 236 Distributed Overlay of NPA's 250/604/778)**

June 10, 2013

Shaw Telecom G.P. (Shaw) submits this final report to the NITF on the status of its activities to implement new Distributed Overlay NPA 236 in the Numbering Plan Area (NPA) currently served by NPA's 250, 604 and 778.

The new NPA 236 has been successfully implemented in our network. No issues or concerns were found with this implementation.

Thank you,

Peter Heinemeyer
Shaw Telecom G.P.

NPA 250 604 778 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA 236 Overlay)
17 June 2013

PROGRESS REPORT

Iristel submit this Progress Report to the NITF with the understanding that it will be attached to the NITF Progress Report to the Relief Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the new overlay NPA Code 236 in the Numbering Plan Area (NPA) currently served by NPAs 250, 604 and 778

Iristel is following the schedule in the RIP and reports that all network implementation activities are proceeding according to the schedule contained in the RIP. This includes general network readiness and all modifications required to systems and processes.

Thank you,

A handwritten signature in blue ink, appearing to read 'A. Badea', with a horizontal line underneath.The IRISTEL logo, consisting of a blue stylized 'V' above the word 'IRISTEL' in a bold, grey, sans-serif font.

ANDREEA BADEA
Regulatory Affairs

Direct: +1 416-800-0030
Fax: +1 647-977-1049
Email: regulatory@iristel.ca
Web: www.iristel.ca



June 18, 2013

George Wasilkiewicz
Tech Strat Program Manager
TELUS Communications

Re: Status Report on progress of Implementation Relief for NPA 250/604/778

Globalive Wireless Management Corp., doing business as WIND Mobile ("WIND") submits to NITF that the following schedule contained in Relief Implementation Plan (RIP) for NPA 236. Wind further advises that it expects to continue to satisfy the remaining applicable dates and has no concerns to identify at this time.

Yours truly,

A handwritten signature in black ink, appearing to read "Ed Antecol".

Edward Antecol
VICE PRESIDENT, REGULATORY AND CARRIER RELATIONS

Globalive Wireless Management Corp.
207 Queens Quay West, Suite 710
Toronto, ON M5J 1A7
eantecol@windmobile.ca
Tel: 416.849.1277 Fax: 866.247.1890



Fibernetics Corporation
605 Boxwood Drive
Cambridge, Ontario
N3E 1A5

June 5, 2013

**Final Progress Report to the Network Implementation Task Force (NITF)
Regarding NPA 250/604/778 Relief Implementation Plan (RIP)**

Mr. George Wasylkiewicz,
Chair – NPA 250/604/778 NITF

Fibernetics Corporation reports that it has followed the schedule in the RIP for NPA's 250/604/778, and all network activities have been completed as planned.

Sincerely,

Mr. Rick Schleihauf

Rick Schleihauf
VP Regulatory Affairs and Carrier Relations
Fibernetics Corporation
605 Boxwood Drive
Cambridge, ON N3E 1A5
Ph. (KW) 519.489.6700 x.629
Ph. (Tor) 647.724.8880 x.629
Fx. 519.653.7686
rschleihauf@fibernetics.ca
www.fibernetics.ca



Mr. Wasylkiewicz,

Please accept this letter as final progress report to NITF regarding NPA 250 604 778 Relief Implementation.

Bragg Communications Inc. reports that network implementation activities have been completed. Bragg has no concerns related to introduction of new NPA 236.

Thank you,

Kim Brown
Telephone Infrastructure Specialist
Bragg Communications Inc.



Progress report to the Network Implementation Task Force (NITF)

Re: Implementation of NPA 236 overlay

Date: June 28, 2013

CityWest Cable & Telephone Corp. submits this progress report to the NITF to provide an update on the status of activities to implement the new overlay NPA Code 236 in the Numbering Plan Area (NPA) currently served by NPAs 250, 604 and 778.

Earlier this year, we informed our customers of the new area code using the following methods:

- Notice on our website, www.citywest.ca, on April 18;
- On-hold messaging on our phone system, directing customers to our website for more information, starting on April 18;
- A mass email to our internal distribution list to inform customers of the new area code, on April 18;
- A press release to the local media, sent on April 18;
- A billing statement on our May bills.

CityWest also tested toward the following TELUS activated NPA 236 numbers:

1. 236-410-2455 & 8378
2. 236-610-2455 & 8378
3. 236-610-2455 & 8378

All of these calls were tested successfully. No issues were seen during this implementation.

Please don't hesitate to contact us if you require any more information.

Sincerely yours,

Don Holkestad

CEO

don.holkestad@cwct.ca