

NPA 902

Commission Directives

Telecom Decision CRTC 2008-42, dated 23 May 2008, approved the CSCN's recommendation to suspend relief planning for numbering plan area (NPA) 902.

Status Report

In accordance with the Canadian Numbering Resource Utilization Forecast (C-NRUF) Guideline, approved by the Canadian Radio-television and Telecommunications Commission (CRTC) in Telecom Decision CRTC 2004-45, all current and prospective Central Office (CO) Code Holders are required to provide forecasted CO Code requirements at the Exchange Area level of detail once an NPA has entered the timeframe for NPA Relief Planning. In December 2007, the Canadian Numbering Administrator announced that NPA 902 had entered the relief planning window of 72-months.

The CNA will evaluate the results of the February 2008 R-NRUF prior to preparing the Initial Planning Document.

The results of the February 2008 R-NRUF indicated that the Projected Exhaust Date for NPA 902 had moved out to November 2018, which is beyond the relief planning window required by the Canadian NPA Relief Planning Guideline and the Canadian Numbering Resource Utilization Forecast (C-NRUF) Guideline.

During a CSCN conference call held on 25 March 2008, the CSCN reviewed the Preliminary 2008 C-NRUF results, which included the R-NRUF results for NPA 902. It was agreed to develop a TIF Report for submission through the CISC to the CRTC recommending, among other things, that relief planning be suspended in NPA 902 because the Projected Exhaust Date had changed from July 2014 in the 2007 G-NRUF to November 2018 in the January 2008 R-NRUF. The CSCN also recommended that the 2009 G-NRUF include NPA 902 and that no further NPA 902 R-NRUFs be conducted until NPA 902 re-enters the NPA relief planning window and relief planning recommences.

CSCN TIF Report 72 re: Recommendations regarding Relief Planning for NPAs 902 and 289/905 was submitted to the CISC on 17 April 2008. In Telecom Decision CRTC 2008-42, dated 23 May 2008, the Commission approved the CSCN's recommendations with respect to the disposition of NPA 902.

Historical NRUF data, including the most recent results is summarized in the following chart.

Summary of Projected Exhaust Dates

NPA	Type of C-NRUF	Date of Publication	Projected Exhaust Date
902	G - NRUF	7 April 2007	July 2014
902	R – NRUF	25 March 2008	November 2018
The Projected Exhaust Date for NPA 902 has moved out beyond the relief planning window specified in the Canadian NPA Relief Planning Guidelines. Consequently, no July 2008 R-NRUF was conducted.			