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NPA 705 Relief Planning Committee 

Meeting – Day 1 
May 13-14, 2009 

 
 
Participants: Doug Birdwise – Bell Canada 

Tracy Cant – Ontera 
Gerry McLaughlin – Ontera 
Eric Berger - Ontera 
Laurie Bowie – Bell Canada 
Fiona Clegg – SAIC Canada (CNA) 
Suresh Khare – SAIC Canada (CNA) 
Glenn Pilley – SAIC Canada (CNA) 
 

Conference Bridge: Gerry Thompson – Rogers Communications Inc. 
Olena Bilozerska – TELUS 
Frank Norman – Interested Party 
Jean-Marc D'Aoust – Cogeco 
Mark Cuccia – Interested Party 

 
Welcome and Introductions: 
 
Glenn Pilley welcomed the attendees and each of the participants introduced 
themselves. It was asked whether there were any administrative items that needed to be 
discussed before getting to the substance of the meeting. 
 
May 1, 2009 Minutes & Action Items: 
 
The minutes from the Joint NPA 289/905 Industry Stakeholder, NPA 705 Relief Planning 
Committee, NPA 819 Industry Stakeholder Conference Call held on May 1, 2009 were 
distributed on May 8, 2009. 
 
It was noted that some non-substantive changes had been made to the minutes by 
Bell Canada, and was asked whether the minutes could be finalized during today's 
meeting. 
 
Agreement was reached to accept the minutes from the Joint NPA 289/905 Industry 
Stakeholder, NPA 705 Relief Planning Committee, NPA 819 Industry Stakeholder 
Conference Call held on May 1, 2009, as modified. 
 
Action Items: 
 
1) The CNA requested NPA 289/905 and NPA 819 R-NRUFs on May 12, 2009 and 

asked that current and prospective CO Code Holders submit the completed 
forecasts to the CNA no later than June 1, 2009. 

 
2) Due to the alacrity of the request for an R-NRUF, the CNA did not send out an 

e-mail message to current and potential CO Code Holders in NPA 289/905 and 
NPA 819 alerting the industry that an R-NRUF request would be made by the 
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CNA by May 15, 2009. Distribution lists were developed by the CNA in order to 
make the R-NRUF request. 

 
3) The Director of the CNA contacted the Chair of the CSCN requesting that the 

requirement to hold a CSCN conference call/meeting to discuss the J- and 
R-NRUF results for NPAs 204, 289/905, 450, 613, 705 and 819 and the 
requirement for the CNA to complete J- and R-NRUF reports for these NPAs be 
waived. 

 
Agenda: 
 
It was noted that an agenda for this week's meetings had been posted on the CNA 
website in April 2009. At a high level, the following summarizes the agenda: 
 
• CNA Review of Industry Guidelines 
• CNA Role in the Relief Planning Process 
• CRTC Staff Comments on the NPA Relief Planning Process 
• Review of NPA 705 Initial Planning Document 
• Review of Contributions 
• Round Table Discussions of Issues and Alternatives 
• Integration of Contributions into Planning Document 
• Next Steps 
 
Exhaust Date of NPA 705: 
 
It was noted that several TSPs have either updated or submitted new forecasts and the 
Projected Exhaust Dates for several NPAs have changed. Specifically, NPA 705 is due 
to exhaust in February 2012 which is an advance from the June 2012 date established 
by the January 2009 G-NRUF results. 
 
It was noted that other NPAs have also moved in; for example, the Projected Exhaust 
Date for NPA 289/905 has moved in to February 2014. 
 
It was noted that NPA 705 is officially in a Jeopardy Condition as of today. It was also 
noted that the results that led to the Jeopardy Condition being declared have been 
reviewed by CRTC staff, and have been approved. 
 
The CNA will send out a notice to the CSCN and the NPA Relief Planning Committees, 
containing the latest NRUF results, in addition to a message notifying the CSCN and 
Relief Planning Committee that NPA 705 is in a Jeopardy Condition. 
 
It was requested that a copy of the e-mail message notifying current and prospective CO 
Code Holders of the Jeopardy Condition in NPA 705 be posted to the NPA 705 relief 
planning page of the CNA website. 
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CNA Review of Industry Guidelines/CNA Role in the NPA Relief Planning Process: 
 
Glenn Pilley reviewed the NPA relief planning process and the roles of the CRTC and 
CNA. This information is contained in a PowerPoint presentation, available from the 
CNA's website at http://www.cnac.ca/npa_codes/relief/705/relief_705.htm. 
 
A copy of the Canadian NPA Relief Planning Guidelines is available from 
http://www.crtc.gc.ca/public/cisc/cn/CNODGL0013A.doc. 
 
It was noted that Wireless Number portability, Telecom Decision CRTC 2004-46 
(Trunking arrangements for the interchange of traffic and the point of interconnection 
between local exchange carriers) and the appearance of a number of new entrants in 
the region has increased demand for CO Codes in NPA 705. 
 
CRTC Staff Comments on the NPA Relief Planning Process: 
 
It was noted that the Commission released Telecom Notice of Consultation, 
Establishment of a CISC ad hoc committee for area code relief planning for area code 
705 in northern Ontario, on 6 April 2009. In that Notice of Consultation the Commission 
announced the establishment of a CRTC Interconnection Steering Committee ad hoc 
relief planning committee (RPC) to examine options and make recommendations for 
providing relief to area code 705 in northern Ontario. The Commission also invited the 
public and telecommunications service providers to participate in the activities of the 
RPC. 
 
A copy of the Public Notice is available from 
http://www.crtc.gc.ca/eng/archive/2009/2009-179.htm. 
 
It was noted that Commission staff is unable to attend this meeting so there are no direct 
staff comments. In a discussion with the CNA, CRTC staff did request that the CNA 
impress on RPC participants the urgency of implementing NPA relief. 
 
It was noted that the NPA 705 Relief Planning Committee is now a sanctioned sub-
committee of the CISC. 
 
It was noted that the Notice of Consultation set aside 7 CO Codes for initial CO Code 
assignments and 10 CO Codes for initial CO Codes for new entrants. It was also noted 
that, with the announcement of a Jeopardy Condition, the 7 CO Codes set aside for 
initial CO Code assignments will be returned to the general assignment pool. 
 
Review of NPA 705 Initial Planning Document: 
 
Suresh Khare presented some slides that picture the various forecasts and relief options 
that the CNA identified in the Initial Planning Document (IPD). In addition, he presented 
some of the statistics associated with execution of any of these options concerning the 
quantities of CO Codes affected by telephone number changes and the dates for 
subsequent exhausts using these options. 
 
In response to a question, it was noted that the projected future average growth between 
2011 and 2015 is about 36 CO Codes per year and the projected dates for subsequent 
exhausts were developed using this average growth. 
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It was noted that the NPA 705 CO Code Inventory Chart contained in the Power Point 
presentation will be updated on a regular basis during the course of the relief planning 
process. It was also noted that, according to the CO Code Inventory Chart, 26 additional 
CO Codes can be made available for assignment due to the announcement of a 
Jeopardy Condition. 
 
It was noted that the CNA did not consider a Technology-specific Overlay since the 
introduction of WNP in Canada does not permit this Relief Option to be implemented. 
 
It was noted that the CNA also did not consider a Concentrated Overlay as growth is 
spread fairly evenly throughout the NPA. 
 
It was noted that additional relief options can be provided to the Relief Planning 
Committee in the form of contributions. 
 
It was noted that the Exchange Areas contained in the Local Interconnection Regions 
shown in the various relief options proposed by the CNA in the IPD are based on 
Bell Canada's Exchange Areas. 
 
It was noted that one of the main advantages of an NPA split is that 7-digit local dialling 
can be retained. Conversely, it was noted that by creating an NPA split and retaining 
7-digit local dialling, CO Code protection must be implemented to avoid dialling conflicts. 
 
Six relief options were contained in the CNA's IPD: 
 
• Plan 1a: Split - North Bay LIR in North (North retains NPA 705) 
• Plan 1b: Split - North Bay LIR in North (South retains NPA 705) 
• Plan 2a: Split - North Bay LIR in South (North retains NPA 705) 
• Plan 2b: Split - North Bay LIR in South (South retains NPA 705) 
• Plan 3: NPA 807 Boundary Extension Overlay 
• Plan 4: Distributed Overlay of New NPA on NPA 705 
 
It was noted that there is an advantage to implementing 10-digit local dialling, since it 
reduces customer confusion in areas where there may be 7-digit local dialling in some 
places and 10-digit local dialling in others. It was also noted that customers are already 
inured to dialling 1+10-digits to make long distance calls, so 10-digit local dialling is not a 
significant change to certain dialling patterns. 
 
Review of Contributions: 
 
It was noted that there is a Bell Canada contribution which was distributed to the 
NPA 705 RPC participants on May 10, 2009. The contribution proposes a number of 
changes to the original Initial Planning Document (IPD), which was posted to the CNA 
website on April 8, 2009. The Relief Planning Committee was advised that the document 
and associated annexes had been posted on the same date. 
 
It was noted that the Bell Canada contribution used the CNA's original IPD as a base 
document. 
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It was also noted that a subsequent contribution, which builds on both the CNA's IPD 
and the Bell Canada contribution was submitted by Frank Norman on May 12, 2009. It 
was suggested that since Frank Norman's contribution used both documents and left all 
the revision marks in place from the previous contribution, that it be used as a straw 
model document for developing the NPA 705 Planning Document. 
 
It was noted that Frank Norman's contribution contains two additional relief options: 
 
• Plan 3 b: NPA 343 Boundary Extension Overlay 
 

The proposed Plan 3b) would realign the boundaries of NPA 343 to include all 
203 Exchange Areas in NPA 705 in addition to the 132 Exchange Areas in NPA 
343/613 area. NPA 705 resources will not be assigned to the 132 Exchange 
Areas in the current NPA 343/613 area. It is assumed that local 10-digit dialling 
will become mandatory in the NPA 705 area immediately prior to the Boundary 
Extension Overlay and local calls in the NPA 343/613 area will continue to be 
dialled using 10 digits. 

 
• Plan 5: New NPA Multiple Overlay on NPAs 705 and 905/289 
 

Under proposed Plan 5, a new NPA would be introduced as an overlay to serve 
the NPA 705 area and the NPA 289/905 area. It is assumed that local 10-digit 
dialling will become mandatory in the NPA 705 area immediately prior to the 
Multiple NPA Overlay and local calls in the NPA 289/905 area will continue to be 
dialled using 10 digits. 

 
An updated version of Frank Norman's contribution was distributed earlier today at the 
request of the contributor since certain NPA 705 RPC participants had indicated that the 
contribution was difficult to print. Some additional minor changes were made to the 
updated version of the contribution. 
 
Agreement was reached to use Frank Norman's most recent (i.e., the version distributed 
on May 13, 2009) contribution as a straw model for developing the NPA 705 Planning 
Document. 
 
Development of Planning Document: 
 
The Relief Planning Committee began to review and edit the contribution. During this 
process, detailed minutes taking was suspended. 
 
The meeting was adjourned at 17:00. 
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NPA 705 Relief Planning Committee 
Meeting – Day 2 

May 14, 2009 
 
 
Participants: Doug Birdwise – Bell Canada 

Gerry McLaughlin – Ontera 
Eric Berger - Ontera 
Laurie Bowie – Bell Canada 
Fiona Clegg – SAIC Canada (CNA) 
Suresh Khare – SAIC Canada (CNA) 
Glenn Pilley – SAIC Canada (CNA) 
 

Conference Bridge: Gerry Thompson – Rogers Communications Inc. 
Olena Bilozerska – TELUS 
Frank Norman – Interested Party 
Mark Cuccia – Interested Party 

 
 
Welcome and Introductions: 
 
Glenn Pilley welcomed the attendees and each of the participants introduced 
themselves. 
 
Planning Document: 
 
The Relief Planning Committee continued to review and edit the contribution from 
Frank Norman. During this process, detailed minutes taking was suspended. 
 
It was noted that, in general, there seems to be consensus that an overlay will be the 
preferred relief method however there is uncertainty as to whether this should be done 
as a boundary extension overlay or a distributed overlay of a new NPA over the 
NPA 705 geographic area. 
 
Participants were requested to submit contributions identifying their preferred Relief 
Option and the rationale for that choice. 
 
While discussing the proposed relief implementation schedule, it was noted that the 
proposed schedule contained in the draft NPA 705 Planning Document is part of the 
original Bell Canada May 10, 2008 contribution. It was noted that all Carriers should 
review Bell Canada's proposal since it is recommending a June 18, 2011 Relief Date. 
 
It was also noted that, in accordance with the Canadian NPA Relief Planning Guideline, 
the Relief Date should be 12-18 months in advance of the Projected Exhaust Date which 
would mean the latest date for relief would be February 2011. 
 
Next Steps: 
 
Future conference calls have been scheduled as follows: 
 
• June 4, 2009 11:00- 14:00 Eastern Time 
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• June 19, 2009 13:30 – 16:30 Eastern Time 
• June 30, 2009 11:00 – 14:00 Eastern Time 
 
The call in number for these conference calls will be 1-800-366-7242 and the access 
number will be 7091039#. 
 
The objectives of these Relief Planning Committee conference calls will be to: 
 
- Continue reviewing the first draft of the Planning Document 
- Finalize the Planning Document 
- Review and approve the Annexes associated with the Planning Document 
- Form a Consumer Awareness Task Force and a Network Implementation Task 

Force 
- Develop a Relief Implementation Plan 
- Develop a Planning Letter 
 
The meeting was adjourned at 15:55 Eastern Time. 
 
The NPA 705 RPC Chair thanked the participants for attending this week's NPA 705 
Relief Planning Committee meetings. 
 
Summary of Agreements Reached: 
 
1) Agreement was reached to accept the minutes from the Joint NPA 289/905 

Industry Stakeholder, NPA 705 Relief Planning Committee, NPA 819 Industry 
Stakeholder Conference Call held on May 1, 2009, as modified. 

 
2) Agreement was reached to use Frank Norman's most recent (i.e., the version 

distributed on May 13, 2009) contribution as a straw model for developing the 
NPA 705 Planning Document. 

 
Summary of Action Items: 
 
1) The CNA will send out a notice to the CSCN and the NPA Relief Planning 

Committees, containing the latest NRUF results, in addition to a message 
notifying the CSCN and Relief Planning Committee that NPA 705 is in a 
Jeopardy Condition. 

 
2) A copy of the e-mail message notifying current and prospective CO Code 

Holders of the Jeopardy Condition in NPA 705 will be posted to the NPA 705 
relief planning page of the CNA website. 

 
3) Additional Relief Options can be provided to the Relief Planning Committee in the 

form of contributions. 
 
4) Participants were requested to submit contributions identifying their preferred 

Relief Option and the rationale for that choice. 
 
5) All Carriers should review Bell Canada's proposed relief implementation schedule 

since it is recommending a June 18, 2011 Relief Date. In accordance with the 
Canadian NPA Relief Planning Guideline, the Relief Date should be 
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12-18 months in advance of the Projected Exhaust Date which would mean the 
latest date for relief would be February 2011. 


