NPA 705 Relief Planning Committee
Conference Call
July 28, 2009

Participants: Doug Birdwise — Bell Canada
Laurie Bowie — Bell Canada
Gerry Thompson — Rogers Communications Inc.
Jean-Marc D'Aoust - Cogeco
Frank Norman — SAIC Canada (CNA)
Fiona Clegg — SAIC Canada (CNA)
Suresh Khare — SAIC Canada (CNA)
Glenn Pilley — SAIC Canada (CNA)

Welcome and Introductions:

Glenn Pilley welcomed the attendees and each of the participants introduced
themselves. It was asked whether there were any administrative items that needed to be
discussed before getting to the substance of the meeting.

July 20, 2009 Minutes & Action Items:

The minutes from the NPA 705 Relief Planning Committee conference call held on
July 20, 2009 were distributed on July 22, 2009.

It was asked whether the July 20, 2009 NPA 705 Relief Planning Committee conference
call minutes could be finalized during today's conference call.

Agreement was reached to approve the July 20, 2009 NPA 705 Relief Planning
Committee conference call minutes, as written.

Action ltems:

1) The RPC Secretary has ensured that the links on the CNA website are pointing
to the June 2, 2009 version of the Canadian NPA Relief Planning Guideline.

Agenda:

It was noted that no specific agenda for today's conference call had been developed,
however the following items remain to be discussed by the NPA 705 Relief Planning
Committee:

- Finalize the Planning Document

- Review and approve the Annexes associated with the Planning Document
- Approve the TIF Report

- Develop a Relief Implementation Plan

- Develop a Planning Letter
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Finalize the Planning Document & Associated Annexes:

It was noted that the NPA 705 Planning Document and Annexes have been updated and
the latest versions are available from the CNA website.

The Relief Planning Committee continued to review and edit the NPA 705 Planning
Document. During this process, detailed minutes taking was suspended.

Agreement was reached to accept the NPA 705 Planning Document and Annexes as
final for forwarding on to the CISC and CRTC.

TIF Report:

It was noted that a Bell Canada contribution for the TIF Report which will act as a
transmittal document for the NPA 705 Planning Document to the CISC and CRTC was
distributed to the NPA 705 Relief Planning Committee participants on July 21, 2009.

The Relief Planning Committee reviewed and edited the TIF Report.
It was noted that the document will be NPA 705 TIF Report #1.

Agreement was reached to accept NPA 705 TIF Report #1 Relief Planning Committee
(RPC) Recommendation for the NPA 705 Planning Document.

The Secretary or Chair of the NPA 705 Relief Planning Committee will send the

NPA 705 TIF Report #1 (Relief Planning Committee (RPC) Recommendation for the
NPA 705 Planning Document), along with the NPA 705 Planning Document to the CISC
and CRTC. It will be requested that the TIF Report and Planning Document be approved
during the next meeting or walk around process of the CISC, prior to forwarding the
documents on to the CRTC for approval.

Relief Implementation Plan:

On July 15, 2009 a contribution from Bell Canada was distributed to NPA 705 Relief
Planning Committee participants. The contribution comprises a straw model NPA 705
Relief Implementation Plan. Doug Birdwise presented the Bell Canada contribution.

Agreement was reached to accept the Bell Canada contribution as a straw model
NPA 705 Relief Implementation Plan.

Agreement was reached that if the NPA 705 Relief Implementation Plan is not
completed on the July 30, 2009 conference call, the Chair or Secretary of the RPC will
not wait to send the NPA 705 Relief Implementation Plan to the CISC and CRTC for
approval. The Relief Implementation Plan will be sent in for approval under a separate
cover.

All Telecommunications Service Providers in NPA 705 need to verify that 10-digit local
dialing on a permissive dialing basis has been implemented in their networks.



Next Steps:
Conference calls have been scheduled as follows:

° July 30, 2009 13:30 — 15:30 Eastern Time
. August 20, 2009 14:00 — 16:00 Eastern Time

The call in number for the conference call will be 1-800-366-7242 and the access
number will be 7091039#.

The objectives of the next NPA 705 Relief Planning Committee conference call will be to:

- Continue developing a Relief Implementation Plan
- Develop a Planning Letter

The NPA 705 RPC Chair thanked the participants for attending today's NPA 705 Relief
Planning Committee conference call.

Summary of Agreements Reached:

1) Agreement was reached to approve the July 20, 2009 NPA 705 Relief Planning
Committee conference call minutes, as written.

2) Agreement was reached to accept the NPA 705 Planning Document and
Annexes as final for forwarding on to the CISC and CRTC.

3) Agreement was reached to accept NPA 705 TIF Report #1 Relief Planning
Committee (RPC) Recommendation for the NPA 705 Planning Document.

4) Agreement was reached to accept the Bell Canada contribution as a straw model
NPA 705 Relief Implementation Plan.

5) Agreement was reached that if the NPA 705 Relief Implementation Plan is not
completed on the July 30, 2009 conference call, the Chair or Secretary of the
RPC will not wait to send the NPA 705 Relief Implementation Plan to the CISC
and CRTC for approval. The Relief Implementation Plan will be sent in for
approval under a separate cover.

Summary of Action Items:

1) The Secretary or Chair of the NPA 705 Relief Planning Committee will send the
NPA 705 TIF Report #1 (Relief Planning Committee (RPC) Recommendation for
the NPA 705 Planning Document), along with the NPA 705 Planning Document
to the CISC and CRTC. It will be requested that the TIF Report and Planning
Document be approved during the next meeting or walk around process of the
CISC, prior to forwarding the documents on to the CRTC for approval. (Held to
establish whether the NPA 705 Relief Implementation Plan is finalized on
July 30, 2009; if so both documents will be sent to the Commission under a
single cover.)
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2) All Telecommunications Service Providers in NPA 705 need to verify that 10-digit
local dialing on a permissive dialing basis has been implemented in their
networks.



