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BACKGROUND:

On 17 February 2010, the CRTC issued Telecom Decision CRTC 2010-94, Code relief for area code 819 in Quebec. In its decision, the Commission determined that relief for area code 819 is to be provided by overlaying the area served by area code 819 with new area code 873, starting on 1 June 2013. 
On 29 March 2011, the CNA advised that NPA 819 had entered a Jeopardy Condition. Subsequently, at the joint NPA 204, 250/604/778, 289/905, 416/647& 819 Relief Planning Committee conference call held 7 April 2011, it was noted that the NPA 819 Projected Exhaust Date had moved in to September 2012. It was also noted that the current Projected Exhaust Date of September 2012 is nine months prior to the approved Relief Date.

The attached revised RIP was developed to address the requirement to implement relief prior to the current Projected Exhaust Date of September 2012. The RIP recommends that the Relief Date be changed to 15 September 2012 and includes a revised Relief Implementation Schedule. The RIP establishes a public framework and timeframe for implementing relief for area code 819. This RIP also addresses the activities, deliverables, and issues impacting more than one individual TSP. It does not cover activities internal to each TSP. In addition, this RIP does not cover areas for which there is already an established process for coordination between TSPs to establish service (e.g., interconnection agreements between carriers).

RECOMMENDATIONS:

The NPA 819 RPC recommends that the Relief Date for NPA 819 be changed to 15 September 2012.

The NPA 819 RPC hereby recommends that the attached NPA 819 Relief Implementation Plan be approved by the CISC and CRTC.

ATTACHMENT:

NPA 819 Relief Implementation Plan, dated XX May 2011
