26 January 2026
CSCN Meeting
TIF 125 (TBP Controlled Production Rollout)
Conference Call

Participants:	David Comrie - COMsolve Inc. (CNA)
Fiona Clegg - COMsolve Inc. (CNA)
Kelly T. Walsh - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Stephen Walsh - COMsolve Inc. (CNA)
Joey-Lynn Abdulkader - Bell Canada
Francois Dalton - City West
Paul Fleming - City West
Chantale Neapole - CLNPC
Rodger McNabb - CLNPC
Bill Barsley - CNAC
Glenn Pilley - CNAC
Anamika Bharti - Cogeco
Ed Antecol - COMsolve Inc.
Alexander Pittman - CRTC staff
Étienne Robelin - CRTC staff
Sage Wiese - CTA
Sarah Reilly - Distributel
Justin Gerogiannis - Eastlink
Michael Adesina - Freedom Mobile
Vince Yelle - Groupe Maskatel
Michael Doherty - iconectiv/US NPAC
Jonathan Holmes - ITPA
Karen Robinson - KROB Numbering Solutions
Florence Weber - NANPA
Marcel Champagne - Neustar/Transunion
Andrew Hew - Rogers
Jennifer Mack - Rogers
Michael Studniberg - Rogers
Aditi Sharma - Sasktel
Ron Wagner - SaskTel
David E. Johnson - Syniverse
Julia Korunets - Syniverse
David Perrier - Tbaytel
Hal Lightwood - Tbaytel
Laura Foulds - Tbaytel
Diane Dolan - Teksavvy
Olena Bilozerska - TELUS
Jean-Sebastien Tremblay - Videotron
Marc Berruyer - Videotron
Martin Perreault - Videotron
James Sewell - Westman Communications


Welcome:

Kelly Walsh, as CSCN Chair, welcomed the attendees.

David Comrie, as CSCN Secretary, reviewed the list of participants.

Action Item Review:

1) Bell Canada will produce a new version of CNCO312 and send it to the CSCN Secretary for posting. (Ongoing)

Discussion:

Kelly Walsh noted that during the last session we reviewed CNCO312B and created a new version, CNCO312C, that was posted after the meeting. Now we are waiting for a new version from Bell.

Kelly Walsh noted that there was also a contribution submitted for TIF 118 (CNCO237A) that would be relevant to this TIF so we will review that today.

Ed Antecol noted that he wants to go through a section of the ATIS spec about rolling out TBP to new Exchanges. 

The group reviewed chapter 17 of the ATIS spec.

Ed Antecol noted that the procedures described would apply to each Exchange Area in the implementation plan. 

Ed Antecol noted that we will also need to include any wireless carrier and CLEC that may operate in the LIR when implementing TBP in an area.

Ed Antecol presented CNCO237A




CNCO237A - COMsolve contribution - TIF 119 - TBP implementation plan & milestones (incl. in-meeting changes)

Karen Robinson asked if we are going to review the TBP implementation milestones on this call. Ed Antecol noted that the plan is to review the milestones which will need to be included in the CSCN’s plan.

Sage Wiese asked if the Markham TBP launch is currently scheduled for July 2026. Ed Antecol agreed.

Sage Wiese asked at what point do we have concerns about carriers that have not attended the appropriate meeting or have stated that they are not ready.

Diane Dolan asked if Carriers have to show up at every meeting. Ed Antecol asked, if a carrier doesn’t show up and we think they should, should we care. Participants felt that everyone should participate.

Karen Robinson asked, if a carrier is not ready, isn’t it only their clients who would be impacted? Ed Antecol noted that it is possible that it would also impact other carriers’ customers (e.g., double-assignments, etc.).

Sage Wiese noted that the burden is put on the carriers who did the work. When there is a carrier who did not participate and did not plan appropriately, it is difficult for the carrier who did the work to get to the root cause of the issue. Ed Antecol noted that, short of the CNA operating like a nanny, the best the CSCN can do is to write the requirement to participate.

Ed Antecol asked if we could assume that anyone who has not participated in the meetings is ready unless they state otherwise. Étienne Robelin noted that in his experience you cannot assume that everyone is ready.

Action Item: CSCN Secretary will change Thousands-Block Number Pooling to “Thousands-Block Pooling” and “SPs” to “Carriers” and “PA” to “CNA” in CNCO237B. (Completed)

Action Item: The CSCN Secretary will post an updated version of CNCO237A as CNCO237B on the CNA website. (Completed)

Action Item: The CNA will draft a sample form for attestation of TBP readiness for a Phase as a contribution.

Alex Pittman noted that the CNA should provide a list of carriers that have not provided an attestation including a due date.

Ed Antecol asked if we want to keep the Forecast Report Date field in the table. Kelly Walsh noted that he feels we should leave it for now.

Anamika Bharti asked if status information must be provided only by Carriers operating in that Exchange Area or also the Local Calling Area. Ed Antecol noted that, for example, if you operate as a CLEC in an LIR, you can port in from another Exchange Area so you are potentially impacted if you operate in the general area of an Exchange Area. So definitely if you have a POI in the Exchange Area, you should also participate if you operate in the LCA.

Anamika Bharti asked, if a carrier does not have a CO Code prior to the initial TBP rollout meeting for an Exchange Area but would be getting one between the meeting and implementation dates, should they still participate? Kelly Walsh noted that if you are planning to operate in the Exchange Area, then you should participate in the process. David Comrie noted that even if you only get a CO Code after the initial meeting, you would still be obligated to support Thousands-Block Pooling by the implementation date.

Karen Robinson asked, at what point, would Block Donation go from voluntary to mandatory. Ed Antecol noted that the CSCN’s report originally proposed some minimum time before Block donation might become mandatory.

Karen Robinson noted that there are a lot of small areas with small carriers where the population is so low that even at the current rate of TN assignment, they are not likely to benefit from mandatory donation at this time. Ed Antecol noted that there is already discussion about this topic which may include activities taking place outside of the CSCN.

Action Item: The CSCN Secretary will post an updated version of today’s CNCO237A as CNCO237B on the CNA website.

Ed Antecol asked how many carriers on the call think performing these forecasts similar to the US Appendix 4 would be helpful in order to establish some more relaxed criteria for when you can get a Block vs a Replenishment code.

Karen Robinson asked if the Appendix 4 from the US TBCOCAG is similar to the CO Code Part 1 Appendix B when requesting a Growth Code. Ed Antecol noted that this is different. This is to support whether or not you can get a replenishment CO Code vs a Block while there might still be Blocks available in the pool.

Karen Robinson asked if Carriers have an opportunity to refuse a contaminated Block and request a replenishment CO Code to get a clean Block. Ed Antecol noted that you can specify the Block preferences you want from the pool but if there are no clean Blocks available in the pool and your forecast is less than the available Blocks, then you will be required to take contaminated Blocks currently. You would not be able to request a replenishment CO Code just to get an uncontaminated Block.

The Chair thanked everyone for participating.

Summary of Agreements Reached:

1) None.

Summary of Action Items:

1) CSCN Secretary will change Thousands-Block Number Pooling to “Thousands-Block Pooling” and “SPs” to “Carriers” and “PA” to “CNA” in CNCO237B. (Completed)

2) The CSCN Secretary will post an updated version of CNCO237A as CNCO237B on the CNA website. (Completed)

3) The CNA will draft a sample form for attestation of TBP readiness for a Phase as a contribution. (Ongoing)

4) Bell Canada will produce a new version of CNCO312 and send it to the CSCN Secretary for posting. (Ongoing)
Attachment:

See text above for the attachment.
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CRTC INTERCONNECTION STEERING COMMITTEE


CONTRIBUTION FORM:


Working Group:        CSCN                                              Date of Submission:  2024-04-23


Contribution #:  237A	


TIF #:          119                                                               File ID:   CNCO239A


Task Title:  Report of inclusion of unused numbers from previously assigned CO Codes in pool


Related to Task(s) ID:	


Contributor:


            Name:		Ed Antecol


            Company:	COMsolve Inc.


            Address:	


            Tel:


            Fax:


            E-mail:


Distribution to:	CSCN


Subject:	TBP implementation milestones and plan









CNCO237A/TBCOCAG Appendix 4.xlsx

Form


			October 30, 2019						Thousands-Block Forecast Report - Appendix 4


			Company Name  





			OCN


			Contact


			Contact TN


			Fax #


			E-mail





			Date Submitted 			_____________ 

















			Exchange Area			NPA(s)			Month
1			Month 
2			Month 
3			Month 
4			Month 
5			Month 
6			Month 
7			Month 
8			Month 
9			Month 
10			Month 
11			Month 
12


























																																																			 














																														 





			Directions:


			Please provide the forecasted number of Thousands-Blocks (NPA-NXX-X) in each Exchange Area that your company expects to take from the 


			Thousands-Block Number Pool each month for the next 12 months                                                                                                                                                                                                





			Only the total quantity of Thousands-Blocks that are forecasted should be entered.  Do not include in the forecast the 


			Thousands-Blocks or full Central Office (CO) Codes (NPA-NXX) that are already in your inventory. If a full CO Code(s) is/are forecasted, please reflect this


			 in Thousands-Blocks, e.g., a full CO Code = 10 Thousands-Blocks. 





			If any of the forecasted demand above includes the need for a new CO Code due to a Location Routing Number (LRN), please indicate in the space 


			provided below, e.g. a new CO Code due to a LRN = 1.





						NXX(s)/Month			Month
1			Month 
2			Month 
3			Month 
4			Month 
5			Month 
6			Month 
7			Month 
8			Month 
9			Month 
10			Month 
11			Month 
12





			 





			If further assistance is required, please contact the Pooling Administrator (PA) at 866-638-7665.
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CNCO237A/TBP Implementation.docx




1.0	Exchange Area Number Pooling Implementation Procedures 	








This contribution describes the responsibilities of the Pooling Administrator (PA)CNA and Service Providers (SP)Carriers when Thousands-Block Number Pooling is to be implemented in one or more Exchange Areas in accordance with the implementation plan.





The decision to establish an Exchange Area Number Pool in any given location(s) shall be in accordance with a thousandsThousands-block Block implementation plan filed approved by the CSCN and approved filed withby the CRTC.





2.0 Outline of Milestones





At least 3 months prior to the expected Implementation and Pool Start/Allocation Date for one or more Exchange Areas as set out in the approved thousands Thousands-block Block implementation plan, the PA CNA shall:


(i) obtain a list of SPs Carriers that have Local Number Portability (LNP)-capable Switching Entities/Points of Interconnection (POI) in the geographic area where Thousands-Block Number Pooling is to be implemented; 


(ii) schedule a meeting and assure that thefor SPs Carriers and remind them of theirare aware of their requirement to participate in Thousands-Block Number Pooling and encourage their attendance and participation, ; and


(iii) Present a template of the implementation milestones (Table 1) which identifies the milestones that SPs Carriers shall be required to meet  in order to implement Thousands-Block Number  Pooling by the mandated or agreed upon Implementation plan Ddate.





By the initial implementation meeting for the Exchange Area(s), all Carriers operating in the geographic area where Thousands-Block Pooling is to be implemented must confirm in writing to the Chair of the initial implementation meeting (CNA) whether they are ready for Thousands-Block Pooling in the geographic area. If a Carrier is not ready they must provide a written reason and the date on which they will be ready, in which case, the date for implementation shall be adjusted. The CNA shall forward a list of Carriers that have not provided written submissions as of the date of the initial implementation meeting.





The PA and participating SPs determine the dates of the milestones on Table 1 at the Initial Planning Meeting.





			Milestaone


			Description


			Date





			1


			Initial Implementation Meeting


			





			21


			Forecast Report Date 


(subject to implementation of near real-time aggregation of forecasts by CNA)


			





			32


			Thousands-Block Protection and Block Donation/Return Identification Date 


(initially voluntary)


			





			43


			Thousands-Block Disconnect DateDonation Due Date  


(The deadline for SPs to submit all Part 1 disconnect applications for
the Thousands-Blocks being donated/disconnected to the Industry Inventory Pool. All Thousands-Blocks being donated/disconnected shall have all ISP Ports completed, be protected from further assignment,
have any test lines removed, and LRNs removed prior to submitting the Part 1 disconnect application and be portable in the NPAC and LERG Routing Guide. Five (5) business days later, iconectiv shall update
the LERG Routing Guide with Thousands-Blocks SPs are retaining.)


			





			54


			PA Assessment of Industry Inventory Surplus/Deficiency


(subject to implementation of near real-time aggregation of forecasts by CNA)


			





			56


			Implementation and Pool Start/Allocation Date 


(The date upon which Thousands-Block Number Pooling is to be
implemented. This is also the date the CNA may start allocating Thousands-Blocks from the Industry Inventory Pool to Carriers. This is also the start date for Carriers to send applications for Thousands-Blocks to the
CNA.)


			














2.1 Forecast Report Date





(subject to implementation of near real-time aggregation of forecasts by CNA)





The Forecast Report Date is the deadline for SPs Carriers to report their forecasted Thousands-Block demand to the PA CNA using a form equivalent to the current TBCOCAG Appendix 4.  This forecast shall be used by the PA CNA to establish the Exchange Area Number Pools and by SPs Carriers to determine quantity of Thousands-Blocks to return.











2.2 Thousands-Block Protection and Block Donation/Return Identification Date Thousands-Block Protection and Donation/Disconnect Identification Date





SPs Carriers shall identify all Thousands-Blocks that to be donated/returned to the Exchange Area Number Pools.  These Thousands-Blocks must not exceed the Contamination threshold.





SPs Carriers shall protect Thousands-Blocks to be returned from further Contamination as of the Thousands-Block Protection and Donation/Disconnect Identification Date. (Note:  If the interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Implementation and Pool Start/Allocation Date is at least 90 days, then numbers in aging pools associated with Thousands-Blocks to be donated/returned do not require an ISP port.)








2.3	Thousands-Block Donation Due Date Thousands-Block Disconnect Date





The interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Thousands-Block Disconnect DateDonation Due Date shall be determined by industry consensus. This time interval requires considerable verification work by SPs Carriers so that all Available TNs are identified. Therefore, the length of the interval between the Thousands-Block Protection and Donation/Disconnect Identification Date and the Thousands-Block Disconnect DateDonation Due Date should depend upon the quantity of contaminated Thousands-Blocks to be donated/returned. However, in no case shall the interval be less than 30 calendar days.





SPs Carriers shall submit all Part 1A Thousands-Block disconnects to the CNAPA by the Thousands-Block Disconnect DateDonation Due Date. 











2.4	PA CNA Assessment of Industry Inventory Surplus/Deficiency





(subject to implementation of near real-time aggregation of forecasts by CNA)





For each Exchange Area Number Pooling implementation, the PA CNA shall evaluate whether there shall be enough Thousands-Blocks donated/returned to create an Exchange Area Number Pool with enough supply to meet the aggregate forecasted demand for TNs for 6 six months beyond the Implementation and Pool Start/Allocation Date.  If the PA CNA determines there shall be an insufficient supply to meet this demand, the PA CNA shall allow SPsCarriers with a forecasted demand the option to apply for additional CO Codes from the North American Numbering Plan Administrator (NANPA) when requesting Thousands-Blocks.  





The PA CNA shall post the assessment of the Exchange Area Number Pool(s) to the PA CNA website for SPs Carriers to view the results of the surplus/deficiency determination on the eighth calendar day after the Thousands-Block Disconnect Date.








2.5	 Implementation and Pool Start/Allocation Date





The Implementation and Pool Start/Allocation Date is the date the PA CNA may start allocating Thousands-Blocks from the Exchange Area Number Pool(s) to SPsCarriers. This is also the start date for SPs Carriers to send applications for Thousands-Blocks to the PACNA.





The Implementation and Pool Start/Allocation Date may be as few as five business days following the Thousands- Block Disconnect Donation Due Date: two calendar days are necessary to allow the NPAC download of ISP Ports to occur and two business days to allow the PA CNA to compile the necessary data;  the additional three  business days are for the initialization of the data in BIRRDS. The Pool Start/Allocation Date may also be established beyond five business days following the Thousands-Block Disconnect Donation Due Date, depending on local circumstances.


 (
160
)






CNCO237A/TBP Launch Milestones.pptx










1.FORECAST REPORT DATE


Milestone Outline for Each Launch 


The deadline for SPs to Thousand-Block forecasts to PA (TBCOCAG Appendix 4 equivalent)





2024


2.THOUSANDS-BLOCK PROTECTION & DONATION/DISCONNECT IDENTIFICATION DATE


The deadline for SPs to ID all TBs that will be donated/returned to the Exchange Area Number Pools and shall protect these TBs from further contamination. 


3.THOUSAND-BLOCKS DISCONNECT DATE


The interval between the TB Protection and Donation/Disconnect Identification Date and the TB Disconnect Date should allow SPs to perform necessary ISP Ports (at least 30 days). SPs must submit all Part 1A Disconnects to the PA by the designated Thousands-Block Disconnect Date (Note need ageing strategy).


4.PA ASSESSMENT OF INDUSTRY INVENTORY SURPLUS/DEFICIENCY


The PA to evaluate each Exchange Area Number Pool and identify those pools where SPs may request CO Code replenishment a an option.  Results including pool inventories should be available with 8 days after the Thousands-Block Disconnect Date.


5.IMPLEMENTATION AND POOL START/ALLOCATION DATE


The Implementation and Pool Start/Allocation Date allows the PA to start allocating TBs to SPs and enables SPs to begin submitting applications for Thousands-Blocks. 
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Milestone Outline for Each Launch









