9 & 10 June 2026
Day Two
Minutes from CSCN 135 Opening Session
In-person/Conference Call
Hosted by Bell Canada

In-Person:	David Comrie - COMsolve Inc. (CNA)
Kelly T. Walsh - COMsolve Inc. (CNA)
Stephen Walsh - COMsolve Inc. (CNA)
Joey-Lynn Abdulkader - Bell Canada
Bill Barsley - CNAC
Glenn Pilley - CNAC
Ed Antecol - COMsolve Inc.
Ofir Smadja - COMsolve Inc.
Alexander Pittman - CRTC staff
Sage Wiese - CTA
Marcel Champagne - Neustar/Transunion
Diane Dolan – Teksavvy

Conference Bridge:	Alex Wearn Tremblay - COMsolve Inc. (CNA)
Fiona Clegg - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Marie-Christine Hudon - Bell Canada
Chantale Neapole - CLNPC
Rodger McNabb - CLNPC
Gary Jessop - CNAC
Sarah Reilly - Distributel
Karen Robinson - KROB Numbering Solutions
Gabriel Picard Mandeville - Quebecor
Michael Studniberg - Rogers
Aditi Sharma - Sasktel
Damandeep Singh - Sasktel
Olena Bilozerska - TELUS
Marc Berruyer - Videotron
James Sewell - Westman Communications


TIF 125 (TBP Controlled Production Rollout)

Kelly Walsh noted that the CSCN might want to start looking at the schedule needed for the start of Phase 1.

David Comrie presented CNCO326B.




CNCO326B - CNA Contribution - TIF 125 - Task Schedule for all TBP Implementation Phases

Agreement was reached to accept CNCO326B, CNCO312M and CNCO318E as reviewed at CSCN.

Action Item: The CNA will be post CNCO326B, CNCO312M and CNCO318E on the CSCN Drafts page and on the TBP Implementation page. (Completed)




Summary of Agreements Reached

1) Agreement was reached to accept CNCO326B, CNCO312M and CNCO318E as reviewed at CSCN.


Summary of Action Items

1) The CNA will be post CNCO326B, CNCO312M and CNCO318E on the CSCN Drafts page and on the TBP Implementation page. (Completed)

Attachments

The attachments are inserted in the relevant discussion sections of these minutes.
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CNCO326B_TBP_Task_schedule_for_all_phases.xlsx
Coversheet

		CRTC INTERCONNECTION STEERING COMMITTEE

		CONTRIBUTION FORM:

		Working Group:				CSCN				Date of Submission:				2026-06-01

		Contribution #:				326B

		TIF #:		125						File ID:		CNCO326B

		Task Title:				TBP Controlled Production Rollout

		Related to Task(s) ID:

		Contributor:

		            Name:				David Comrie

		            Company:				CNA

		            Address:

		            Tel:

		            Fax:

		            E-mail:

		Distribution to:				CSCN

		Subject:

		Task schedule for TBP implementation for all phases

		(See next tab)





All Phases

		Phase Order		Phase Name		Description		Date

		1		Phase 1-Launch Trial		Launch Trial kickoff meeting 		2026-03-24				Tuesday

		1		Phase 1-Launch Trial		Deadline for Affirmation forms 		2026-04-23				Thursday

		1		Phase 1-Launch Trial		Notice of Intent to Donate Blocks		2026-05-21				Thursday

		1		Phase 1-Launch Trial		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-06-04				Thursday

		1		Phase 1-Launch Trial		3-Exchange Area Launch trial.
		2026-07-28				Tuesday

		2		Phase 1A		Phase kickoff meeting 		2026-09-02				Wednesday

		2		Phase 1A		Deadline for Affirmation forms 		2026-10-02				Friday

		2		Phase 1A		Notice of Intent to Donate Blocks		2026-09-24				Thursday

		2		Phase 1A		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-10-08				Thursday

		2		Phase 1A		Launch Exchange Areas within the two most populous provinces in the two largest Incumbent Local Exchange Carrier (ILEC) territories.
		2026-12-01				Tuesday

		3		Phase 1B		Phase kickoff meeting 		2026-10-14				Wednesday

		3		Phase 1B		Deadline for Affirmation forms 		2026-11-13				Friday

		3		Phase 1B		Notice of Intent to Donate Blocks		2026-11-05				Thursday

		3		Phase 1B		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-11-19				Thursday

		3		Phase 1B		Continue rollout in the same regions.
		2027-01-12				Tuesday

		4		Phase 2		Phase kickoff meeting 		2026-11-25				Wednesday

		4		Phase 2		Deadline for Affirmation forms 		2026-12-25				Friday

		4		Phase 2		Notice of Intent to Donate Blocks		2026-12-17				Thursday

		4		Phase 2		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-12-31				Thursday

		4		Phase 2		Launch Exchange Areas in Alberta and Quebec.
		2027-02-23				Tuesday

		5		Phase 3		Phase kickoff meeting 		2027-02-24				Wednesday

		5		Phase 3		Deadline for Affirmation forms 		2027-03-26				Friday

		5		Phase 3		Notice of Intent to Donate Blocks		2027-03-18				Thursday

		5		Phase 3		Date for Donation Submission for Initial Pool
(Part 1A submission)		2027-04-01				Thursday

		5		Phase 3		Launch Exchange Areas in the Atlantic provinces, Manitoba, Saskatchewan, Yukon, and the Northwest Territories.
		2027-05-25				Tuesday

		6		Phase 4		Phase kickoff meeting 		2027-04-29				Thursday

		6		Phase 4		Deadline for Affirmation forms 		2027-05-29				Saturday

		6		Phase 4		Notice of Intent to Donate Blocks		2027-05-21				Friday

		6		Phase 4		Date for Donation Submission for Initial Pool
(Part 1A submission)		2027-06-04				Friday

		6		Phase 4		Include Exchange Areas with an Independent Telecommunications Providers Association (ITPA) presence, i.e., those excluded from prior phases. 		2027-07-28				Wednesday





Chronological Phase Dates

		Phase Order		Phase Name		Description		Date

		1		Phase 1-Launch Trial		Launch Trial kickoff meeting 		2026-03-24

		1		Phase 1-Launch Trial		Deadline for Affirmation forms 		2026-04-23

		1		Phase 1-Launch Trial		Notice of Intent to Donate Blocks		2026-05-21

		1		Phase 1-Launch Trial		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-06-04

		1		Phase 1-Launch Trial		3-Exchange Area Launch trial.
		2026-07-28

		2		Phase 1A		Phase kickoff meeting 		2026-09-02

		2		Phase 1A		Notice of Intent to Donate Blocks		2026-09-24

		2		Phase 1A		Deadline for Affirmation forms 		2026-10-02

		2		Phase 1A		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-10-08

		3		Phase 1B		Phase kickoff meeting 		2026-10-14

		3		Phase 1B		Notice of Intent to Donate Blocks		2026-11-05

		3		Phase 1B		Deadline for Affirmation forms 		2026-11-13

		3		Phase 1B		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-11-19

		4		Phase 2		Phase kickoff meeting 		2026-11-25

		2		Phase 1A		Launch Exchange Areas within the two most populous provinces in the two largest Incumbent Local Exchange Carrier (ILEC) territories.
		2026-12-01

		4		Phase 2		Notice of Intent to Donate Blocks		2026-12-17

		4		Phase 2		Deadline for Affirmation forms 		2026-12-25

		4		Phase 2		Date for Donation Submission for Initial Pool
(Part 1A submission)		2026-12-31

		3		Phase 1B		Continue rollout in the same regions.
		2027-01-12

		4		Phase 2		Launch Exchange Areas in Alberta and Quebec.
		2027-02-23

		5		Phase 3		Phase kickoff meeting 		2027-02-24

		5		Phase 3		Notice of Intent to Donate Blocks		2027-03-18

		5		Phase 3		Deadline for Affirmation forms 		2027-03-26

		5		Phase 3		Date for Donation Submission for Initial Pool
(Part 1A submission)		2027-04-01

		6		Phase 4		Phase kickoff meeting 		2027-04-29

		6		Phase 4		Notice of Intent to Donate Blocks		2027-05-21

		5		Phase 3		Launch Exchange Areas in the Atlantic provinces, Manitoba, Saskatchewan, Yukon, and the Northwest Territories.
		2027-05-25

		6		Phase 4		Deadline for Affirmation forms 		2027-05-29

		6		Phase 4		Date for Donation Submission for Initial Pool
(Part 1A submission)		2027-06-04

		6		Phase 4		Include Exchange Areas with an Independent Telecommunications Providers Association (ITPA) presence, i.e., those excluded from prior phases. 		2027-07-28





Exchanges

		Phase Order		Phase Name		Exchange Area
(CNAS)		Rate Center
(BIRRDS)		Province
(Canada Post)		Phase Implementation Date

		1		1-LaunchTrial		Brampton		BRAMPTON		ON		2026-07-28

		1		1-LaunchTrial		Markham		MARKHAM		ON		2026-07-28

		1		1-LaunchTrial		Victoria		VICTORIA		BC		2026-07-28

		2		1A		100 Mile House		100 MILE HOUSE		BC		2026-12-01

		2		1A		Abbotsford		ABBOTSFORD		BC		2026-12-01

		2		1A		Ajax-Pickering		AJAX-PICKERING		ON		2026-12-01

		2		1A		Aldergrove		ALDERGROVE		BC		2026-12-01

		2		1A		Alliston		ALLISTON		ON		2026-12-01

		2		1A		Aurora		AURORA		ON		2026-12-01

		2		1A		Barrie		BARRIE		ON		2026-12-01

		2		1A		Brockville		BROCKVILLE		ON		2026-12-01

		2		1A		Chilliwack		CHILLIWACK		BC		2026-12-01

		2		1A		Claremont		CLAREMONT		ON		2026-12-01

		2		1A		Collingwood		COLLINGWOOD		ON		2026-12-01

		2		1A		Cooksville		COOKSVILLE		ON		2026-12-01

		2		1A		Cranbrook		CRANBROOK		BC		2026-12-01

		2		1A		Huntsville		HUNTSVILLE		ON		2026-12-01

		2		1A		Kanata-Stittsville		KANATA STITTSVILLE		ON		2026-12-01

		2		1A		Kelowna		KELOWNA		BC		2026-12-01

		2		1A		Maple		MAPLE		ON		2026-12-01

		2		1A		Milton		MILTON		ON		2026-12-01

		2		1A		Nanaimo		NANAIMO		BC		2026-12-01

		2		1A		New Westminster		NEW WESTMINSTER		BC		2026-12-01

		2		1A		Newmarket		NEWMARKET		ON		2026-12-01

		2		1A		Niagara Falls		NIAGARA FALLS		ON		2026-12-01

		2		1A		North Vancouver		NORTH VANCOUVER		BC		2026-12-01

		2		1A		Oakville		OAKVILLE		ON		2026-12-01

		2		1A		Oshawa		OSHAWA		ON		2026-12-01

		2		1A		Prince George		PRINCE GEORGE		BC		2026-12-01

		2		1A		Richmond		RICHMOND		BC		2026-12-01

		2		1A		Richmond Hill		RICHMOND HILL		ON		2026-12-01

		2		1A		Sault Ste. Marie		SAULT SAINTE MARIE		ON		2026-12-01

		2		1A		South Kamloops		SOUTH KAMLOOPS		BC		2026-12-01

		2		1A		St. Catharines-Thorold		SAINT CATHARINES THOROLD		ON		2026-12-01

		2		1A		Streetsville		STREETSVILLE		ON		2026-12-01

		2		1A		Sudbury		SUDBURY		ON		2026-12-01

		2		1A		Thornhill		THORNHILL		ON		2026-12-01

		2		1A		West Vancouver		WEST VANCOUVER		BC		2026-12-01

		3		1B		Ottawa-Hull		OTTAWA-HULL		ON		2027-01-12

		3		1B		Toronto		TORONTO		ON		2027-01-12

		3		1B		Vancouver		VANCOUVER		BC		2027-01-12

		4		2		Alma		ALMA		QC		2027-02-23

		4		2		Banff		BANFF		AB		2027-02-23

		4		2		Calgary		CALGARY		AB		2027-02-23

		4		2		Chicoutimi		CHICOUTIMI		QC		2027-02-23

		4		2		Edmonton		EDMONTON		AB		2027-02-23

		4		2		Fort McMurray		FORT MCMURRAY		AB		2027-02-23

		4		2		Fox Creek		FOX CREEK		AB		2027-02-23

		4		2		Gatineau		GATINEAU		QC		2027-02-23

		4		2		Grande Prairie		GRANDE PRAIRIE		AB		2027-02-23

		4		2		High River		HIGH RIVER		AB		2027-02-23

		4		2		Lethbridge		LETHBRIDGE		AB		2027-02-23

		4		2		Maniwaki		MANIWAKI		QC		2027-02-23

		4		2		Medicine Hat		MEDICINE HAT		AB		2027-02-23

		4		2		Ottawa-Hull		OTTAWA-HULL		QC		2027-02-23

		4		2		Peace River		PEACE RIVER		AB		2027-02-23

		4		2		Pointe-Claire		POINTE-CLAIRE		QC		2027-02-23

		4		2		Quebec		QUEBEC		QC		2027-02-23

		4		2		Red Deer		RED DEER		AB		2027-02-23

		4		2		St-Jerome		SAINT-JEROME		QC		2027-02-23

		4		2		Ste-Genevieve		SAINTE-GENEVIEVE		QC		2027-02-23

		4		2		Valleyfield		VALLEYFIELD		QC		2027-02-23

		5		3		Amherst		AMHERST		NS		2027-05-25

		5		3		Bathurst		BATHURST		NB		2027-05-25

		5		3		Charlottetown		CHARLOTTETOWN		PE		2027-05-25

		5		3		Fredericton		FREDERICTON		NB		2027-05-25

		5		3		Halifax		HALIFAX		NS		2027-05-25

		5		3		Miramichi		MIRAMICHI		NB		2027-05-25

		5		3		Moncton		MONCTON		NB		2027-05-25

		5		3		Moose Jaw		MOOSE JAW		SK		2027-05-25

		5		3		Oakbank		OAKBANK		MB		2027-05-25

		5		3		Portage La Prairie		PORTAGE LA PRAIRIE		MB		2027-05-25

		5		3		Regina		REGINA		SK		2027-05-25

		5		3		Saint John		SAINT JOHN		NB		2027-05-25

		5		3		Saskatoon		SASKATOON		SK		2027-05-25

		5		3		St. John's		SAINT JOHNS		NL		2027-05-25

		5		3		Sydney		SYDNEY		NS		2027-05-25

		5		3		Truro		TRURO		NS		2027-05-25

		5		3		Whitehorse		WHITEHORSE		YT		2027-05-25

		5		3		Windsor		WINDSOR		NS		2027-05-25

		5		3		Winnipeg		WINNIPEG		MB		2027-05-25

		5		3		Yellowknife		YELLOWKNIFE		NT		2027-05-25

		6		4		Belleville		BELLEVILLE		ON		2027-07-28

		6		4		Brantford		BRANTFORD		ON		2027-07-28

		6		4		Burlington		BURLINGTON		ON		2027-07-28

		6		4		Chatham		CHATHAM		ON		2027-07-28

		6		4		Cornwall		CORNWALL		ON		2027-07-28

		6		4		Drummondville		DRUMMONDVILLE		QC		2027-07-28

		6		4		Essex		ESSEX		ON		2027-07-28

		6		4		Granby		GRANBY		QC		2027-07-28

		6		4		Guelph		GUELPH		ON		2027-07-28

		6		4		Hamilton		HAMILTON		ON		2027-07-28

		6		4		Joliette		JOLIETTE		QC		2027-07-28

		6		4		Kingston		KINGSTON		ON		2027-07-28

		6		4		Kitchener-Waterloo		KITCHENER-WATERLOO		ON		2027-07-28

		6		4		Leamington		LEAMINGTON		ON		2027-07-28

		6		4		Lindsay		LINDSAY		ON		2027-07-28

		6		4		Listowel		LISTOWEL		ON		2027-07-28

		6		4		London		LONDON		ON		2027-07-28

		6		4		Montreal		MONTREAL		QC		2027-07-28

		6		4		Peterborough		PETERBOROUGH		ON		2027-07-28

		6		4		Sarnia		SARNIA		ON		2027-07-28

		6		4		Sherbrooke		SHERBROOKE		QC		2027-07-28

		6		4		Sorel		SOREL		QC		2027-07-28

		6		4		St-Hyacinthe		SAINT-HYACINTHE		QC		2027-07-28

		6		4		Thunder Bay		THUNDER BAY		ON		2027-07-28

		6		4		Trois-Rivieres		TROIS-RIVIERES		QC		2027-07-28

		6		4		Victoriaville		VICTORIAVILLE		QC		2027-07-28

		6		4		Windsor		WINDSOR		ON		2027-07-28

		6		4		Woodstock		WOODSTOCK		ON		2027-07-28






