7 April 2025
Joint CSCN and RPC Meeting
Review of January 2025 G- & R-NRUF Results
CSCN Conference Call

Participants:	David Comrie - COMsolve Inc. (CNA)
Fiona Clegg - COMsolve Inc. (CNA)
Kelly T. Walsh - COMsolve Inc. (CNA)
Natalie Ann Lessard - COMsolve Inc. (CNA)
Marie-Christine Hudon - Bell Canada
Wanda Mali - Bell Canada
Paul Fleming - City West
Francois Dalton - City West
Bill Barsley - CNAC
Glenn Pilley - CNAC
Ed Antecol - COMsolve Inc.
Albert Yin - Comwave
Patrice Deguire - Cooptel
Alexander Pittman - CRTC staff
Étienne Robelin - CRTC staff
Sage Wiese - CTA
Sarah Reilly - Distributel
Francisco Domingo - Fibernetics
Connie Hartman - iconectiv/TRA
Tara Farquhar - NANPA
Marcel Champagne - Neustar/Transunion
Greg Kinloch - NorthWestel
Darryl Evans - Quadro Communications
Gabriel Picard Mandeville - Quebecor
Michael Studniberg - Rogers
Sinisa Mrkic - Rogers
Clay Bromm - Sasktel
Allyson Blevins - Sinch / INC Co-Chair
Julia Korunets - Syniverse
Lucie Pugliese - Telecommunications Alliance
Martin Laroche - TELUS
Olena Bilozerska - TELUS
Ron Bertoncini - TELUS
Martin Perreault - Videotron
James Sewell - Westman Communications


Welcome:

Kelly Walsh, as CSCN and RPC Chair, welcomed the attendees.

David Comrie, as CSCN and RPC Secretary, reviewed the list of attendees.


Review of NPA 236/250/604/672/778 NITF & CATF Progress Reports

Lucie Pugliese presented the NPA 236/250/604/672/778 CATF Progress Report #2.

Agreement was reached to accept the NPA 236/250/604/672/778 CATF Progress Report #2.

David Comrie presented the NPA 236/250/604/672/778 NITF Progress Report #2.

Agreement was reached to accept the NPA 236/250/604/672/778 NITF Progress Report #2.

Action Item: David Comrie will send the NPA 236/250/604/672/778 RPC NITF and CATF Progress reports to CRTC staff on 23 April 2025. (Ongoing)

Kelly Walsh noted that currently the CNA has received and processed approximately 7 test CO Code assignments related to TBP testing. The CNA will begin processing Part 1As for blocks once the CNA has confirmed that the Test CO Codes are “Active in the PSTN”. The CNA will let the industry know that Part 1a applications will be accepted for processing test blocks by the CNA in a CSCN distribution email. 

Action Item: Kelly Walsh will send an email to the CSCN distribution list letting people know that Part 1A applications for test blocks will be accepted by the CNA.

Kelly Walsh noted that applicants can check for the available blocks on the CNA website at https://cnac.ca/co_codes/co_block_status.htm. He also noted that the CNA will likely add Thousands-Block status definitions on the site somewhere for the status codes used on the bock status pages, (e.g., AS or AP).

Olena Bilozerska asked about the status of blocks listed on the CNA website. Kelly Walsh noted that the status of available blocks is expected to update once the CNA receives notification that the CO Code has been “Activated in the PSTN”. Tara Farquhar noted that in the US, they receive these notifications from the CO Code Holders via the NAS system. She also noted that there is no “paper form” equivalent to this process although the TBCOCAG does reference notifications of activations in the PSTN.

Kelly Walsh noted that the “AP” status indicates that the block is pending confirmation of “Activation in the PSTN”.

Kelly Walsh noted that the CNA has been working hard to get all of the TBP test CO Codes assigned in as short a time as possible to streamline the testing.

Olena Bilozerska asked if carriers are required to submit an Appendix B when requesting a test block. Kelly Walsh noted that no Appendix B will be required for production TBP test resources (codes and blocks) and she is likely thinking of the Part 1B which is required for the block assignment process.


Review of January 2025 G- & R-NRUF Results

David Comrie presented the January 2025 G- & R-NRUF results.

Summary of January 2025 Form 1 results:


	GEOGRAPHIC NPAs


	[bookmark: RANGE!A2:F12]NPA Complex
	Jan/July 2024 NRUF
	Jan 2025 NRUF
	Change in PED between Most recent 2024 NRUF and January 2025 NRUF
	Comment

	 
	PED
	PED
	Months Advanced
	Months Delayed
	 

	204/431/584
	Sep-2036
	Jun-2039
	 
	33
	 

	226/382/519/548
	Jun-2032
	Mar-2032
	3
	 
	 

	236/250/257/604/672/778
	Feb-2026
	Jul-2026
	 
	5
	Approved NPA - 257

	249/683/705
	Jul-2029
	Oct-2029
	 
	3
	 

	263/438/514
	Mar-2034
	Sep-2037
	 
	42
	 

	289/365/742/905
	Nov-2028
	Jan-2029
	 
	2
	 

	306/474/639
	Aug-2036
	Dec-2035
	8
	 
	 

	343/613/753
	Aug-2029
	Mar-2030
	 
	7
	 

	354/450/579
	May-2037
	Feb-2037
	3
	 
	 

	367/418/581
	Aug-2027
	Nov-2027
	 
	3
	Relief Window

	368/403/587/780/825
	Jun-2028
	Mar-2029
	 
	9
	 

	416/437/647/942
	Apr-2026
	Sep-2026
	 
	5
	Approved NPA - 942

	428/506
	Oct-2044
	Nov-2046
	 
	25
	 

	468/819/873
	Jun-2036
	Jan-2037
	 
	7
	 

	709/879
	Beyond 2046
	Beyond 2047
	 
	 
	 

	782/902
	Nov-2028
	Jun-2028
	5
	 
	Relief Window 

	807
	Apr-2045
	Jan-2044
	15
	 
	 

	867
	Beyond 2046
	Beyond 2047
	 
	 
	 




	NON-GEOGRAPHIC NPAs

	Number of Exhausts
	NPA Exhausted
	July 2024 NRUF PED
	January 2025 NRUF PED
	Months Delayed

	1
	633
	Feb-25
	Oct-27
	32

	2
	644
	Mar-26
	Dec-29
	45

	3
	655
	Feb-27
	Jul-31
	53

	4
	677
	Apr-28
	Nov-33
	67

	5
	688
	May-29
	Apr-36
	83

	6
	 
	Mar-30
	Aug-38
	101

	7
	 
	Apr-31
	Jan-41
	117

	8
	 
	Apr-32
	May-43
	133

	9
	 
	May-33
	Sep-45
	148





Ed Antecol asked if anyone wanted to speculate why the non-geographic forecast has changed so much. There were no volunteers.

Action Item: David Comrie will post an updated version of the January 2025 NRUF results based on changes made during the meeting. (Completed)


Summary of Agreements Reached:

1) Agreement was reached to accept the NPA 236/250/604/672/778 CATF Progress Report #2.

2) Agreement was reached to accept the NPA 236/250/604/672/778 NITF Progress Report #2.

Summary of Action Items:

1) David Comrie will send the NPA 236/250/604/672/778 RPC NITF and CATF Progress reports to CRTC staff on 23 April 2025. (Ongoing)

2) Kelly Walsh will send an email to the CSCN distribution list letting people know that Part 1a applications for test blocks will be accepted by the CNA.

3) David Comrie will post an updated version of the January 2025 NRUF results based on changes made during the meeting. (Completed)

Attachments:



NPA 236/250/604/672/778 CATF Progress Report 2



NPA 236/250/604/672/778 NITF Progress Report 2



January 2025 G- & R-NRUF results (incl. in-meeting changes)
2
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TELECOMMUNICATIONS
ALLIANCE

Promoting the introduction of new area code 257
in British Columbia

Progress Report #2

March 2025





Communications Progress Report

This progress report is submitted to the Relief Planning Committee (RPC) and CRTC
staff for the BC overlay project. The report outlines the public relations activities that the
Telecommunications Alliance (TA) has undertaken to generate awareness for the
introduction of the new 257 area code in British Columbia. Also included in this
document are the reports submitted by individual carriers.

About the Telecommunications Alliance

Canada’s major telecommunications service providers have joined forces to develop
communications campaign informing the public about the introduction of new area codes
in certain calling areas.

Communication Strategies

Since there are no changes in local dialing patterns, the main component of the
communication campaign is to conduct a targeted PR campaign to ensure awareness of
the new area code with local media, government, businesses and residents.





PROGRESS REPORT

Activities initiated by the TA

OCTOBER 2024

¢ Email notification to Government officials (federal, provincial); Municipalities and
Chambers of Commerce
¢ Media relations
» |ssue of news release

Timeline Tactics Target

October 16 Media release Media

October 16 E mail note Governments (Federal &
Provincial)

October 16 E mail note Municipalities, business
associations and other key
stakeholders






Annexes

MEDIA COVERAGE -PHASE 1: OCTOBER 2024

Type of | Title of Media Date of Date of
media publicatio | interview
n

Radio CFAX radio ( Victoria) Oct 17 Oct 17

Web https://www.newswire.ca/news-releases/new-area-code-257-to- Oct 16
be-introduced-in-british-columbia-in-2025-801174266.html

Web https://www.newswire.ca/fr/news-releases/nouvel-indicatif- Oct 16
regional-257-pour-la-colombie-britannique-en-2025-
862335540.html

Web https://fraservalleytoday.ca/2024/10/16/british-columbia-to-get- Oct 16
another-new-area-code-next-year/

Web https://dailyhive.com/vancouver/bc-getting-new-area-code-2025# | Oct 16

Web https://www.newwestrecord.ca/technology/new-area-code-coming- | Oct 16
to-bc-in-2025-
9666094#:~:text=A%20new%20area%20code%20is,%2C%20604
%2C%20672%20and%20778.

Web https://www.biv.com/news/technology/new-area-code-coming-to- Oct 16
bc-in-2025-9666094

Web https://ca.finance.yahoo.com/news/area-code-257-introduced- Oct 16
british-160000999.html

Web https://www.kamloopsbcnow.com/newswire/?rkey=20241016C457 | Oct 16
5&filter=17946

Web https://canadiansinternet.com/canadian-online-business- Oct 16
news/?rkey=20241016C4575&filter=14394

Web https://www.mastheadonline.com Oct 16

Web https://www.canadianinsider.com/new-area-code-257-to-be- Oct 16
introduced-in-british-columbia-in-2025

Web https://www.victorianow.com/newswire/?rkey=20241016C4575&filt | Oct 16
er=17942

Web http://www.lannonceur.ca/Pages/Nouvelles_ CNW.php?rkey=2024 | Oct 16
1016C0843&filter=10468

Web https://www.benzinga.com/pressreleases/24/10/n41361957/new- Oct 16
area-code-257-to-be-introduced-in-british-columbia-in-2025

Web https://www.pentictonnow.com/newswire/?rkey=20241016C4575& | Oct 16
filter=17950

Web https://www.tolerance.ca/en/newswire?rkey=20241016C4575&filte | Oct 16
r=21675

Web http://www.industrymedia.ca/industry_media_news.html?rkey=202 | Oct 16
41016C4575&filter=615

Web https://www.tmcnet.com/usubmit/-new-area-code-257-be- Oct 16
introduced-british-columbia-
/2024/10/16/10090064.htm#google_vignette

Web https://globalnews.ca/news/10816224/bc-introduce-new-area- Oct 16






code-may-2025/#

Web https://dailyhive.com/vancouver/bc-getting-new-area-code-2025 Oct 16

Web https://cheknews.ca/b-c-to-introduce-new-area-code-257-for- Oct 16
phone-numbers-next-year-1219431/

Web https://www.newwestrecord.ca/technology/new-area-code-coming- | Oct 16
to-bc-in-2025-9666094

Web https://www.cfax1070.com/news/6th-area-code-coming-to-bc-in- Oct 16
may.htmi

Web https://www.msn.com/en-ca/news/canada/b-c-to-introduce-new- Oct 16
area-code-starting-may-2025/ar-AA1ssi9W

Web https://forums.castanet.net/viewtopic.php?f=134&t=105127 Oct 16

Web Times columnist Oct 16

Web https://www.kelownanow.com/newswire/?rkey=20241016C4575&fi | Oct 16

Iter=17765






PROGRESS REPORT

INDIVIDUAL CARRIERS
Date Tactics Target
October 2024 Information about new area | All customers
code on bell.ca and bce.ca
October 2024 Internal messaging Customer care agents

C ROGERS.

Date

Tactics

Target

October — November 2024

Postpaid: Bill message to
all customers in the
relevant area promoting the
introduction of the new area
code. (In progress)

Rogers, Fido and Chatr
customers (consumer and
business)

OCTOBER — NOVEMBER
2024

Pre-paid: SMS to
customers in relevant area
promoting the introduction
of the new area code. (In
progress)

Rogers, Fido and Chatr
customers (consumer and
business)

OCTOBER — NOVEMBER
2024

Notify frontline customer
care agents responding to
customer inquiries about
the new area code in
anticipation of questions
from customers. (Complete)

Rogers, Fido and Chatr
customer care agents
(consumer and business)

-7 TELUS

the future IS riendly*
Date Tactics Target
Oct-24 Information avallaple All customers
on telus.com website
. Front line agents
November 2024 Internal messaging (Business and Consumer)
November 2024 Bill message All Business customers




http://telus.com/

http://telus.com/



N
DISTRIBUTEL “AWY

primus

Date Tactics Target
Frontline staff, technical
October 2024 Internal communications support and marketing/
communications
October 2024 Website Update All customers
November 2024 Customer Notifications Residential, business,
wholesale customers

Xplore |

Date Tactics Target

No activities before Jan

2025

( beyond telecom

Date Tactics Target

Sep — Oct, 2024 Internal messaging Customer service agents

Sep — Oct, 2024 Website information pages All Fibernetics customers
in impacted regions

Nov,2024 — Jan, 2025 Messaging to customers All Fibernetics customers
in impacted areas






/]
aLIstream.o

No activities reported

eastlink

Date Tactics Target

April 10- May 3 Bill Messages Residential, Business

April 2025 Social media All customers

CitylWest

Date Tactics Target

November 2024 Internal Communications to Frontline representatives,
staff members technical support,

marketing
November 2024 Website News Update All customers
November 2024 Customer Alert through All customers

online customer portal
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NETWORK IMPLEMENTATION TASK FORCE (NITF)

NPA 236/250/604/672/778 Relief - NITF Progress Report #2

March 10, 2025

The NITF submits this progress report to the RPC to provide an update on the status of its activities to implement NPA 236/250/604/778 Relief with new distributed overlay NPA 257.

The NITF reports that all carriers submitting comments to it have indicated they are following the schedule in the Relief Implementation Plans (RIPs) for NPAs 236, 250, 604, 672 & 778. See attachments.

The NITF advises that all activities are being implemented in accordance with the major milestones and schedule of NITF activities identified in the Relief Implementation Plans. This includes the assignment of test CO Codes and establishment of test numbers to facilitate network and billing testing.

The NITF reports that there are no issues or concerns reported by the TSP’s at this time that would impact implementation of relief in accordance with the Relief Implementation Plan.

Attached to this NITF Progress Report are the Progress Reports submitted by the following TSPs:

· Allstream (OCN 8304)

· Bell West (OCN 2933, 6574,5793)

· City West (OCN 8082)

· Comwave Networks (OCN 160G)

· Distributel (OCN 081E)

· Eastlink/ Bragg Communications (OCN 4878)

· Fibernetics (OCN 464D) 

· Fido

· Navigata

· Northwestel

· Primus Telecom (OCN 201A)

· Rogers Communications (OCN 5643, 8820, 8821, 743B, 8377)

· Shaw

· TELUS Communications (OCN 8086, 8084, 8083, 2243, 2782, 8301, 8303, 8819)





The known TSPs that did not submit a progress report to the NITF are:

· 

· Iristel

· ISP Telecom

· Ixica

· Freedom Mobile









The NITF is not aware of any other current or future TSPs that may decide to operate in the affected NPAs prior to the relief date in May 2025.





Submitted by: Fabian Chung., NITF Chair
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Bell

Bell Canada & Bell Mobility

NPA 236-250-604-672-778 Relief
PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
(Implementation of NPA Code 257 Overlay)
24 February 2025

PROGRESS REPORT

Bell Canada & Bell Mobility (Bell) submit this Progress Report to the NITF with the
understanding that it will be attached to the NITF Progress Report to the Relief
Planning Committee (RPC).

This progress report provides an update on the status of activities to implement the
new overlay NPA Code 257 in the Numbering Plan Area (NPA) currently served by NPA
Codes 236-250-604-672-778

Bell s following the schedule in the RIP and reports that all network implementation
activities are proceeding according to the schedule contained in the RIP. This includes
general network readiness and all modifications required to systems and processes.

Bell has no concerns to identify at this time and no major problems are foreseen that
could jeopardize implementation of relief in accordance with the Relief
Implementation Plan.

Marie-Christine Hudon

Specialist - Network Provisioning
Voice Network Services

Bell Canada
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March 24, 2025

PROGRESS REPORT TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)

Implementation of new NPA 257 as a Distributed Overlay on NPAs 236/250/604/672/778

PROGRESS REPORT

TELUS (TELUS & TELUS Mobility) submit this progress report to the NITF to provide an update on the status
of activities to implement new NPA Code 257 in the Numbering Plan Area (NPA) currently served by NPAs
236/250/604/672/778.

TELUS s following the schedule within the Relief Implementation Plan (RIP) and reports that all network
implementation activities are proceeding according to the schedule contained in the RIP. This includes
general network readiness with all modifications required to systems and processes, assignment and

on of Test CO Codes and Test Numbers to facilitate Network and Billing testing.

TELUS has no concerns to identify at this time.

Olena Bilozerska
Design Specialist Il
TELUS
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eastlink

April 01, 2025

To Fabian Chung

Please accept this letter as progress report #2 to NPA 236/250/604/672/778 Reli

NITF.

Bragg Communications Inc. reports that network implementation activities are progressing and
will be completed as per the schedule detailed in the RIP. Bragg has no concerns regat

activities related to scheduled overlay NPA 257.

Regards,

Kim Brown
Carrier Services Manager
Bragg Communications Inc.
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NPA 236.250.604.672.778 Relief — Implementation of NPA 257 Overlay
Progress Report 2 to the Network Implementation Task Force (NITF)

This letter represents Distributel, Navigata and Primus’ second progress report to the NITF regarding the
status of network implementation activities associated with the implementation of new NPA 257 as an
overlay in the area currently served by NPAs 236/250/604/672/778.

We are undertaking the network implementation activities set out in the schedule of the Relief

Implementation Plan. Distributel does not have any concerns at this time regarding the network
implementation activities associated with the introduction of NPA 257,
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Hi David,

I'can confirm that NorthwesTel has completed its RIP for NPA 236/250/604/778 and has no additional concerns at this time.

Thanks,

Greg Kinloch
Manager, Network Planning

Upcoming Vacation notice: April 23-May 18th

N NorthwesTel

Co67 455882
Eglinioch@nutelcs
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April 1, 2025

PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE (NITF)
NPA 236/250/672/604/778

Rogers Communications Canada Inc., Fido Solutions Inc., Shaw Telecom Inc. and Comwave.
submits this progress report to the NITF to provide an update on the status of its activities to
implement the new overlay NPA 257.

Rogers, Fido, Shaw and Comwaye are following the schedule detailed in the Relief
Implementation Plan (RIP) for NPA 257. The Company advises that all activities are being
executed in accordance with the described schedule of NITF actvities identified in the Relief
Implementation Plan.

Prepared by — Jennifer Mack, Network Designer, Wireless Network Engineering
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PROGRESS REPORT #2 TO THE NETWORK IMPLEMENTATION TASK FORCE

o1
NPA 236/250/604/778/672/257

Allstream submits this intial progress report to the NITF to provide an update on the status
of its activities for the implementation of the new Distributed Overlay NPA 257

Allstream is following the schedule in the Relief Implementation Plan (RIP) for the
introduction of NPA 257 which will be a Distributed Overlay of NPA's 236, 250, 604, 672
and 778. Allstream will have no issues in meeting all dates outiined in the RIP.

Cathy McGouran
Allstream






image1.png

RE: 2nd NITF Progress Report (NPA 257) (@& » inbox an

Richard Schleihauf 924AM O minutesago) ¢y €&}

Hi Fabian
Re: 2nd NITF progress report for new NPA 257

Fibemetics is following along with the RIP for NPA's 236/250/604/672/778. We have no concems at this time, and are on track with all key dates.
Regards,

Rick Schleihauf
VP~ Regulatory Affairs & Carter Relations

Fibemetics Corporation
96 Grand Ave S, Suite 203
Cambridge, ON, N1S 2L9
Phn (519) 489-6700 x 629

( Fibernetics

beyond telecom

www fiberetics ca
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CityW§

Your Northwest Connection
248 3rd Avenue West Prince Rupert BC V8. 1L1 + Tol 250-624-2111 + Toll Froe 1-800-442:8654 » www.citywest.ca

Mar 11, 2025

Progress Report #2 to the Network Implementation Task Force (NITF)
NPA 257/236/250/604/672/778

City West submits this progress report to the NITF to provide an update on the status of its
activities to implement the new overlay NPA 257.

City West is following the schedule in the Relief Implementation Plan (RIPs) for NPA
257/236/250/604/672/778. We advise that all activities are being implemented in accordance
with the described schedule of NITF activities identified in the Relief Implementation Plan

We have our Translations tables all built and ready for testing of the new NPA 257

Prepared by — Paul Fleming
IT Telephone Manager

***END OF DOCUMENT***
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Jan 2025 NPA Exhaust - Form 1

		GEOGRAPHICAL NPAs

		NPA Complex		Forecasted Growth		Jan/July 2024 NRUF		Jan 2025 NRUF		NPAs Added		Change in PED between Most recent 2023 NRUF and January 2024 NRUF				Months to Exhaust from TODAY()		Remarks		Comment						Status		NPAs Reserved for Canada				NON-GEOGRAPHICAL NPAs

				Forecasted Growth		PED		PED				Months Advanced		Months Delayed												Proposed		273				Number of Exhuasts		NPA Exhausted		July 2024 NRUF PED		January 2025 NRUF PED		Months Delayed

		204/431/584		Historical Average		Sep-2036		Jun-2039		1				33		169										Proposed		871				1		633		Feb-25		Oct-27		32

																										Proposed		487				2		644		Mar-26		Dec-29		45

		226/382/519/548		Historical Average		Jun-2032		Mar-2032		1		3				82		New NPA 487 - Proposed in CNRE137B. Pending Decision								Set aside		851				3		655		Feb-27		Jul-31		53

		226/382/519/548		Historical Average		Nov-2039		Mar-2040		1				4		178										Set aside		568				4		677		Apr-28		Nov-33		67

																										Set aside		537				5		688		May-29		Apr-36		83

		236/250/257/604/672/778		Submitted Forecast		Feb-2026		Jul-2026						5		14		Relief 24 May 2025 iaw Telecom Decision CRTC 2023-135.		Approved  NPA - 257						Reserved		926				6				Mar-30		Aug-38		101

		236/250/257/604/672/778		Historical Average		Aug-2030		Apr-2031		1				8		71										Set aside		460				7				Apr-31		Jan-41		117

		236/250/257/604/672/778		Historical Average		Sep-2038		May-2039		1				8		168										Set aside		387				8				Apr-32		May-43		133

		236/250/257/604/672/778		Historical Average		Oct-2046		Jun-2047		1						265																9				May-33		Sep-45		148

																																10				May-34		Beyond 2047

		249/683/705		Submitted Forecast		Jul-2029		Oct-2029		1				3		53		New NPA 460 - Set aside in Telecom Decision CRTC 2022-308														11				May-35		Beyond 2047

		249/683/705		Historical Average		Oct-2040		Aug-2040		1		2				183																12				Jun-36		Beyond 2047

																																13				Jun-37		Beyond 2047

		263/438/514		Historical Average		Mar-2034		Sep-2037		1				42		148																14				Jul-38		Beyond 2047

																																15				Jul-39		Beyond 2047

		289/365/742/905		Submitted Forecast		Nov-2028		Jan-2029		1				2		44		New NPA 537 - Set aside in Telecom Decision CRTC 2022-308														16				Jul-40		Beyond 2047

		289/365/742/905		Historical Average		Sep-2035		Oct-2036		1				13		137																17				Aug-41		Beyond 2047

		289/365/742/905		Historical Average		May-2043		Aug-2044		1				15		231																18				Aug-42		Beyond 2047

																																19				Sep-43		Beyond 2047

		306/474/639		Historical Average		Aug-2036		Dec-2035		1		8				127																20				Sep-44		Beyond 2047

																																21				Sep-45		Beyond 2047

		343/613/753		Submitted Forecast		Aug-2029		Mar-2030		1				7		58		New NPA 871 - Proposed in CNRE137B. Pending Decision														22				Oct-46		Beyond 2047

		343/613/753		Historical Average		Oct-2042		Jun-2042		1		4				205



		354/450/579		Historical Average		May-2037		Feb-2037		1		3				141

												0

		367/418/581		Submitted Forecast		Aug-2027		Nov-2027		1				3		30		New NPA 273 - Proposed in CNRE137B. Pending Decision		Relief Window

		367/418/581		Historical Average		Dec-2038		Oct-2038		1		2				161



		368/403/587/780/825		Submitted Forecast		Jun-2028		Mar-2029		1				9		46		New NPA 568 - Set aside in Telecom Decision CRTC 2022-308

		368/403/587/780/825		Historical Average		May-2036		Dec-2038		1				31		163

		368/403/587/780/825		Historical Average		Jan-2046		Beyond 2047



		416/437/647/942		Submitted Forecast		Apr-2026		Sep-2026						5		16		Relief 26 April 2025 iaw Telecom Decision CRTC 2023-135.		Approved  NPA - 942

		416/437/647/942		Historical Average		Feb-2034		Aug-2034		1				6		111		Set aside NPA - 387

		416/437/647/942		Historical Average		Dec-2043		Dec-2045		1				24		247



		428/506		Historical Average		Oct-2044		Nov-2046		1				25		258



		468/819/873		Historical Average		Jun-2036		Jan-2037		1				7		140



		709/879		Historical Average		Beyond 2046		Beyond 2047						



		782/902		Submitted Forecast		Nov-2028		Jun-2028		1		5				37		New NPA 851 - Set aside in Telecom Decision CRTC 2022-308		Relief Window

		782/902		Historical Average		Feb-2043		Mar-2044		1				13		226



		807		Historical Average		Apr-2045		Jan-2044		1		15				224



		867		Historical Average		Beyond 2046		Beyond 2047						



		Total NPAs needed								27





		Reserved for Canada								8



		New NPAs to reserve								19









Jan 2025 NPA Exhaust - Form 2

		GEOGRAPHICAL NPAs

		NPA Complex		Form 1 NRUF		Form 2 NRUF		NPAs Added		Change in PED between Form 1 and Form 2				Months to Exhaust from TODAY()		Remarks		Comment

				PED		PED				Months Advanced		Months Delayed

		204/431/584		Jun-2039		Jun-2039		1		0		0		169



		226/382/519/548		Mar-2032		Nov-2031		1		4				78		New NPA 487 - Proposed in CNRE137B. Pending Decision

		226/382/519/548		Mar-2040		Nov-2039		1		4				174

		226/382/519/548		Beyond 2047		Sep-2047		1						268



		236/250/257/604/672/778		Jul-2026		Jun-2026				1				13		Relief 24 May 2025 iaw Telecom Decision CRTC 2023-135.		Approved  NPA - 257

		236/250/257/604/672/778		Apr-2031		Mar-2031		1		1				70

		236/250/257/604/672/778		May-2039		Apr-2039		1		1				167

		236/250/257/604/672/778		Jun-2047		May-2047		1		1				264



		249/683/705		Oct-2029		Sep-2029		1		1				52		New NPA 460 - Set aside in Telecom Decision CRTC 2022-308

		249/683/705		Aug-2040		Jun-2040		1		2				181



		263/438/514		Sep-2037		Jul-2037		1		2				146



		289/365/742/905		Jan-2029		Nov-2028		1		2				42		New NPA 537 - Set aside in Telecom Decision CRTC 2022-308

		289/365/742/905		Oct-2036		Sep-2036		1		1				136

		289/365/742/905		Aug-2044		Jun-2044		1		2				229



		306/474/639		Dec-2035		Nov-2034		1		13				114



		343/613/753		Mar-2030		Jan-2030		1		2				56		New NPA 871 - Proposed in CNRE137B. Pending Decision

		343/613/753		Jun-2042		Mar-2042		1		3				202



		354/450/579		Feb-2037		Jan-2037		1		1				140

										0

		367/418/581		Nov-2027		Oct-2027		1		1				29		New NPA 273 - Proposed in CNRE137B. Pending Decision		Relief Window

		367/418/581		Oct-2038		Aug-2038		1		2				159



		368/403/587/780/825		Mar-2029		Dec-2028		1		3				43		New NPA 568 - Set aside in Telecom Decision CRTC 2022-308

		368/403/587/780/825		Dec-2038		Nov-2038		1		1				162

		368/403/587/780/825		Beyond 2047		Beyond 2047



		416/437/647/942		Sep-2026		Apr-2026				5				11		Relief 26 April 2025 iaw Telecom Decision CRTC 2023-135.		Approved  NPA - 942

		416/437/647/942		Aug-2034		Feb-2034		1		6				105		Set aside NPA - 387

		416/437/647/942		Dec-2045		Jun-2045		1		6				241



		428/506		Nov-2046		May-2046		1		6				252



		468/819/873		Jan-2037		Sep-2036		1		4				136



		709/879		Beyond 2047		Beyond 2047						



		782/902		Jun-2028		Jan-2028		1		5				32		New NPA 851 - Set aside in Telecom Decision CRTC 2022-308

		782/902		Mar-2044		Sep-2043		1		6				220



		807		Jan-2044		Nov-2043		1		2				222



		867		Beyond 2047		Beyond 2047						



		Total NPAs needed						28





		Reserved for Canada						8



		New NPAs to reserve						20







CSCN Total

		Geographic NPAs

		As of January 1

		NPA / Years		2025-01-01		2026-01-01		2027-01-01		2028-01-01		2029-01-01		2030-01-01		2031-01-01		2032-01-01		2033-01-01		2034-01-01		2035-01-01		2036-01-01		2037-01-01		2038-01-01		2039-01-01		2040-01-01		2041-01-01		2042-01-01		2043-01-01		2044-01-01		2045-01-01		2046-01-01		2047-01-01



		204/431/584		1417		1640		1726		1843		1913		1994		2086		2123		2160		2197		2234		2271		2308		2345		2382		2434		2471		2508		2545		2582		2619		2656		2693

		226/382/519/548		2175		2464		2600		2715		2800		2894		3078		3177		3290		3389		3488		3587		3686		3785		3884		3983		4105		4204		4303		4402		4501		4600		4699

		236/250/257/604/672/778		3479		3877		4108		4322		4463		4600		4774		4894		4990		5086		5182		5278		5374		5470		5566		5687		5783		5879		5975		6071		6167		6263		6359

		249/683/705		1487		1840		1988		2114		2248		2456		2591		2654		2717		2780		2843		2906		2969		3032		3095		3158		3249		3312		3375		3438		3501		3564		3627

		263/438/514		1482		1642		1740		1827		1919		1995		2097		2142		2187		2232		2277		2322		2367		2429		2474		2519		2564		2609		2654		2699		2744		2789		2834

		289/365/742/905		2473		2814		2959		3076		3196		3329		3428		3527		3626		3725		3824		3923		4049		4148		4247		4346		4445		4544		4643		4742		4869		4968		5067

		306/474/639		1692		1834		1918		1961		2001		2087		2166		2213		2260		2307		2354		2415		2462		2509		2556		2603		2650		2697		2744		2791		2838		2885		2932

		343/613/753		1562		1878		2039		2177		2300		2379		2502		2563		2624		2685		2746		2807		2868		2929		2990		3051		3112		3173		3263		3324		3385		3446		3507

		354/450/579		1514		1661		1746		1842		1940		2012		2088		2139		2190		2241		2292		2343		2394		2456		2507		2558		2609		2660		2711		2762		2813		2864		2915

		367/418/581		1768		2142		2282		2438		2582		2688		2796		2848		2900		2952		3004		3056		3108		3160		3234		3286		3338		3390		3442		3494		3546		3598		3650

		368/403/587/780/825		3254		3547		3716		3832		3976		4106		4169		4248		4327		4406		4485		4564		4643		4722		4825		4904		4983		5062		5141		5220		5299		5378		5457

		416/437/647/942		2197		2325		2436		2545		2658		2805		2952		3021		3090		3159		3242		3311		3380		3449		3518		3587		3656		3725		3794		3863		3932		4024		4093

		428/506		740		866		942		1012		1066		1164		1235		1258		1281		1304		1327		1350		1373		1396		1419		1442		1465		1488		1511		1534		1557		1580		1603

		468/819/873		1545		1728		1808		1874		1930		1992		2054		2111		2168		2225		2282		2339		2396		2470		2527		2584		2641		2698		2755		2812		2869		2926		2983

		709/879		668		822		910		972		1015		1078		1115		1129		1143		1157		1171		1185		1199		1213		1227		1241		1255		1269		1283		1297		1311		1325		1339

		782/902		1259		1427		1500		1569		1657		1739		1791		1837		1883		1929		1975		2021		2067		2113		2159		2205		2251		2297		2343		2389		2456		2502		2548

		807		315		419		488		523		556		602		643		655		667		679		691		703		715		727		739		751		763		775		787		799		827		839		851

		867		286		334		360		394		427		448		475		481		487		493		499		505		511		517		523		529		535		541		547		553		559		565		571



		Total Codes*		29313		33260		35266		37036		38647		40368		42040		43020		43990		44946		45916		46886		47869		48870		49872		50868		51875		52831		53816		54772		55793		56772		57728



		Forecast Growth		3947		2006		1770		1611		1721		1672		980		970		956		970		970		983		1001		1002		996		1007		956		985		956		1021		979		956



		NPA / Years		2025-01-01		2026-01-01		2027-01-01		2028-01-01		2029-01-01		2030-01-01		2031-01-01		2032-01-01		2033-01-01		2034-01-01		2035-01-01		2036-01-01		2037-01-01		2038-01-01		2039-01-01		2040-01-01		2041-01-01		2042-01-01		2043-01-01		2044-01-01		2045-01-01		2046-01-01		2047-01-01



		* Includes Admin. Codes



		Geographic NPAs

		As of January 1

		NPA / Years		2025-01-01		2026-01-01		2027-01-01		2028-01-01		2029-01-01		2030-01-01		2031-01-01		2032-01-01		2033-01-01		2034-01-01		2035-01-01		2036-01-01		2037-01-01		2038-01-01		2039-01-01		2040-01-01		2041-01-01		2042-01-01		2043-01-01		2044-01-01		2045-01-01		2046-01-01		2047-01-01



		600		16		17		17		17		17		18		18		18		18		18		18		18		18		18		18		18		18		18		18		18		18		18		18

		622/633		1000		1303		1461		1640		1826		2448		3019		3363		3697		4041		4375		4709		5053		5387		5731		6065		6399		6743		7077		7421		7755		8099		8433

		9YY		25		25		25		25		25		26		26		26		26		26		26		26		26		26		26		26		26		26		26		26		26		26		26



		NPA / Years		2025-01-01		2026-01-01		2027-01-01		2028-01-01		2029-01-01		2030-01-01		2031-01-01		2032-01-01		2033-01-01		2034-01-01		2035-01-01		2036-01-01		2037-01-01		2038-01-01		2039-01-01		2040-01-01		2041-01-01		2042-01-01		2043-01-01		2044-01-01		2045-01-01		2046-01-01		2047-01-01





Growth

		Geographical Codes TSP Projections as of January 1 (i.e. no CNA Codes)

		NPA / Years		2025-01-01		2026-01-01		2027-01-01		2028-01-01		2029-01-01		2030-01-01		2031-01-01



		204/431/584		1348		1571		1661		1778		1848		1929		2021

		226/382/519/548		2083		2372		2508		2623		2708		2802		2986

		204/431/584		3349		3747		3978		4192		4333		4470		4644

		226/382/519/548		1389		1742		1890		2016		2150		2343		2478

		263/438/514		1407		1567		1665		1752		1844		1920		2022

		236/250/257/604/672/778		2355		2696		2841		2958		3078		3185		3284

		306/474/639		1617		1759		1843		1886		1926		2012		2091

		249/683/705		1468		1784		1945		2083		2206		2285		2389

		354/450/579		1434		1581		1666		1762		1860		1932		2008

		263/438/514		1699		2073		2213		2354		2498		2604		2712

		289/365/742/905		3146		3439		3608		3724		3868		3975		4038

		306/474/639		2104		2232		2343		2452		2565		2712		2859

		428/506		682		808		884		954		1012		1110		1181

		468/819/873		1450		1633		1713		1779		1835		1897		1959

		709/879		616		770		858		920		963		1026		1063

		343/613/753		1219		1387		1460		1529		1599		1681		1733

		807		285		389		458		493		526		572		613

		867		250		298		324		358		391		412		439



		Total		27901		31848		33858		35613		37210		38867		40520







		Geographical Projected New CO Codes (Growth) During Year

		NPA / Years		2025		2026		2027		2028		2029		2030



		204/431/584		223		90		117		70		81		92

		226/382/519/548		289		136		115		85		94		184

		204/431/584		398		231		214		141		137		174

		226/382/519/548		353		148		126		134		193		135

		263/438/514		160		98		87		92		76		102

		236/250/257/604/672/778		341		145		117		120		107		99

		306/474/639		142		84		43		40		86		79

		249/683/705		316		161		138		123		79		104

		354/450/579		147		85		96		98		72		76

		263/438/514		374		140		141		144		106		108

		289/365/742/905		293		169		116		144		107		63

		306/474/639		128		111		109		113		147		147

		428/506		126		76		70		58		98		71

		468/819/873		183		80		66		56		62		62

		709/879		154		88		62		43		63		37

		343/613/753		168		73		69		70		82		52

		807		104		69		35		33		46		41

		867		48		26		34		33		21		27

		Total Growth		3947		2010		1755		1597		1657		1653



&"Arial,Bold"&12 Growth Based On 2018 G-NRUF	




Chron. Exhaust

		GEOGRAPHICAL NPAs

		NPA Complex		Forecasted Growth		Jan/July 2024 NRUF PED		Jan 2025 NRUF PED		NPAs Added		Months Advanced		Months Delayed		Months to Exhaust from TODAY()		Remarks		Comment						Status		NPAs Reserved for Canada				NON-GEOGRAPHICAL NPAs

		236/250/257/604/672/778		Submitted Forecast		Feb-2026		Jul-2026						5		15		Relief 24 May 2025 iaw Telecom Decision CRTC 2023-135.		Approved  NPA - 257						Proposed		273				Number of Exhausts		NPA Exhausted		Projected Exhaust Date		New NPA Assigned

		416/437/647/942		Submitted Forecast		Apr-2026		Sep-2026						5		17		Relief 26 April 2025 iaw Telecom Decision CRTC 2023-135.		Approved  NPA - 942						Proposed		871				1		633		Oct-27		644

		367/418/581		Submitted Forecast		Aug-2027		Nov-2027		1				3		31		New NPA 273 - Proposed in CNRE137B. Pending Decision		Relief Window						Proposed		487				2		644		Dec-29		655

		782/902		Submitted Forecast		Nov-2028		Jun-2028		1		5				38		New NPA 851 - Set aside in Telecom Decision CRTC 2022-308		Relief Window						Set aside		851				3		655		Jul-31		677

		289/365/742/905		Submitted Forecast		Nov-2028		Jan-2029		1				2		45		New NPA 537 - Set aside in Telecom Decision CRTC 2022-308								Set aside		568				4		677		Nov-33		688

		368/403/587/780/825		Submitted Forecast		Jun-2028		Mar-2029		1				9		47		New NPA 568 - Set aside in Telecom Decision CRTC 2022-308								Reserved		926				5		688		Apr-36		Additional NPA needed

		249/683/705		Submitted Forecast		Jul-2029		Oct-2029		1				3		54		New NPA 460 - Set aside in Telecom Decision CRTC 2022-308								Set aside		537				6				Aug-38		Additional NPA needed

		343/613/753		Submitted Forecast		Aug-2029		Mar-2030		1				7		59		New NPA 871 - Proposed in CNRE137B. Pending Decision								Set aside		460				7				Jan-41		Additional NPA needed

		236/250/257/604/672/778		Historical Average		Aug-2030		Apr-2031		1				8		72										Set aside		387				8				May-43		Additional NPA needed

		226/382/519/548		Historical Average		Jun-2032		Mar-2032		1		3				83		New NPA 487 - Proposed in CNRE137B. Pending Decision														9				Sep-45		Additional NPA needed

		416/437/647/942		Historical Average		Feb-2034		Aug-2034		1				6		112		Set aside NPA - 387

		306/474/639		Historical Average		Aug-2036		Dec-2035		1		8				128

		289/365/742/905		Historical Average		Sep-2035		Oct-2036		1				13		138

		468/819/873		Historical Average		Jun-2036		Jan-2037		1				7		141

		354/450/579		Historical Average		May-2037		Feb-2037		1		3				142

		263/438/514		Historical Average		Mar-2034		Sep-2037		1				42		149

		367/418/581		Historical Average		Dec-2038		Oct-2038		1		2				162

		368/403/587/780/825		Historical Average		May-2036		Dec-2038		1				31		164

		236/250/257/604/672/778		Historical Average		Sep-2038		May-2039		1				8		169

		204/431/584		Historical Average		Sep-2036		Jun-2039		1				33		170

		226/382/519/548		Historical Average		Nov-2039		Mar-2040		1				4		179

		249/683/705		Historical Average		Oct-2040		Aug-2040		1		2				184

		343/613/753		Historical Average		Oct-2042		Jun-2042		1		4				206

		807		Historical Average		Apr-2045		Jan-2044		1		15				225

		782/902		Historical Average		Feb-2043		Mar-2044		1				13		227

		289/365/742/905		Historical Average		May-2043		Aug-2044		1				15		232

		416/437/647/942		Historical Average		Dec-2043		Dec-2045		1				24		248

		428/506		Historical Average		Oct-2044		Nov-2046		1				25		259

		236/250/257/604/672/778		Historical Average		Oct-2046		Jun-2047		1						266

		368/403/587/780/825		Historical Average		Jan-2046		Beyond 2047

		709/879		Historical Average		Beyond 2046		Beyond 2047						

		867		Historical Average		Beyond 2046		Beyond 2047						



		Total NPAs needed								27





		Reserved for Canada								8



		New NPAs to reserve								19






